1. SOLICITATION NO. 2. TYPE OF SOLICITATION 3. DATE ISSUED PAGE OF PAGES
SOLICITATION, OFFER

AND AWARD | | SEALED BID (IFB) 1 OF 150
(Construction, Alteration, or Repair) VAL01-12-R-0053 NEGOTIATED (REP)

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.
663-406
CODE
7.ISSUED BY 8. ADDRESS OFFER TO
Department of Veterans Affairs Same as Item 7

Office of Construction and

Facilities Management - Western Region
1175 Nimitz Avenue, Suite 200

Vallejo CA 94592

9. FOR INFORMATION A. NAME B. TELEPHONE NO. (Include area code) (NO COLLECT CALLS)
CALL: RONALD FERRER 707-562-8465

SOLICITATION
NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date):

VA Puget Sound Healthcare System, Seattle Division, Correction of Seismic Deficiencies, Building 100 Nursing Tower (NT)
and Community Living Center (CLC), 1660 South Columbian Way, Seattle, WA 98108.

Contractor shall provide all tools, material, equipment, transportation, supervision, and labor for work as indicated
and specified, involving general construction, alterations, mechanical, electrical, fire protection work, abatement,

and utility systems, in accordance with specifications and drawings.

The estimated cost range for this project is between $20,000,000 and $50,000,000. The applicable North American
Industry Classification System (NAICS) is 236220 with a small business size standard of $33.5 million. This
solicitation provides for full and open competition / unrestricted.

See SF1442 continuation pages for all Contract Line Items (CLINS). The contract type is Firm Fixed Price.

The Government intends to award Main Bid CLIN 001, CLIN 00lA and CLIN 001B. Bidders must propose a price for each CLIN.

Subcontracting Goals for FY2012: (a) Small Business (SB) - 17.5%, (b) Veteran-Owned Small Business (VOSB) - 5.0%,

(c) Service-Disabled Veteran-Owned Small Business (SDVOSB) - 3.0%, (d) Small Disadvantaged Business [includes 8(a)] -
5.0%, (e) Women-Owned Small Business (WOSB) - 5.0%, (f) Historically-Underutilized Business Zone (HUBZone) Small
Business - 3.0%
11. The Contractor shall begin performance within ten (10) calendar days and complete it within 1095 calendar days after receiving
D award, notice to proceed. This performance period is E‘ mandatory, D negotiable. (See 52.211-10 )
12A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? (I "YES," indicate within how many 12B. CALENDAR DAYS

calendar days after award in Item 12B.)

YES "] no 10

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A. Sealed offers in original and five (5) copies to perform the work required are due at the place specified in ltem 8 by _ 1:00 pm PDT
(hour) local time _ 06-29-2012 (date). Ifthis is a sealed bid solicitation, offers must be publicly opened at that time. Sealed
envelopes containing offers shall be marked to show the offeror's name and address, the solicitation number, the date and time offers are due
An offer guarantee is, D is not required.

All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference

Offers providing less than _ninety (90) calendar days for Government acceptance after the date offers are due will not be
considered and will be rejected.

reserned o0 AR AR o
NSN 7540-01-155-3212 Prescribed by AR (4 ) 52.236-1(d)




OFFER(Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code)

15. TELEPHONE NO. (Include area code)

16. REMITTANCE ADDRESS (Include only if different than Item 14)

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of the solicitation, if this offer is

accepted by the Government in writing within

calendar days after the date offers are due.

(Insert any number equal to or greater than

the minimum requirement stated in Item 13D. Failure to insert any number means the offeror accepts the minimum in ltem 13D.)

AMOUNTS See SF 1442 Continuation Page 03

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER
(Type or print)

20B. SIGNATURE 20C. OFFER DATE

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT

23. ACCOUNTING AND APPROPRIATION DATA

24, SUBMIT INVOICES TO ADDRESS SHOWN IN
(4 copies unless otherwise specified)

ITEM

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
[ ]1o0u.s.c.2304(c)( ) 41U.s.C.253¢) ( )]

26. ADMINISTERED BY CODEl

27. PAYMENT WILL BE MADE BY

Department of Veterans Affairs

Office of Construction and

Facilities Management - Western Region
1175 Nimitz Avenue, Suite 200

Vallejo CA 94592

Department of Veterans Affairs
FMS-VA-2 (101)

Financial Services Center

PO Box 149971

Austin TX 78714-9971

PHONE: FAX:

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

D 28. NEGOTIATED AGREEMENT (Contractor is required to sign this
document and return copies to issuing office.) Contractor agrees
to furnish and deliver all items or perform all work, requisitions identified

on this form and any continuation sheets for the consideration stated in

this contract. The rights and obligations of the parties to this contract

shall be governed by (a) this contract award, (b) the solicitation, and (c)

the clauses, representations, certifications, and specifications incorporated

by reference in or attached to this contract.

D 29. AWARD (Contractor is not required to sign this document.)
offer on this solicitation, is hereby accepted as to the items listed. This
award consummates the contract. which consists of (a) the Government
solicitation and your offer, and (b) this contract award. No further cont-
ractual document is necessary.

Your

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED
TO SIGN (Type or print)

31A. NAME OF CONTRACTING OFFICER  (Type or print)
RONALD FERRER

30B. SIGNATURE 30C. DATE

31B. UNITED STATES OF AMERICA

BY

STANDARIleg@él?Z@F\iSﬁ)BACK



SF 1442 Block 17 Continuation Page 3

CLIN 001: Main Bid - Correct Seismic Deficiencies Building 100 Nursing Tower and
Community Living Center - Structural including Soft Seismic. Period of
Performance: 1095 calendar days.

CLIN 001 MAIN BID TOTAL COST DOLLAR AMOUNT:

$
CLIN 001 MAIN BID TOTAL COST DOLLAR AMOUNT IN WORDS:

CLIN O00lA: Physical Security - Provide separate cost (extract from CLINOO1l) for
portions of the building systems and materials designated on the drawings and in
the specifications to provide physical security for the building structure and
systems.

CLIN 00l1A TOTAL COST DOLLAR AMOUNT:

$
CLIN 00l1A TOTAL COST DOLLAR AMOUNT IN WORDS:

CLIN 001B: Asbestos / Hazardous Materials Abatement — Provide separate cost (extract
from CLIN 001) for portions of the building systems and materials designated on
the drawings and in the specifications to perform asbestos or hazardous materials
abatement related work including demolition, removal and disposal.

CLIN 001B TOTAL COST DOLLAR AMOUNT: $

CLIN 001B TOTAL COST DOLLAR AMOUNT IN WORDS:
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VA101-12-R-0053

INFORMATION REGARDING BIDDING MATERIAL, BID GUARANTEE AND
BONDS

(@) Construction contractors must download all solicitation (plans & specifications) documents at
www.fbo.gov. Contractors must be registered in the Central Contractor Registration (CCR) database at
http://ccr.gov prior to award and must have a DUNS number by registering for the Register to Receive
Notification list at http://www.fbo.gov. Contractors will be notified by e-mail of any new amendments that
have been issued and posted. No other notification of amendments will be provided. Contractors are
advised that they are responsible for obtaining and acknowledging any amendments to the solicitation.
Check www.fbo.gov for all amendments BEFORE you deliver/send your proposal to the designated
person, place, date and time.

(b) A bid guarantee is required in an amount not less than 20 percent of the bid price but shall not exceed
$3,000,000. Failure to furnish the required bid guarantee in the proper form and amount, by the time set
for opening of bids, will require rejection of the bid in all cases except those listed in FAR 28.101-4, and
may be cause for rejection even then.

(c) If the contract will exceed $100,000 (see FAR 28.102-1 for lesser amount), the bidder to whom
award is made will be required to furnish two bonds, a Payment Bond, SF 25A, and a Performance Bond,
SF 25, each in the penal sum as noted in the General Conditions of the Specification. Copies of SFs 25 and
25A may be obtained upon application to the issuing office.

DESCRIPTION OF WORK:

Cost Range: $20,000,000.00 to $50,000,000.00.
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VA101-12-R-0053

INSTRUCTIONS, CONDITIONS AND OTHER STATEMENTS TO
BIDDERS/OFFERORS
SECTION 00 11 21
REQUEST FOR PROPOSAL - BEST VALUE
(CORRECTION OF SEISMIC DEFICIENCIES, BUILDING 100 NURSING TOWER AND COMMUNITY
LIVING CENTER)
(PROJECT NO. 663-406)
VA PUGET SOUND HEALTHCARE SYSTEM, SEATTLE DIVISION, WA

A. PART I - GENERAL
Al. Scope of Contract
Provide all labor, materials, tools and equipment, supplies, supervision,

transportation and abatement as necessary for work described herein and

other specific tasks as further defined by this request for proposal (REP).

This project includes:

Nursing Tower (NT):
-Replace existing braces with Buckling Restrained Braced (BRBs)
Frames in NTs and in selected Central Core (CC) locations.
-Structurally join the two NTs with the CC.
- Disconnect deficient braces in CC.
- Strengthen selected columns and column bases at the lower two
levels.
- Provide interstitial floor bracing.
- Seismically brace non-structural building systems.

Community Living Center (CLC):
- Replace selected braces with BRBs.
- Strengthen selected column/beam (at roof) and column/base
connections.
- Remove braces that are no longer necessary.

- Seismically brace non-structural building systems.

Building 100 NT consists of two seven-story towers which are nearly identical

in their basic structure, each approximately 80,000 square feet. They are
referred to as “East NT” and “West NT.” ©East NT has a partial basement and
both NTs have a mechanical penthouse. The NTs are separated by a gap of

about 100 feet, and this gap is partially filled by the CC, which is the
same height as the NTs, and will be structurally tied to the NTs in the scope
of this project. The Building 100 CLC is one story with a partially day
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VA101-12-R-0053

A2.

1lit basement, is of irregular shape, contains 23,000 square feet on the first

floor, and 14,000 square feet in the basement.

The project includes all necessary non-structural work associated with
performance of the seismic work such as temporary provisions, abatement,
demolition and replacement of existing building components as required and
as indicated and specified for various disciplines including, but not
limited to, Architectural, Mechanical, Fire Protection and Electrical. The
project shall be phased as indicated and the existing NTs and CLC, and
Hospital, are planned to remain fully operational during the construction
of the seismic upgrade, except for the floor or wing where construction is

currently occurring.

Definitions

a. Contracting Officer: The services to be performed under this contract
are subject to the general supervision, direction, control and approval
of the Contracting Officer.

b. Project Manager: The Contracting Officer's representative responsible
for administering contracts under the immediate direction of the
Contracting Officer.

c. Resident Engineer: The Contracting Officer's authorized representative
at the construction site. When more than one Resident Engineer is assigned
to a construction project one is designated as being in-charge and is
called the "Senior Resident Engineer". The Resident Engineer is
responsible for protecting the Government's interest in the execution
of the construction contract work. Duties include surveillance of all
construction work to assure compliance with the contract documents,
interpretation of the contract documents, approval of changed work,
approval of all submittals, samples, shop drawings, etc. The Resident
Engineer may issue change orders to the Contractor within the limitations
set forth in his delegation of authority from the Contracting Officer.

d. Contractor: This term, as used herein, refers to the Contractor under

this contract.
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VA101-12-R-0053

A3.  Selection Procedure

During the review of offers the VA may ask for additional information. The
VA may initiate action to award a contract at any point after review of the
offers. Therefore, offers should reflect the offeror’s best terms both from
a technical and cost standpoint. See FAR 52. 215-1, Instructions to Offerors

- Competitive Acquisition (Jan 2004).

A4. Tentative Schedule

PreSolicitation Posted in
April 30, 2012
FedBizOpps

Solicitation Posted in

FedBizOpps (Construction May 15, 2012
Documents)
Pre-proposal conference May 22, 2012
Last Day to submit Requests for Seven (7) days
Information (RFIs) before proposal
due date

Final Issuance of Amendments
To Be Determined
(if necessary)

Proposal submitted June 29, 2012
Contract award JulLY 16, 2012
Notice to proceed (NTP) To Be Determined
Construction completion 1095 calendar days
(after NTP)

D. Schedule Objectives - The anticipated completion of this project is 1095
calendar days after “Notice to Proceed” (NTP).

AS5. Cost Range
The anticipated cost range for this project is between $20,000,000 and

$50,000,000.

A6. Pre-Proposal Conference, Small Business Workshop and Site Walk (Attendance
is not mandatory)
Site Walk

Date and Time: May 22, 2012 starting at 9:30AM Pacific Daylight Time
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VA101-12-R-0053

A7.

Meeting Location: VA Seattle Campus, 1660 South Columbian Way, Patio
between Buildings 1 and 18.

Use of PPE (personal protective equipment) - Closed Toe Shoes

Pre-proposal Conference and Small Business Workshop

Date and Time: May 22, 2012 starting at 11:00AM Pacific Daylight Time.
Location: VA Seattle Campus, 1660 South Columbian Way, Building 1, Room
240, Seattle, WA 98108.

All offerors, consultants, subcontractors, manufacturers and suppliers are

invited to attend. The following agenda is furnished for this meeting:

1 Opening Remarks;

2 Review of Project for Construction Contracting;

3. Specifications, Network Analysis System and Project Phasing;

4 Small Business Workshop

5 General Requirements, Solicitation Documents and Offer Submission
Procedure;

6. Review of "Buy American Act";

7. Questions and Answers;

8. Close

Note: Parking on the VA Seattle Campus is very limited. Use of public
transportation is advised. It is recommended that all interested parties
arrive no less than one (1) hour prior to the start of the pre-proposal

conference and site visit.

Small Business Workshop

A. This workshop will be held in the same room as the Pre-proposal
conference. The workshop will be conducted by a representative of the Small
Business Administration and/or the VA Office of Small Disadvantaged Business
Utilization. All prime Contractors and subcontractors, including
disadvantaged (minority), women owned and other small business concerns are

encouraged to attend.
B. The following agenda is furnished for the information of all prospective

attendees of the Small Business Workshop:

1. Introduction of representatives for General Contractors,
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VA101-12-R-0053

Bl.

Cl.

Sub-Contractors, service-disabled veteran-owned small business,
veteran-owned small business, HUBZone or 8(a), women owned small
business, and other workshop participants.

2. Explanation of Federal Acquisition Regulations (FAR),

3. Informal presentation from each participating prime

Contractor.

4. Registration of each service-disabled veteran-owned,
veteran-owned, HUBZone or 8 (a), women owned and other small business
participants with prime Contractors.

5. Questions and Answers.

PART II - RESPONSIBILITIES
VA Team
A. The design team that prepared the contract documents is:

A/E: Stantec Consulting Services, Inc.
901 Market Street
San Francisco, CA 94103

Consultants: Stantec - mechanical/ plumbing
1932 First Avenue, Suite 307
Seattle, WA 98101

Sparling - Electrical
720 Olive Way, Suite 1400
Seattle, WA 98101-1853

Degenkolb Engineers - Structural
600 University Street, Suite 720
Seattle, WA 98101

Coughlin Porter Lundeen - Civil

413 Pine Street, Suite 300

Seattle, WA 98101
B. The VA team is also comprised of VA Office of Construction & Facilities
Management — West Region located in Vallejo, CA and others at VA Headquarters
located in Washington, DC, a Senior Resident Engineer (SRE) who will be
located at the construction site, and VA Medical Center staff. The
coordinator/manager of the VA team will be the Project Manager. The SRE will

have Contracting Officer authority.

PART III - PROPOSAL REQUIREMENT
GENERAL
A. Proposals shall be based on solicitation documents issued for REFP

Solicitation Number VA101-12-R-0053.
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VA101-12-R-0053

c2.

B. Proposals shall be received on or before June 29, 2012 at 1:00 PM

Pacific Daylight Time. There will be no public opening of the proposals.

C. Submit sealed offers to:

1. Commercial Delivery Services / Hand Carry (Monday- Friday, 7:30 am
to 4:30 PM:

Ronald Ferrer, Contracting Officer

Department of Veterans Affairs

Office of Construction & Facilities Management — Western Region
1175 Nimitz Avenue, Suite 200

Vallejo, CA 94592

Telephone: 707-562-8465

OR

2. US Postal Service Deliveries:

Ronald Ferrer, Contracting Office

Department of Veterans Affairs

Office of Construction & Facilities Management — Western Region

1175 Nimitz Avenue, Suite 200

Vallejo, CA 94592
D. Technical and Cost sections of the Offers proposals will be evaluated
independently. Offeror shall separately bind each section. Each section
must therefore be labeled with the Offeror’s organization, business address,
and VA Project Number. Offerors shall affix their name and return addresses
on their envelope/packaging.
E. Carefully follow “Instructions, Conditions, and Notices to Offerors”.
Standard Form SF 1442 shall be used for submitting cost proposal. For
Technical proposal, submit original and five (5) copies. For Cost proposal,

submit original proposal, Standard Form 1442, with a bid guarantee. Also,

all offerors shall submit an electronic copy of the cost and technical

proposals on one CD or one DVD.

1. Offeror shall submit separate prices for any Bid Items indicated on
the RFP Offer and award;

2. Offeror shall include all required Representations and
Certifications; and acknowledge receiving amendments by number.

PROPOSAL REVISIONS (FAR 52.215-1)

A. If determined to be necessary, proposal revisions will be requested
from the proposals received. The Contracting Officer will identify those
offerors, whose proposals are within the competitive range, considering the
selection criteria identified in this section. Negotiations may be

conducted with those offerors falling within the competitive range, after
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C3.

Cc4.

which proposal revisions will be requested. Those selected as within the
competitive range will be given 7 calendar days to prepare their proposal
revisions. Sealed proposal revisions will be submitted as per Part
III.Cl1l.C, above, except as noted below and will be due at a time and place
to be determined.

B. Offerors submitting proposal revisions will not be requested to
re-submit any documents which are unchanged from their initial proposals.
They should provide necessary changes to individual paragraphs, as briefly
as possible, together with a table of contents, which clarifies where within
the initial proposal the additional information or changed documents would
be placed. Proposal revisions shall include a completed Standard Form SF-
1442. A new bid bond shall be submitted only if the final proposal revisions

offeror’s price proposal is greater than its initial price proposal.

COST PROPOSAL REQUIREMENTS
Cost Proposals Shall be Submitted on Standard Form 1442 (SF-1442),
Solicitation, Offer and Award (Construction, Alteration, or Repair).

Provide Original SF-1442 and cost proposal as indicated in the pricing
schedule.

TECHNICAL PROPOSAL REQUIREMENTS

Submit original and five (5) copies of the Technical Proposal. The
technical proposal shall be divided into four sections: (1) Construction
Management; (2) Schedule; (3) Past Performance; and (4) Small Disadvantaged
Business Participation.

A. Construction Management - This factor will be evaluated on the basis of
Corporate Project Experience, Key Project Personnel Experience and
Technical/Management approach.

1. Corporate Project Experience - The Offeror shall demonstrate
corporate construction experience with a minimum of 3 Seismic projects
in an operating healthcare environment, that are ongoing or completed
within the last 5 years, and of similar size (square footage, dollar
amount), scope (seismic renovation, healthcare) and complexity.
Provide the following information:

a) Contract number, project title, location and brief description
including the building use (Medical Facility, etc.) and contracting
method (e.g., design build, design bid construct, CM at risk).

b) Project owner, name, and telephone number of owner’s contact person.
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c) Project Prime Contractor and Major Subcontractors with name and
telephone number of contact person(s).

d) Project Statistics including start and completion dates (original vs.
actual) for construction; cost (original vs. actual) with brief
explanation of what is included in the cost; square footage;
foundation type; number of levels; and any letters of recommendation,
performance evaluations and/or awards received.

e) Names of Key personnel currently with the firm that worked on the listed

projects that will also work on this project, if awarded.

2. Key Project Personnel Experience (Specialized experience and
technical competence) - The Offeror shall demonstrate the relevant
experience of the key project personnel listed below. Please note
if one individual is proposed for more than one position listed.
a) Overall Project Manager
b) Construction Project Manager
c) Project Superintendent
d) Safety Manager

e) Quality Assurance Manager

Biographical data for each key project personnel shall include the
following:

a) Name of individual.

b) Company employed by.

c) Company position title.

d) Years with the company.

e) Describe work experience with projects that were seismic projects or
were medical facilities and the company (by name) they worked for when
involved in the project. Include dates of projects.

f) An indication of which (if any) projects submitted under Corporate
Project Experience (above) the individual participated in and what
the individuals responsibility was for that project.

g) An indication of which other individuals submitted under Key Project
Personnel Experience this individual has worked with and the project
they worked on together, noting if that project has been submitted
under Corporate Experience (above).

h) Position that the individual will hold in regard to this

contract/project team, description of duties and what percentage of
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the individual’s time would be committed to the project during both
the design and construction phases.
i) Describe job related educational experience including degrees,

certificates etc and granting institutions.

3) Technical / Management Approach
a) Project Delivery Philosophy - The Offeror shall describe its
philosophy concerning elements for successful partnering,
communication and conflict resolution.
b) Project Organizational Chart and Narrative - The Offeror shall
include all team members, including Key Project Personnel, as well
as any other management staff proposed in an organizational chart.
Organization chart should indicate the following information for each
management staff assigned to the project: the individual’s location
- on site or off site, and percentage of time dedicated to the project.
The Offeror should clearly describe the prime responsible firm (or
firms if Joint Venture) and individuals as well as the roles and
responsibilities of individuals proposed as consultants or
subcontractors. Provide a list of all consultants and all proposed
major subcontractors, including telephone number, address, and name
of contact.
c) Company Quality Assurance / Quality Control Plan - The Offeror shall
provide a QA/QC plan to document company methodologies for ensuring
the quality of deliverables to be in conformance with VA program

requirements.

B. Schedule - This factor will be evaluated on the basis of a Phasing Plan
and Proposed Progress Schedule. Attached is suggested schedule by the VA
Puget Sound Healthcare System, Seattle Division, dated January 3, 2012.
1. Phasing Plan - The Offeror shall describe in a written narrative, the
plan for phasing the work so that the facility remains operational.
The narrative will also detail how the Contractor intends to prepare
the site, disassemble, relocate, reassemble, and reactive utility
services to the facility within any specified time limits.
2. Progress Schedule — The Offeror shall provide its proposed progress
schedule which will be evaluated for realism and reasonableness. The
progress schedule will be in a time scaled bar graph format. The

horizontal axis will be scaled for time beginning with the Notice to
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Proceed and concluding with contract completion. The vertical axis
will show the milestones and major portions of the contract work. All
schedule items will show a start date and a completion date. The
detailed schedule will indicate specific tasks with dates for each
step of the process including: mobilization, demolition method and
sequencing, excavation, structure completion, exterior finishing,
procurement and installation of equipment; provisions for overtime
or shift work, relocation of existing equipment, site utilities,
roadway realignment, tests and final inspection. The Offeror shall
specify how much allowance has been made for bad weather in the
schedule, the days of the week and the hours of construction operations
during each phase of the work, and the percentage of contract
completion that will be achieved at the end of each month of the

contract.

C. Past Performance - This factor will be evaluated on the basis of Past
Performance Questionnaires completed and submitted by references identified
in Corporate Project Experience (minimum of 3 projects), and the past safety
record of prospective Contractor. The Evaluation Team may consider past
performance data from a wide variety of sources both inside and outside the

Federal Government.

1. Past Performance Questionnaire - The references are to submit
completed questionnaires to the Contracting Officer by the due date
and time for receipt of proposals. The questionnaires will be
evaluated to determine client satisfaction, for elements including
Quality Control, Effectiveness of Management, Timely Performance, and
Compliance with Labor and Safety Standards. 1In the case of an offeror
without a record of relevant past performance or for whom information
on past performance is not available, the offeror may not be evaluated
favorably or unfavorably on past performance and will receive a
neutral rating.

2. Safety Record — The Offeror shall provide documentation that specifies
Contractor in question has no more than three serious, or one repeat,
or one willful OSHA or EPA violation(s)in the past 3 years and has

an Experience Modification Rate (EMR) of equal to or less than 1.0.
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D. Small Business Participation - Evaluation will be based on whether

prospective offeror qualifies as a small or large business.

1.

Offeror is a small business.

a) If offeror claims that it qualifies as a small business, it shall
so state this in this section.

b) Offeror shall also state whether it gqualifies as one or more of

the following:

i) Service Disabled Veteran Owned Small Business;

ii) Veteran Owned Small Business;

iii) HUBZone;

iv) Small Disadvantaged Business or 8(a);

V) Woman Owned Small Business

vi) Offeror is a small business, other than above categories.

Offeror is a large business

a) If offeror is a Joint Venture, Partnership, Mentor-Protégé or other
teaming arrangement, it shall describe the participation of small

businesses in the arrangement, including whether the small business
qualifies as one or more of the categories listed in D. b. (i) - (vi)
above. Offeror shall include in its description of the teaming or
mentor-protégé arrangement the percentage of participation of each
of the small business categories in the total arrangement and shall
provide a copy of the teaming arrangement’s executed agreement or

Mentor-Protégé agreement.

b) Offeror shall provide a proposed Subcontracting Plan along with

the proposal that indicates the total target as a percentage of

contract value for each of the categories listed in D. b. (i) - (vi)
above. The goals for this contract are set forth in Standard Form
1442.

c) Past Subcontracting Goals Performance - Offeror shall provide
documentation, such as Individual Subcontract Reports and/or Summary
Subcontract Reports in the Electronic Subcontracting Reporting System
(eSRS), demonstrating the degree to which offeror:
i) exceeded approved subcontracting goals for all federal
construction projects within the last three years.
ii) met approved subcontracting goals for all construction
projects within the last three years.

iii) Provide an explanation for any goals not met.
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C5.

SELECTION CRITERIA AND WEIGHTINGS
A. Proposals will be evaluated and award will be made on the basis of
both cost and technical considerations most advantageous to the government
as per FAR Part 15. Using the tradeoff process under best value, it may be
in the Government’s best interest to consider award to other than the lowest
price offeror or other than highest technically rated offeror. All
technical factors, when combined are significantly more important than
cost/price. Offerors are advised that if the technical proposals are
essentially equal, the award will be made on the basis of the lowest cost.
Responsibility determination will be made in accordance with FAR 9.1
Responsible Prospective Contractors.
B. Technical Evaluations - Evaluations will be based on the following
factors, listed in order of descending importance.

1. Construction Management - The three subfactors are listed in

descending order of importance.

a) Corporate Project Experience - Greater weight will be given to
offeror’s experience as a prime Contractor rather than as a
consultant or subcontractor.

b) Key Project Personnel Experience - the five subfactors are

equal in importance.

i) Overall Project Manager

ii) Construction Project Manager
iii) Project Superintendent

iv) Safety Manager

V) Quality Assurance Manager

c) Technical / Management Approach — the three subfactors are equal

in importance.

i) Project Delivery Philosophy
ii) Project Organizational Chart and Narrative
iii) Company Quality Assurance / Quality Control Plan

2. Schedule - The two subfactors are listed in descending order of
importance.
a) Phasing Plan
b) Proposed Progress Schedule.

3. Past Performance - The two subfactors are equal in importance.
a) Past Performance Questionnaire

b) Safety Record
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4. Small Business Participation - This factor shall be evaluated on the
basis of whether offeror qualifies as a small or large business.
a) Small Business: A proposal from an offeror that is a small business
shall be evaluated on the following, listed in decreasing order of
importance with the Service Disabled Veteran Owned Small Business

receiving the maximum score.

i) Offeror is a Service Disabled Veteran Owned Small
Business.

ii) Offeror is a Veteran Owned Small Business.

iii) Offeror is a Small Business, regardless of category.

b) Large Business: A proposal froman offeror that is a large business
shall be evaluated on the following three subfactors, which are equal
in importance.
i) Offeror is a large business that includes one or more small
businesses as part of a Mentor-Protégé or teaming arrangement.
Offeror’s proposal will be evaluated on the degree to which the
mentor-protégé or teaming arrangement includes the following,
listed in decreasing order of importance.
(a) Service Disabled Veteran Owned Small Business.
(b) Veteran Owned Small Business.
(c) Small Business, regardless of category.
ii) Subcontracting Plan — Offeror’s proposal shall be evaluated
on the degree to which offeror’s subcontracting plan exceeds
the goal set forth in the Standard Form 1442, and includes the
following categories, listed in decreasing order of importance:
(a) Service Disabled Veteran Owned Small Business.
(b) Veteran Owned Small Business.
(c) Small Business, regardless of category.
iii) Past Small Business Subcontracting Goals Performance -
Offeror’s proposal shall be evaluated based on the following,
listed in decreasing order of importance.
(a) The degree to which offeror exceeded approved
subcontracting goals for all federal construction
projects within the last three years.
(b) The degree to which offeror met approved
subcontracting goals for all federal construction
projects within the last three years.

(c) Provide an explanation for any goals not met.
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C. Cost/Price Evaluations — Cost will be evaluated on the basis of its realism

and acceptability to the Government.

Cé6. RATING STANDARDS AND DEFINITIONS

The technical evaluation factors will be evaluated on an adjectival basis.
Offerors are advised any strengths that are accepted by the government may be
incorporated into the contract as the minimum performance requirement.
"Deficiency" is a material failure of a proposal to meet a Government requirement
or a combination of significant weaknesses in a proposal that increases the risk
of unsuccessful contract performance to an unacceptable level. "Weakness" means
a flaw in the proposal that increases the risk of unsuccessful contract
performance. A "significant weakness" in the proposal is a flaw that appreciably

increases the risk of unsuccessful contract performance.

Adjective Definition

Outstanding Exceeds all or almost all of the VA’s requirements. Contains
many significant strengths and no significant weaknesses.
Contains extensive detail to indicate a thorough
understanding of the requirements, with a low degree of risk
in meeting the VA’s requirements.

Excellent Exceeds some and satisfies all of the VA’s requirements.
Contains many significant strengths and few significant
weaknesses. Contains adequate detail to indicate an
understanding of the requirements, with an overall low degree
of risk in meeting the VA’s requirements.

Acceptable Satisfies all or almost all of the VA’s requirements.
Contains few significant strengths and few significant
weaknesses, or contains no significant strengths or
weaknesses. Contains minimal detail to indicate an
understanding of the requirements, with an overall low to
moderate degree of risk in meeting the VA’s requirements.
Marginal Satisfies some of the VA’s requirements. Contains no
significant strengths and few significant weaknesses or many
significant strengths and many significant weaknesses.
Contains minimal or no detail to indicate an understanding of
the requirements, with an overall high degree of risk in
meeting the VA’s requirements.

Unacceptable Fails to meet stated requirements and/or contains major
errors, omissions or deficiencies which indicate a lack of
understanding of the requirements or an offer which cannot be
expected to meet requirements or involves a very high risk.
These conditions can not be corrected without a major rewrite
or revision of the proposal.
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Past Performance: The VAwill assign an adjectival rating based on the information
provided by the references and any other source. 1In the case of an offeror without
a record of relevant past performance or for whom information on past performance
is not available, the offeror may not be evaluated favorably or unfavorably on
past performance and will receive a neutral rating. However, the proposal of an
offeror with no relevant past performance history, while rated neutral in past
performance, may not represent the most advantageous proposal to the Government.
The Evaluation Team may consider past performance data from a wide variety of

sources both inside and outside the Federal Government. The Government evaluation
team will conduct an evaluation based on past performance of offerors as it relates
to the probability of successfully performing the solicitation requirements, and
the Past Performance evaluation will assess the relative risks associated with

an offeror’s likelihood of success in fulfilling the solicitation’s requirements.

Outstanding The Offeror’s performance met contractual requirements and
exceeded many requirements to the Client’s benefit. The
contractual performance was accomplished with few minor
problems for which corrective actions taken by the offeror
were highly effective.

Above Average The Offeror’s performance met contractual requirements and
exceeded some requirements to the Client’s benefit. The
contractual performance was accomplished with some minor
problems for which corrective actions taken by the offeror
were effective.

Satisfactory The Offeror’s performance met contractual requirements.
The contractual performance contained some minor problems
for which corrective actions taken by the offeror were
satisfactory.

Marginal Performance did not meet some contractual requirements.
Performance indicated that there are some potential risks
associated with the quality of work, timeliness of service,
and contract performance.

Unacceptable Performance did not meet contractual requirements. The
contractual performance reflected a serious problem for
which the offeror has yet to identify corrective actions
or the offeror’s proposed actions appear only marginally
effective or were not fully implemented.

Neutral No record of relevant present or past performance, or
present and past performance information is not available.

Note: Amendments: Amendments to Solicitation No. VA101-12-R-0053 will
be posted at www.fedbizopps.gov. Paper copies of the
amendments will NOT be individually mailed. By registering to

receive notification list at http://www.fedbizopps.gov, you will be
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notified by e-mail of any new amendments that have been issued and
posted. ©No other notification of amendments will be provided.
Potential offerors are advised that they are responsible for
obtaining and acknowledging any amendments to the solicitation.
Failure to acknowledge an amendment may result in your proposal
being considered non-responsive.

- --END- - -
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2.1 52.216-1 TYPE OF CONTRACT (APR 1984)
The Government contemplates award of a Firm Fixed Price contract resulting from this solicitation.

(End of Provision)
2.2 52.222-5 DAVIS-BACON ACT--SECONDARY SITE OF THE WORK (JUL 2005)

(a)(1) The offeror shall notify the Government if the offeror intends to perform work at any secondary
site of the work, as defined in paragraph (a)(1)(ii) of the FAR clause at 52.222-6, Davis-Bacon Act, of this
solicitation.

(2) If the offeror is unsure if a planned work site satisfies the criteria for a secondary site of the work,
the offeror shall request a determination from the Contracting Officer.

(b)(1) If the wage determination provided by the Government for work at the primary site of the work
is not applicable to the secondary site of the work, the offeror shall request a wage determination from the
Contracting Officer.

(2) The due date for receipt of offers will not be extended as a result of an offeror's request for a wage
determination for a secondary site of the work.

(End of Provision)

2.3 52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO
ENSURE EQUAL EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION
(FEB 1999)

(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action
Compliance Requirements for Construction clause of this solicitation.

(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's
aggregate workforce in each trade on all construction work in the covered area, are as follows:

Goals for minority participation
for each trade

Goals for female participation
for each trade

These goals are applicable to all the Contractor's construction work performed in the covered area. If
the Contractor performs construction work in a geographical area located outside of the covered area, the
Contractor shall apply the goals established for the geographical area where the work is actually performed.
Goals are published periodically in the Federal Register in notice form, and these notices may be obtained
from any Office of Federal Contract Compliance Programs office.

(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41

CFR 60-4 shall be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative
action obligations required by the clause entitled "Affirmative Action Compliance Requirements for
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Construction," and (3) its efforts to meet the goals. The hours of minority and female employment and
training must be substantially uniform throughout the length of the contract, and in each trade. The
Contractor shall make a good faith effort to employ minorities and women evenly on each of its projects.
The transfer of minority or female employees or trainees from Contractor to Contractor, or from project to
project, for the sole purpose of meeting the Contractor's goals shall be a violation of the contract, Executive
Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with the goals will be
measured against the total work hours performed.

(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal
Contract Compliance, U.S. Department of Labor, within 10 working days following award of any
construction subcontract in excess of $10,000 at any tier for construction work under the contract resulting
from this solicitation. The notification shall list the--

(1) Name, address, and telephone number of the subcontractor;

(2) Employer's identification number of the subcontractor;

(3) Estimated dollar amount of the subcontract;

(4) Estimated starting and completion dates of the subcontract; and
(5) Geographical area in which the subcontract is to be performed.

(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is
Seattle, WA.

(End of Provision)

2.4 52.225-12 NOTICE OF BUY AMERICAN ACT REQUIREMENT
--CONSTRUCTION MATERIALS UNDER TRADE AGREEMENTS (FEB 2009)

(a) Definitions. "Commercially available off-the-shelf (COTS) item," "construction material,"
"designated country construction material," "domestic construction material," and "foreign construction
material," as used in this provision, are defined in the clause of this solicitation entitled "Buy American
Act--Construction Materials Under Trade Agreements" (Federal Acquisition Regulation (FAR) clause
52.225-11).

(b) Requests for determination of inapplicability. An offeror requesting a determination regarding the
inapplicability of the Buy American Act should submit the request to the Contracting Officer in time to
allow a determination before submission of offers. The offeror shall include the information and applicable
supporting data required by paragraphs (c) and (d) of FAR clause 52.225-11 in the request. If an offeror has
not requested a determination regarding the inapplicability of the Buy American Act before submitting its
offer, or has not received a response to a previous request, the offeror shall include the information and
supporting data in the offer.

(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the
requirements of the Buy American Act, based on claimed unreasonable cost of domestic construction
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materials, by adding to the offered price the appropriate percentage of the cost of such foreign construction
material, as specified in paragraph (b)(4)(i) of FAR clause 52.225-11.

(2) If evaluation results in a tie between an offeror that requested the substitution of foreign
construction material based on unreasonable cost and an offeror that did not request an exception, the
Contracting Officer will award to the offeror that did not request an exception based on unreasonable cost.

(d) Alternate offers. (1) When an offer includes foreign construction material, other than designated
country construction material, that is not listed by the Government in this solicitation in paragraph (b)(3) of
FAR clause 52.225-11, the offeror also may submit an alternate offer based on use of equivalent domestic
or designated country construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the
alternate offer, and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of
FAR clause 52.225-11 for the offer that is based on the use of any foreign construction material for which
the Government has not yet determined an exception applies.

(3) If the Government determines that a particular exception requested in accordance with paragraph
(c) of FAR clause 52.225-11 does not apply, the Government will evaluate only those offers based on use of
the equivalent domestic or designated country construction material, and the offeror shall be required to
furnish such domestic or designated country construction material. An offer based on use of the foreign
construction material for which an exception was requested--

(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or
(if) May be accepted if revised during negotiations.
(End of Provision)
2.5 52.228-1 BID GUARANTEE (SEP 1996)

(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids,
may be cause for rejection of the bid.

(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond supported
by good and sufficient surety or sureties acceptable to the Government, postal money order, certified check,
cashier's check, irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or
notes of the United States. The Contracting Officer will return bid guarantees, other than bid bonds, (1) to
unsuccessful bidders as soon as practicable after the opening of bids, and (2) to the successful bidder upon
execution of contractual documents and bonds (including any necessary coinsurance or reinsurance
agreements), as required by the bid as accepted.-

(c) The amount of the bid guarantee shall be twenty (20) percent of the bid price or $3,000,000,
whichever is less.

(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for
acceptance, fails to execute all contractual documents or furnish executed bond(s) within 10 days after
receipt of the forms by the bidder, the Contracting Officer may terminate the contract for default.

(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the
work that exceeds the amount of its bid, and the bid guarantee is available to offset the difference.
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(End of Provision)
2.6 52.233-2 SERVICE OF PROTEST (SEP 2006)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly
with an agency, and copies of any protests that are filed with the Government Accountability Office (GAO),
shall be served on the Contracting Officer (addressed as follows) by obtaining written and dated
acknowledgment of receipt from: RONALD FERRER

CONTRACTING OFFICER

Hand-Carried Address:

Department of Veterans Affairs

Office of Construction and

Facilities Management - Western Region
1175 Nimitz Avenue, Suite 200

Vallejo CA 94592

Mailing Address:

Department of Veterans Affairs

Office of Construction and

Facilities Management - Western Region
1175 Nimitz Avenue, Suite 200

Vallejo CA 94592

(b) The copy of any protest shall be received in the office designated above within one day of filing a
protest with the GAO.

(End of Provision)

2.7 52.236-27 SITE VISIT (CONSTRUCTION) (FEB 1995) ALTERNATE | (FEB
1995)

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions
Affecting the Work, will be included in any contract awarded as a result of this solicitation. Accordingly,
offerors or quoters are urged and expected to inspect the site where the work will be performed.

(b) An organized site visit has been scheduled for

Pre-Proposal Conference and Site Walk (Attendance is not mandatory)

Site Walk

Date and Time: May 22, 2012 starting at 9:30AM Pacific Daylight Time

Meeting Location: VA Seattle Campus, 1660 South Columbian Way, Patio between Buildings 1
and 18, Seattle, WA 98108
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Use of PPE (personal protective equipment) — Closed Toe Shoes

Pre-proposal Conference and Small Business Workshop

Date and Time: May 22, 2012 starting at 11:00AM Pacific Daylight Time.

Location: VA Seattle Campus, 1660 South Columbian Way, Building 1, Room 240, Seattle, WA
98108.

Note: Parking on the VA Seattle Campus is very limited. Use of public transportation is advised.

It is recommended that all interested parties arrive no less than one (1) hour prior to the start of the
pre-proposal conference and site visit.

(End of Provision)

2.8 VAAR 852.215-70 SERVICE-DISABLED VETERAN-OWNED AND
VETERAN-OWNED SMALL BUSINESS EVALUATION FACTORS (DEC 2009)

(a) In an effort to achieve socioeconomic small business goals, depending on the evaluation factors
included in the solicitation, VA shall evaluate offerors based on their service-disabled veteran-owned or
veteran-owned small business status and their proposed use of eligible service-disabled veteran-owned
small businesses and veteran-owned small businesses as subcontractors.

(b) Eligible service-disabled veteran-owned offerors will receive full credit, and offerors qualifying as
veteran-owned small businesses will receive partial credit for the Service-Disabled Veteran-Owned and
Veteran-owned Small Business Status evaluation factor. To receive credit, an offeror must be registered
and verified in Vendor Information Pages (VIP) database. (http://www.VetBiz.gov).

(c) Non-veteran offerors proposing to use service-disabled veteran-owned small businesses or
veteran-owned small businesses as subcontractors will receive some consideration under this evaluation
factor. Offerors must state in their proposals the names of the SDVOSBs and VOSBs with whom they
intend to subcontract and provide a brief description of the proposed subcontracts and the approximate
dollar values of the proposed subcontracts. In addition, the proposed subcontractors must be registered and
verified in the VetBiz.gov VIP database (http://www.vetbiz.gov).

(End of Clause)
2.9 VAAR 852.219-71 VA MENTOR-PROTEGE PROGRAM (DEC 2009)

(a) Large businesses are encouraged to participate in the VA Mentor-Protégé Program for the purpose of
providing developmental assistance to eligible service-disabled veteran-owned small businesses and
veteran-owned small businesses to enhance the small businesses' capabilities and increase their
participation as VA prime Contractors and as subcontractors.

(b) The program consists of:

(1) Mentor firms, which are Contractors capable of providing developmental assistance;
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(2) Protégé firms, which are service-disabled veteran-owned small business concerns or
veteran-owned small business concerns; and

(3) Mentor-Protégé Agreements approved by the VA Office of Small and Disadvantaged Business
Utilization.

(c) Mentor participation in the program means providing business developmental assistance to aid
protégés in developing the requisite expertise to effectively compete for and successfully perform VA
prime contracts and subcontracts.

(d) Large business prime Contractors serving as mentors in the VA Mentor-Protégé Program are eligible
for an incentive for subcontracting plan credit. VA will recognize the costs incurred by a mentor firm in
providing assistance to a protégé firm and apply those costs for purposes of determining whether the mentor
firm attains its subcontracting plan participation goals under a VA contract. The amount of credit given to a
mentor firm for these protégé developmental assistance costs shall be calculated on a dollar-for-dollar basis
and reported by the large business prime Contractor via the Electronic Subcontracting Reporting System
(eSRS).

(e) Contractors interested in participating in the program are encouraged to contact the VA Office of
Small and Disadvantaged Business Utilization for more information.

(End of Clause)

2.10 VAAR 852.219-72 EVALUATION FACTOR FOR PARTICIPATION IN THE VA
MENTOR-PROTEGE PROGRAM (DEC 2009)

This solicitation contains an evaluation factor or sub-factor regarding participation in the VA
Mentor-Protégé Program. In order to receive credit under the evaluation factor or sub-factor, the offeror
must provide with its proposal a copy of a signed letter issued by the VA Office of Small and
Disadvantaged Business Utilization approving the offeror's Mentor-Protégé Agreement.

(End of Clause)

2.11 VAAR 852.228-72 ASSISTING SERVICE-DISABLED VETERAN-OWNED AND
VETERAN-OWNED SMALL BUSINESSES IN OBTAINING BONDS (DEC 2009)

Prime Contractors are encouraged to assist service-disabled veteran-owned and veteran-owned small
business potential subcontractors in obtaining bonding, when required. Mentor firms are encouraged to
assist protégé firms under VA's Mentor-Protégé Program in obtaining acceptable bid, payment, and
performance bonds, when required, as a prime Contractor under a solicitation or contract and in obtaining
any required bonds under subcontracts.

(End of Clause)

2.12 VAAR 852.233-70 PROTEST CONTENT/ALTERNATIVE DISPUTE
RESOLUTION (JAN 2008)

(a) Any protest filed by an interested party shall:

(1) Include the name, address, fax number, and telephone number of the protester;
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(2) Identify the solicitation and/or contract number;
(3) Include an original signed by the protester or the protester's representative and at least one copy;

(4) Set forth a detailed statement of the legal and factual grounds of the protest, including a description
of resulting prejudice to the protester, and provide copies of relevant documents;

(5) Specifically request a ruling of the individual upon whom the protest is served,
(6) State the form of relief requested; and
(7) Provide all information establishing the timeliness of the protest.
(b) Failure to comply with the above may result in dismissal of the protest without further consideration.

(c) Bidders/offerors and Contracting Officers are encouraged to use alternative dispute resolution (ADR)
procedures to resolve protests at any stage in the protest process. If ADR is used, the Department of
Veterans Affairs will not furnish any documentation in an ADR proceeding beyond what is allowed by the
Federal Acquisition Regulation.

(End of Provision)
2.13 VAAR 852.233-71 ALTERNATE PROTEST PROCEDURE (JAN 1998)

As an alternative to filing a protest with the Contracting Officer, an interested party may file a protest
with the Deputy Assistant Secretary for Acquisition and Materiel Management, Acquisition Administration
Team, Department of Veterans Affairs, 810 Vermont Avenue, NW., Washington, DC 20420, or for
solicitations issued by the Office of Construction and Facilities Management, the Director, Office of
Construction and Facilities Management, 810 Vermont Avenue, NW., Washington, DC 20420. The protest
will not be considered if the interested party has a protest on the same or similar issues pending with the
Contracting Officer.

(End of Provision)
PLEASE NOTE: The correct mailing information for filing alternate protests is as follows:

Department of Veterans Affairs

Director, Office of Construction and Facilities Management
4251 St. NW, Room 6W104

Washington, DC 20001

2.14 VAAR 852.270-1 REPRESENTATIVES OF CONTRACTING OFFICERS (JAN
2008)

The Contracting Officer reserves the right to designate representatives to act for him/her in furnishing
technical guidance and advice or generally monitor the work to be performed under this contract. Such
designation will be in writing and will define the scope and limitation of the designee's authority. A copy of
the designation shall be furnished to the Contractor.
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(End of Provision)

2.15 52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE
(FEB 1998)

This solicitation incorporates one or more solicitation provisions by reference, with the same force and
effect as if they were given in full text. Upon request, the Contracting Officer will make their full text
available. The offeror is cautioned that the listed provisions may include blocks that must be completed by
the offeror and submitted with its quotation or offer. In lieu of submitting the full text of those provisions,
the offeror may identify the provision by paragraph identifier and provide the appropriate information with
its quotation or offer. Also, the full text of a solicitation provision may be accessed electronically at
this/these address(es):

http://www.acquisition.gov/far/index.html

http://www.va.gov/oamm/oa/ars/policyreg/vaar/index.cfm

(End of Provision)

2.16 52.215-1 INSTRUCTIONS TO OFFERORS--COMPETITIVE ACQUISITION
(JAN 2004)

(a) Definitions. As used in this provision-

"Discussions" are negotiations that occur after establishment of the competitive range that may, at the
Contracting Officer’s discretion, result in the offeror being allowed to revise its proposal.

"In writing," "writing," or "written" means any worded or numbered expression that can be read,
reproduced, and later communicated, and includes electronically transmitted and stored information.

"Proposal modification" is a change made to a proposal before the solicitation’s closing date and time, or
made in response to an amendment, or made to correct a mistake at any time before award.

"Proposal revision™ is a change to a proposal made after the solicitation closing date, at the request of or
as allowed by a Contracting Officer as the result of negotiations.

"Time," if stated as a number of days, is calculated using calendar days, unless otherwise specified, and
will include Saturdays, Sundays, and legal holidays. However, if the last day falls on a Saturday, Sunday, or
legal holiday, then the period shall include the next working day.

(b) Amendments to solicitations. If this solicitation is amended, all terms and conditions that are not
amended remain unchanged. Offerors shall acknowledge receipt of any amendment to this solicitation by
the date and time specified in the amendment(s).

(c) Submission, modification, revision, and withdrawal of proposals.

Page 30 of 150



VA101-12-R-0053

(1) Unless other methods (e.g., electronic commerce or facsimile) are permitted in the solicitation,
proposals and modifications to proposals shall be submitted in paper media in sealed envelopes or packages
(i) addressed to the office specified in the solicitation, and (ii) showing the time and date specified for
receipt, the solicitation number, and the name and address of the offeror. Offerors using commercial
carriers should ensure that the proposal is marked on the outermost wrapper with the information in
paragraphs (c)(1)(i) and (c)(1)(ii) of this provision.

(2) The first page of the proposal must show-
(i) The solicitation number;

(ii) The name, address, and telephone and facsimile numbers of the offeror (and electronic address if
available);

(iii) A statement specifying the extent of agreement with all terms, conditions, and provisions
included in the solicitation and agreement to furnish any or all items upon which prices are offered at the
price set opposite each item;

(iv) Names, titles, and telephone and facsimile numbers (and electronic addresses if available) of
persons authorized to negotiate on the offeror’s behalf with the Government in connection with this
solicitation; and

(v) Name, title, and signature of person authorized to sign the proposal. Proposals signed by an agent
shall be accompanied by evidence of that agent’s authority, unless that evidence has been previously
furnished to the issuing office.

(3) Submission, modification, revision, and withdrawal of proposals.

(i) Offerors are responsible for submitting proposals, and any modifications or revisions, so as to
reach the Government office designated in the solicitation by the time specified in the solicitation. If no
time is specified in the solicitation, the time for receipt is 4:30 p.m., local time, for the designated
Government office on the date that proposal or revision is due.

(ii)(A) Any proposal, modification, or revision received at the Government office designated in the
solicitation after the exact time specified for receipt of offers is "late" and will not be considered unless it is
received before award is made, the Contracting Officer determines that accepting the late offer would not
unduly delay the acquisition; and

(1) If it was transmitted through an electronic commerce method authorized by the solicitation, it
was received at the initial point of entry to the Government infrastructure not later than 5:00 p.m. one
working day prior to the date specified for receipt of proposals; or

(2) There is acceptable evidence to establish that it was received at the Government installation
designated for receipt of offers and was under the Government’s control prior to the time set for receipt of
offers; or

(3) It is the only proposal received.

(B) However, a late modification of an otherwise successful proposal that makes its terms more
favorable to the Government, will be considered at any time it is received and may be accepted.
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(iii) Acceptable evidence to establish the time of receipt at the Government installation includes the
time/date stamp of that installation on the proposal wrapper, other documentary evidence of receipt
maintained by the installation, or oral testimony or statements of Government personnel.

(iv) If an emergency or unanticipated event interrupts normal Government processes so that
proposals cannot be received at the office designated for receipt of proposals by the exact time specified in
the solicitation, and urgent Government requirements preclude amendment of the solicitation, the time
specified for receipt of proposals will be deemed to be extended to the same time of day specified in the
solicitation on the first work day on which normal Government processes resume.

(v) Proposals may be withdrawn by written notice received at any time before award. Oral proposals
in response to oral solicitations may be withdrawn orally. If the solicitation authorizes facsimile proposals,
proposals may be withdrawn via facsimile received at any time before award, subject to the conditions
specified in the provision at 52.215-5, Facsimile Proposals. Proposals may be withdrawn in person by an
offeror or an authorized representative, if the identity of the person requesting withdrawal is established and
the person signs a receipt for the proposal before award.

(4) Unless otherwise specified in the solicitation, the offeror may propose to provide any item or
combination of items.

(5) Offerors shall submit proposals in response to this solicitation in English, unless otherwise
permitted by the solicitation, and in U.S. dollars, unless the provision at FAR 52.225-17, Evaluation of
Foreign Currency Offers, is included in the solicitation.

(6) Offerors may submit modifications to their proposals at any time before the solicitation closing
date and time, and may submit modifications in response to an amendment, or to correct a mistake at any
time before award.

(7) Offerors may submit revised proposals only if requested or allowed by the Contracting Officer.

(8) Proposals may be withdrawn at any time before award. Withdrawals are effective upon receipt of
notice by the Contracting Officer.

(d) Offer expiration date. Proposals in response to this solicitation will be valid for the number of days
specified on the solicitation cover sheet (unless a different period is proposed by the offeror).

(e) Restriction on disclosure and use of data. Offerors that include in their proposals data that they do not
want disclosed to the public for any purpose, or used by the Government except for evaluation purposes,
shall-

(1) Mark the title page with the following legend:

This proposal includes data that shall not be disclosed outside the Government and shall not be
duplicated, used, or disclosed-in whole or in part-for any purpose other than to evaluate this proposal. If,
however, a contract is awarded to this offeror as a result of-or in connection with- the submission of this
data, the Government shall have the right to duplicate, use, or disclose the data to the extent provided in the
resulting contract. This restriction does not limit the Government's right to use information contained in this
data if it is obtained from another source without restriction. The data subject to this restriction are
contained in sheets [insert numbers or other identification of sheets]; and

(2) Mark each sheet of data it wishes to restrict with the following legend:
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Use or disclosure of data contained on this sheet is subject to the restriction on the title page of this
proposal.

(f) Contract award.

(1) The Government intends to award a contract or contracts resulting from this solicitation to the
responsible offeror(s) whose proposal(s) represents the best value after evaluation in accordance with the
factors and subfactors in the solicitation.

(2) The Government may reject any or all proposals if such action is in the Government’s interest.
(3) The Government may waive informalities and minor irregularities in proposals received.

(4) The Government intends to evaluate proposals and award a contract without discussions with
offerors (except clarifications as described in FAR 15.306(a)). Therefore, the offeror’s initial proposal
should contain the offeror’s best terms from a cost or price and technical standpoint. The Government
reserves the right to conduct discussions if the Contracting Officer later determines them to be necessary. If
the Contracting Officer determines that the number of proposals that would otherwise be in the competitive
range exceeds the number at which an efficient competition can be conducted, the Contracting Officer may
limit the number of proposals in the competitive range to the greatest number that will permit an efficient
competition among the most highly rated proposals.

(5) The Government reserves the right to make an award on any item for a quantity less than the
guantity offered, at the unit cost or prices offered, unless the offeror specifies otherwise in the proposal.

(6) The Government reserves the right to make multiple awards if, after considering the additional
administrative costs, it is in the Government’s best interest to do so.

(7) Exchanges with offerors after receipt of a proposal do not constitute a rejection or counteroffer by
the Government.

(8) The Government may determine that a proposal is unacceptable if the prices proposed are
materially unbalanced between line items or subline items. Unbalanced pricing exists when, despite an
acceptable total evaluated price, the price of one or more contract line items is significantly overstated or
understated as indicated by the application of cost or price analysis techniques. A proposal may be rejected
if the Contracting Officer determines that the lack of balance poses an unacceptable risk to the Government.

(9) If a cost realism analysis is performed, cost realism may be considered by the source selection
authority in evaluating performance or schedule risk.

(10) A written award or acceptance of proposal mailed or otherwise furnished to the successful offeror
within the time specified in the proposal shall result in a binding contract without further action by either

party.

(11) If a post-award debriefing is given to requesting offerors, the Government shall disclose the
following information, if applicable:

(1) The agency’s evaluation of the significant weak or deficient factors in the debriefed offeror’s
offer.
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(ii) The overall evaluated cost or price and technical rating of the successful and the debriefed
offeror and past performance information on the debriefed offeror.

(iii) The overall ranking of all offerors, when any ranking was developed by the agency during
source selection.

(iv) A summary of the rationale for award.

(v) For acquisitions of commercial items, the make and model of the item to be delivered by the
successful offeror.

(vi) Reasonable responses to relevant questions posed by the debriefed offeror as to whether

source-selection procedures set forth in the solicitation, applicable regulations, and other applicable
authorities were followed by the agency.

(End of Provision)

2.17 52.236-28 PREPARATION OF PROPOSALS--CONSTRUCTION (OCT 1997)

(a) Proposals must be (1) submitted on the forms furnished by the Government or on copies of those
forms, and (2) manually signed. The person signing a proposal must initial each erasure or change
appearing on any proposal form.

(b) The proposal form may require offerors to submit proposed prices for one or more items on various
bases, including--

(1) Lump sum price;
(2) Alternate prices;
(3) Units of construction; or
(4) Any combination of paragraphs (b)(1) through (b)(3) of this provision.
(c) If the solicitation requires submission of a proposal on all items, failure to do so may result in the
proposal being rejected without further consideration. If a proposal on all items is not required, offerors
should insert the words "no proposal” in the space provided for any item on which no price is submitted.

(d) Alternate proposals will not be considered unless this solicitation authorizes their submission.

(End of Provision)

2.18 PARTNERING

(a) In order to most effectively accomplish this contract, the Government proposes to form a cohesive
partnership with the Contractor and its subcontractors. This partnership would strive to draw on the
strengths of each organization in an effort to achieve a quality project, done right the first time, within the
budget and on schedule.
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(b) This partnership will be totally voluntary. The focus of partnering is to build cooperative
relationships with the private sector and avoid or minimize disputes and to nurture a more collaborative
ethic characterized by trust, cooperation and teamwork. Partnering is defined as the creation of a
relationship between the owner and Contractor that promotes mutual and beneficial goals. It is a
non-contractual, but formally structured agreement between the parties. The ultimate goal is the elimination
of the "us" versus "them" thinking, and formation of a "we" mentality for the benefit of the project.

(c) Any cost associated with effectuating this partnership will be agreed to by both parties and will be
shared equally with no change in contract price.
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REPRESENTATIONS AND CERTIFICATIONS
3.1 52.204-8 ANNUAL REPRESENTATIONS AND CERTIFICATIONS (MAR 2012)
(2)(1) The North American Industry Classification System (NAICS) code for this acquisition is 236220.
(2) The small business size standard is $33.5 Million.
(3) The small business size standard for a concern which submits an offer in its own name, other than
on a construction or service contract, but which proposes to furnish a product which it did not itself

manufacture, is 500 employees.

(b)(1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation,
paragraph (d) of this provision applies.

(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently registered in
CCR, and has completed the ORCA electronically, the offeror may choose to use paragraph (d) of this
provision instead of completing the corresponding individual representations and certifications in the
solicitation. The offeror shall indicate which option applies by checking one of the following boxes:

[ 1(i) Paragraph (d) applies.
[ ] (ii) Paragraph (d) does not apply and the offeror has completed the individual representations
and certifications in the solicitation.

(c)(2) The following representations or certifications in ORCA are applicable to this solicitation as
indicated:

(i) 52.203-2, Certificate of Independent Price Determination. This provision applies to solicitations
when a firm-fixed-price contract or fixed-price contract with economic price adjustment is contemplated,
unless--

(A) The acquisition is to be made under the simplified acquisition procedures in Part 13;

(B) The solicitation is a request for technical proposals under two-step sealed bidding procedures;
or

(C) The solicitation is for utility services for which rates are set by law or regulation.

(ii) 52.203-11, Certification and Disclosure Regarding Payments to Influence Certain Federal
Transactions. This provision applies to solicitations expected to exceed $150,000.

(iii) 52.204-3, Taxpayer Identification. This provision applies to solicitations that do not include the
clause at 52.204-7, Central Contractor Registration.

(iv) 52.204-5, Women-Owned Business (Other Than Small Business). This provision applies to
solicitations that--

(A) Are not set aside for small business concerns;

(B) Exceed the simplified acquisition threshold; and
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(C) Are for contracts that will be performed in the United States or its outlying areas.

(v) 52.209-2, Prohibition on Contracting with Inverted Domestic Corporations--Representation.
This provision applies to solicitations using funds appropriated in fiscal years 2008, 2009, or 2010.

(vi) 52.209-5, Certification Regarding Responsibility Matters. This provision applies to solicitations
where the contract value is expected to exceed the simplified acquisition threshold.

(vii) 52.214-14, Place of Performance--Sealed Bidding. This provision applies to invitations for bids
except those in which the place of performance is specified by the Government.

(viii) 52.215-6, Place of Performance. This provision applies to solicitations unless the place of
performance is specified by the Government.

(ix) 52.219-1, Small Business Program Representations (Basic & Alternate I). This provision
applies to solicitations when the contract will be performed in the United States or its outlying areas.

(A) The basic provision applies when the solicitations are issued by other than DoD, NASA, and
the Coast Guard.

(B) The provision with its Alternate I applies to solicitations issued by DoD, NASA, or the Coast
Guard.

(x) 52.219-2, Equal Low Bids. This provision applies to solicitations when contracting by sealed
bidding and the contract will be performed in the United States or its outlying areas.

(xi) 52.222-22, Previous Contracts and Compliance Reports. This provision applies to solicitations
that include the clause at 52.222-26, Equal Opportunity.

(xii) 52.222-25, Affirmative Action Compliance. This provision applies to solicitations, other than
those for construction, when the solicitation includes the clause at 52.222-26, Equal Opportunity.

(xiii) 52.222-38, Compliance with Veterans' Employment Reporting Requirements. This provision
applies to solicitations when it is anticipated the contract award will exceed the simplified acquisition
threshold and the contract is not for acquisition of commercial items.

(xiv) 52.223-1, Biobased Product Certification. This provision applies to solicitations that require
the delivery or specify the use of USDA-designated items; or include the clause at 52.223-2, Affirmative
Procurement of Biobased Products Under Service and Construction Contracts.

(xv) 52.223-4, Recovered Material Certification. This provision applies to solicitations that are for,
or specify the use of, EPA-designated items.

(xvi) 52.225-2, Buy American Act Certificate. This provision applies to solicitations containing the
clause at 52.225-1.

(xvii) 52.225-4, Buy American Act--Free Trade Agreements--Israeli Trade Act Certificate. (Basic,
Alternates I, 11, and I11.) This provision applies to solicitations containing the clause at 52.225-3.

(A) If the acquisition value is less than $25,000, the basic provision applies.
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(B) If the acquisition value is $25,000 or more but is less than $50,000, the provision with its
Alternate | applies.

(C) If the acquisition value is $50,000 or more but is less than $77,494, the provision with its
Alternate Il applies.

(D) If the acquisition value is $77,494 or more but is less than $100,000, the provision with its
Alternate 111 applies.

(xviii) 52.225-6, Trade Agreements Certificate. This provision applies to solicitations containing the
clause at 52.225-5.

(xix) 52.225-20, Prohibition on Conducting Restricted Business Operations in Sudan--Certification.
This provision applies to all solicitations.

(xx) 52.225-25, Prohibition on Contracting with Entities Engaging in Sanctioned Activities Relating
to Iran--Representation and Certification. This provision applies to all solicitations.

(xxi) 52.226-2, Historically Black College or University and Minority Institution Representation.
This provision applies to--

(A) Solicitations for research, studies, supplies, or services of the type normally acquired from
higher educational institutions; and

(B) For DoD, NASA, and Coast Guard acquisitions, solicitations that contain the clause at
52.219-23, Notice of Price Evaluation Adjustment for Small Disadvantaged Business Concerns.

(2) The following certifications are applicable as indicated by the Contracting Officer:
[N/A] (i) 52.219-22, Small Disadvantaged Business Status.
[1(A) Basic.
[1(B) Alternate I.
[N/A] (ii) 52.222-18, Certification Regarding Knowledge of Child Labor for Listed End Products.

[N/A] (iii) 52.222-48, Exemption from Application of the Service Contract Act to Contracts for
Maintenance, Calibration, or Repair of Certain Equipment Certification.

[N/A] (iv) 52.222-52 Exemption from Application of the Service Contract Act to Contracts for
Certain Services--Certification.

[X1] (v) 52.223-9, with its Alternate I, Estimate of Percentage of Recovered Material Content for
EPA-Designated Products (Alternate 1 only).

[N/A ] (vi) 52.227-6, Royalty Information.

[1(A) Basic.
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[1(B) Alternate I.
[N/A ] (vii) 52.227-15, Representation of Limited Rights Data and Restricted Computer Software.

(d) The offeror has completed the annual representations and certifications electronically via the Online
Representations and Certifications Application (ORCA) website accessed through
https://www.acquisition.gov. After reviewing the ORCA database information, the offeror verifies by
submission of the offer that the representations and certifications currently posted electronically that apply
to this solicitation as indicated in paragraph (c) of this provision have been entered or updated within the
last 12 months, are current, accurate, complete, and applicable to this solicitation (including the business
size standard applicable to the NAICS code referenced for this solicitation), as of the date of this offer and
are incorporated in this offer by reference (see FAR 4.1201); except for the changes identified below
[offeror to insert changes, identifying change by clause number, title, date]. These amended
representation(s) and/or certification(s) are also incorporated in this offer and are current, accurate, and
complete as of the date of this offer.

FAR Clause # Title Date Change

Any changes provided by the offeror are applicable to this solicitation only, and do not result in an
update to the representations and certifications posted on ORCA.

(End of Provision)
3.252.209-7 INFORMATION REGARDING RESPONSIBILITY MATTERS (FEB 2012)
(a) Definitions. As used in this provision--
"Administrative proceeding™ means a non-judicial process that is adjudicatory in nature in order to make
a determination of fault or liability (e.g., Securities and Exchange Commission Administrative
Proceedings, Civilian Board of Contract Appeals Proceedings, and Armed Services Board of Contract
Appeals Proceedings). This includes administrative proceedings at the Federal and State level but only in
connection with performance of a Federal contract or grant. It does not include agency actions such as
contract audits, site visits, corrective plans, or inspection of deliverables.
"Federal contracts and grants with total value greater than $10,000,000" means--
(1) The total value of all current, active contracts and grants, including all priced options; and
(2) The total value of all current, active orders including all priced options under indefinite-delivery,
indefinite-quantity, 8(a), or requirements contracts (including task and delivery and multiple-award
Schedules).
"Principal™ means an officer, director, owner, partner, or a person having primary management or

supervisory responsibilities within a business entity (e.g., general manager; plant manager; head of a
division or business segment; and similar positions).
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(b) The offeror [ ] has [ ] does not have current active Federal contracts and grants with total value
greater than $10,000,000.

(c) If the offeror checked "has" in paragraph (b) of this provision, the offeror represents, by submission
of this offer, that the information it has entered in the Federal Awardee Performance and Integrity
Information System (FAPIIS) is current, accurate, and complete as of the date of submission of this offer
with regard to the following information:

(1) Whether the offeror, and/or any of its principals, has or has not, within the last five years, in
connection with the award to or performance by the offeror of a Federal contract or grant, been the subject
of a proceeding, at the Federal or State level that resulted in any of the following dispositions:

(i) In a criminal proceeding, a conviction.

(ii) In a civil proceeding, a finding of fault and liability that results in the payment of a monetary
fine, penalty, reimbursement, restitution, or damages of $5,000 or more.

(iii) In an administrative proceeding, a finding of fault and liability that results in--
(A) The payment of a monetary fine or penalty of $5,000 or more; or
(B) The payment of a reimbursement, restitution, or damages in excess of $100,000.
(iv) In a criminal, civil, or administrative proceeding, a disposition of the matter by consent or
compromise with an acknowledgment of fault by the Contractor if the proceeding could have led to any of

the outcomes specified in paragraphs (c)(1)(i), (c)(1)(ii), or (c)(1)(iii) of this provision.

(2) If the offeror has been involved in the last five years in any of the occurrences listed in (c)(1) of this
provision, whether the offeror has provided the requested information with regard to each occurrence.

(d) The offeror shall post the information in paragraphs (c)(1)(i) through (c)(1)(iv) of this provision in
FAPIIS as required through maintaining an active registration in the Central Contractor Registration
database via https://www.acquisition.gov (see 52.204-7).

(End of Provision)

Page 40 of 150



GENERAL CONDITIONS

4.1 52.209-9 UPDATES OF PUBLICLY AVAILABLE INFORMATION REGARDING
RESPONSIBILITY MATTERS (FEB 2012)

(a) The Contractor shall update the information in the Federal Awardee Performance and Integrity
Information System (FAPIIS) on a semi-annual basis, throughout the life of the contract, by posting the
required information in the Central Contractor Registration database via https://www.acquisition.gov.

(b) As required by section 3010 of the Supplemental Appropriations Act, 2010 (Pub. L. 111-212), all
information posted in FAPIIS on or after April 15, 2011, except past performance reviews, will be publicly
available. FAPIIS consists of two segments--

(1) The non-public segment, into which Government officials and the Contractor post information,
which can only be viewed by--

(i) Government personnel and authorized users performing business on behalf of the Government; or
(i) The Contractor, when viewing data on itself; and

(2) The publicly-available segment, to which all data in the non-public segment of FAPIS is
automatically transferred after a waiting period of 14 calendar days, except for--

(i) Past performance reviews required by subpart 42.15;
(ii) Information that was entered prior to April 15, 2011; or

(i) Information that is withdrawn during the 14-calendar-day waiting period by the Government
official who posted it in accordance with paragraph (c)(1) of this clause.

(c) The Contractor will receive notification when the Government posts new information to the
Contractor's record.

(1) If the Contractor asserts in writing within 7 calendar days, to the Government official who posted
the information, that some of the information posted to the nonpublic segment of FAPIIS is covered by a
disclosure exemption under the Freedom of Information Act, the Government official who posted the
information must within 7 calendar days remove the posting from FAPIIS and resolve the issue in
accordance with agency Freedom of Information procedures, prior to reposting the releasable information.
The Contractor must cite 52.209-9 and request removal within 7 calendar days of the posting to FAPIIS.

(2) The Contractor will also have an opportunity to post comments regarding information that has been
posted by the Government. The comments will be retained as long as the associated information is retained,
i.e., for a total period of 6 years. Contractor comments will remain a part of the record unless the Contractor
revises them.

(3) As required by section 3010 of Pub. L. 111-212, all information posted in FAPIIS on or after April
15, 2011, except past performance reviews, will be publicly available.
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(d) Public requests for system information posted prior to April 15, 2011, will be handled under Freedom
of Information Act procedures, including, where appropriate, procedures promulgated under E.O. 12600.

(End of Clause)

4.2 52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF
WORK (APR 1984) ALTERNATE | (APR 1984)

The Contractor shall be required to (a) commence work under this contract within ten (10) calendar days
after the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c)
complete the entire work ready for use not later than 1095 calendar days. The time stated for completion
shall include final cleanup of the premises.

The completion date is based on the assumption that the successful offeror will receive the notice to
proceed within 30 calendar days of contract award. The completion date will be extended by the number of
calendar days after the above date that the Contractor receives the notice to proceed, except to the extent
that the delay in issuance of the notice to proceed results from the failure of the Contractor to execute the
contract and give the required performance and payment bonds within the time specified in the offer.

(End of Clause)

4.3 52.211-12 LIQUIDATED DAMAGES--CONSTRUCTION (SEPT 2000)

(a) If the Contractor fails to complete each separate part or stage of the work within the time specified in
the contract for that part or stage, or any extension, the Contractor shall pay to the Government as liquidated
damages the following amounts:

LIQUIDATED DAMAGES
PART OR STAGE OF THE WORK FOR EACH DAY OF DELAY
$2,287.00

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to
accrue until the work is completed. These liquidated damages are in addition to excess costs of repurchase
under the Termination clause.

(End of Clause)
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4.4 52.219-28 POST-AWARD SMALL BUSINESS PROGRAM
REREPRESENTATION (APR 2009)

(a) Definitions. As used in this clause-

Long-term contract means a contract of more than five years in duration, including options. However,
the term does not include contracts that exceed five years in duration because the period of performance has
been extended for a cumulative period not to exceed six months under the clause at 52.217-8, Option to
Extend Services, or other appropriate authority.

Small business concern means a concern, including its affiliates, that is independently owned and
operated, not dominant in the field of operation in which it is bidding on Government contracts, and
qualified as a small business under the criteria in 13 CFR part 121 and the size standard in paragraph (c) of
this clause. Such a concern is "not dominant in its field of operation™ when it does not exercise a controlling
or major influence on a national basis in a kind of business activity in which a number of business concerns
are primarily engaged. In determining whether dominance exists, consideration shall be given to all
appropriate factors, including volume of business, number of employees, financial resources, competitive
status or position, ownership or control of materials, processes, patents, license agreements, facilities, sales
territory, and nature of business activity.

(b) If the Contractor represented that it was a small business concern prior to award of this contract, the
Contractor shall rerepresent its size status according to paragraph (e) of this clause or, if applicable,
paragraph (g) of this clause, upon the occurrence of any of the following:

(1) Within 30 days after execution of a novation agreement or within 30 days after modification of the
contract to include this clause, if the novation agreement was executed prior to inclusion of this clause in the
contract.

(2) Within 30 days after a merger or acquisition that does not require a novation or within 30 days after
modification of the contract to include this clause, if the merger or acquisition occurred prior to inclusion of
this clause in the contract.

(3) For long-term contracts-
(i) Within 60 to 120 days prior to the end of the fifth year of the contract; and

(ii) Within 60 to 120 days prior to the date specified in the contract for exercising any option
thereafter.

(c) The Contractor shall rerepresent its size status in accordance with the size standard in effect at the
time of this rerepresentation that corresponds to the North American Industry Classification System
(NAICS) code assigned to this contract. The small business size standard corresponding to this NAICS
code can be found at http://www.sba.gov/services/contractingopportunities/sizestandardstopics/.

(d) The small business size standard for a Contractor providing a product which it does not manufacture
itself, for a contract other than a construction or service contract, is 500 employees.

(e) Except as provided in paragraph (g) of this clause, the Contractor shall make the rerepresentation
required by paragraph (b) of this clause by validating or updating all its representations in the Online
Representations and Certifications Application and its data in the Central Contractor Registration, as
necessary, to ensure that they reflect the Contractor's current status. The Contractor shall notify the
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contracting office in writing within the timeframes specified in paragraph (b) of this clause that the data
have been validated or updated, and provide the date of the validation or update.

(f) If the Contractor represented that it was other than a small business concern prior to award of this
contract, the Contractor may, but is not required to, take the actions required by paragraphs (e) or (g) of this
clause.

(9) If the Contractor does not have representations and certifications in ORCA, or does not have a
representation in ORCA for the NAICS code applicable to this contract, the Contractor is required to
complete the following rerepresentation and submit it to the contracting office, along with the contract
number and the date on which the rerepresentation was completed:

The Contractor represents that it [ ] is, [ ] is not a small business concern under NAICS Code 236220
assigned to contract number .

[Contractor to sign and date and insert authorized signer's name and title].
(End of Clause)

45 52.222-40 NOTIFICATION OF EMPLOYEE RIGHTS UNDER THE NATIONAL
LABOR RELATIONS ACT (DEC 2010)

(a) During the term of this contract, the Contractor shall post an employee notice, of such size and in
such form, and containing such content as prescribed by the Secretary of Labor, in conspicuous places in
and about its plants and offices where employees covered by the National Labor Relations Act engage in
activities relating to the performance of the contract, including all places where notices to employees are
customarily posted both physically and electronically, in the languages employees speak, in accordance
with 29 CFR 471.2(d) and (f).

(1) Physical posting of the employee notice shall be in conspicuous places in and about the
Contractor's plants and offices so that the notice is prominent and readily seen by employees who are
covered by the National Labor Relations Act and engage in activities related to the performance of the
contract.

(2) If the Contractor customarily posts notices to employees electronically, then the Contractor shall
also post the required notice electronically by displaying prominently, on any Web site that is maintained
by the Contractor and is customarily used for notices to employees about terms and conditions of
employment, a link to the Department of Labor's Web site that contains the full text of the poster. The link
to the Department's Web site, as referenced in (b)(3) of this section, must read, "Important Notice about
Employee Rights to Organize and Bargain Collectively with Their Employers."

(b) This required employee notice, printed by the Department of Labor, may be
(1) Obtained from the Division of Interpretations and Standards, Office of Labor-Management
Standards, U.S. Department of Labor, 200 Constitution Avenue, NW., Room N-5609, Washington, DC
20210, (202) 693-0123, or from any field office of the Office of Labor-Management Standards or Office of
Federal Contract Compliance Programs;
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(2) Provided by the Federal contracting agency if requested;

(3) Downloaded from the Office of Labor-Management Standards Web site at
http://www.dol.gov/olms/regs/compliance/EOQ13496.htm; or

(4) Reproduced and used as exact duplicate copies of the Department of Labor's official poster.

(c) The required text of the employee notice referred to in this clause is located at Appendix A, Subpart
A, 29 CFR Part 471.

(d) The Contractor shall comply with all provisions of the employee notice and related rules, regulations,
and orders of the Secretary of Labor.

(e) In the event that the Contractor does not comply with the requirements set forth in paragraphs (a)
through (d) of this clause, this contract may be terminated or suspended in whole or in part, and the
Contractor may be suspended or debarred in accordance with 29 CFR 471.14 and subpart 9.4. Such other
sanctions or remedies may be imposed as are provided by 29 CFR part 471, which implements Executive
Order 13496 or as otherwise provided by law.

(f) Subcontracts.

(1) The Contractor shall include the substance of this clause, including this paragraph (f), in every
subcontract that exceeds $10,000 and will be performed wholly or partially in the United States, unless
exempted by the rules, regulations, or orders of the Secretary of Labor issued pursuant to section 3 of
Executive Order 13496 of January 30, 2009, so that such provisions will be binding upon each
subcontractor.

(2) The Contractor shall not procure supplies or services in a way designed to avoid the applicability of
Executive Order 13496 or this clause.

(3) The Contractor shall take such action with respect to any such subcontract as may be directed by
the Secretary of Labor as a means of enforcing such provisions, including the imposition of sanctions for
noncompliance.

(4) However, if the Contractor becomes involved in litigation with a subcontractor, or is threatened
with such involvement, as a result of such direction, the Contractor may request the United States, through
the Secretary of Labor, to enter into such litigation to protect the interests of the United States.

(End of Clause)

46 52.223-15 ENERGY EFFICIENCY IN ENERGY-CONSUMING PRODUCTS
(DEC 2007)

(a) Definition. As used in this clause--
"Energy-efficient product”--

(1) Means a product that--
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(i) Meets Department of Energy and Environmental Protection Agency criteria for use of the Energy
Star trademark label; or

(ii) 1s in the upper 25 percent of efficiency for all similar products as designated by the Department
of Energy's Federal Energy Management Program.

(2) The term "product™ does not include any energy-consuming product or system designed or
procured for combat or combat-related missions (42 U.S.C. 8259b).

(b) The Contractor shall ensure that energy-consuming products are energy efficient products (i.e.,
ENERGY STAR products or FEMP-designated products) at the time of contract award, for products that
are--

(1) Delivered;
(2) Acquired by the Contractor for use in performing services at a Federally-controlled facility;

(3) Furnished by the Contractor for use by the Government; or

(4) Specified in the design of a building or work, or incorporated during its construction, renovation, or
maintenance.

(c) The requirements of paragraph (b) apply to the Contractor (including any subcontractor) unless--
(1) The energy-consuming product is not listed in the ENERGY STAR Program or FEMP; or
(2) Otherwise approved in writing by the Contracting Officer.
(d) Information about these products is available for--
(1) ENERGY STAR at http://www.energystar.gov/products; and
(2) FEMP at http://www1.eere.energy.gov/femp/procurement/ eep_requirements.htmi
(End of Clause)

4.7 52.225-11 BUY AMERICAN ACT--CONSTRUCTION MATERIALS UNDER
TRADE AGREEMENTS (MAR 2012)

(a) Definitions. As used in this clause--
"Caribbean Basin country construction material means a construction material that--
(1) Is wholly the growth, product, or manufacture of a Caribbean Basin country; or
(2) In the case of a construction material that consists in whole or in part of materials from another
country, has been substantially transformed in a Caribbean Basin country into a new and different

construction material distinct from the materials from which it was transformed.

"Commercially available off-the-shelf (COTS) item"-- (1) Means any item of supply (including
construction material) that is--
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(i) A commercial item (as defined in paragraph (1) of the definition at FAR 2.101);
(ii) Sold in substantial quantities in the commercial marketplace; and

(iii) Offered to the Government, under a contract or subcontract at any tier, without modification, in
the same form in which it is sold in the commercial marketplace; and

(2) Does not include bulk cargo, as defined in section 3 of the Shipping Act of 1984 (46 U.S.C. App.
1702), such as agricultural products and petroleum products.

"Component" means an article, material, or supply incorporated directly into a construction material.

"Construction material" means an article, material, or supply brought to the construction site by the
Contractor or subcontractor for incorporation into the building or work. The term also includes an item
brought to the site preassembled from articles, materials, or supplies. However, emergency life safety
systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems
incorporated into a public building or work and that are produced as complete systems, are evaluated as a
single and distinct construction material regardless of when or how the individual parts or components of
those systems are delivered to the construction site. Materials purchased directly by the Government are
supplies, not construction material.

"Cost of components" means--

(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to
the place of incorporation into the construction material (whether or not such costs are paid to a domestic
firm), and any applicable duty (whether or not a duty-free entry certificate is issued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture of the
component, including transportation costs as described in paragraph (1) of this definition, plus allocable
overhead costs, but excluding profit. Cost of components does not include any costs associated with the
manufacture of the construction material.

"Designated country" means any of the following countries:

(1) A World Trade Organization Government Procurement Agreement country (Armenia, Aruba,
Austria, Belgium, Bulgaria, Canada, Cyprus, Czech Republic, Denmark, Estonia, Finland, France,
Germany, Greece, Hong Kong, Hungary, Iceland, Ireland, Israel, Italy, Japan, Korea (Republic of), Latvia,
Liechtenstein, Lithuania, Luxembourg, Malta, Netherlands, Norway, Poland, Portugal, Romania,
Singapore, Slovak Republic, Slovenia, Spain, Sweden, Switzerland, Taiwan, or United Kingdom);

(2) A Free Trade Agreement country (Australia, Bahrain, Canada, Chile, Costa Rica, Dominican
Republic, EI Salvador, Guatemala, Honduras, Korea (Republic of), Mexico, Morocco, Nicaragua, Oman,
Peru, or Singapore);

(3) A least developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan, Burkina Faso,
Burundi, Cambodia, Central African Republic, Chad, Comoros, Democratic Republic of Congo, Djibouti,
East Timor, Equatorial Guinea, Eritrea, Ethiopia, Gambia, Guinea, Guinea-Bissau, Haiti, Kiribati, Laos,
Lesotho, Liberia, Madagascar, Malawi, Maldives, Mali, Mauritania, Mozambique, Nepal, Niger, Rwanda,
Samoa, Sao Tome and Principe, Senegal, Sierra Leone, Solomon Islands, Somalia, Tanzania, Togo,
Tuvalu, Uganda, Vanuatu, Yemen, or Zambia); or
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(4) A Caribbean Basin country (Antigua and Barbuda, Aruba, Bahamas, Barbados, Belize, Bonaire,
British Virgin Islands, Curacao, Dominica, Grenada, Guyana, Haiti, Jamaica, Montserrat, Saba, St. Kitts
and Neuvis, St. Lucia, St. Vincent and the Grenadines, Sint Eustatius, Sint Maarten, or Trinidad and
Tobago).

"Designated country construction material™ means a construction material that is a WTO GPA country
construction material, an FTA country construction material, a least developed country construction
material, or a Caribbean Basin country construction material.

"Domestic construction material” means--

(1) An unmanufactured construction material mined or produced in the United States;

(2) A construction material manufactured in the United States, if--

(i) The cost of its components mined, produced, or manufactured in the United States exceeds 50
percent of the cost of all its components. Components of foreign origin of the same class or kind for which
nonavailability determinations have been made are treated as domestic; or

(ii) The construction material is a COTS item.

"Foreign construction material” means a construction material other than a domestic construction
material.

"Free Trade Agreement country construction material™ means a construction material that--
(1) Is wholly the growth, product, or manufacture of a Free Trade Agreement (FTA) country; or
(2) In the case of a construction material that consists in whole or in part of materials from another
country, has been substantially transformed in a FTA country into a new and different construction material
distinct from the materials from which it was transformed.
"Least developed country construction material™ means a construction material that--
(1) 1s wholly the growth, product, or manufacture of a least developed country; or
(2) In the case of a construction material that consists in whole or in part of materials from another
country, has been substantially transformed in a least developed country into a new and different
construction material distinct from the materials from which it was transformed.
"United States" means the 50 States, the District of Columbia, and outlying areas.
"WTO GPA country construction material” means a construction material that--
(1) 1s wholly the growth, product, or manufacture of a WTO GPA country; or
(2) In the case of a construction material that consists in whole or in part of materials from another

country, has been substantially transformed in a WTO GPA country into a new and different construction
material distinct from the materials from which it was transformed.
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(b) Construction materials.

(1) This clause implements the Buy American Act (41 U.S.C. chapter 83) by providing a preference
for domestic construction material. In accordance with 41 U.S.C. 1907, the component test of the Buy
American Act is waived for construction material that is a COTS item (See FAR 12.505(a)(2)). In addition,
the Contracting Officer has determined that the WTO GPA and Free Trade Agreements (FTAS) apply to
this acquisition. Therefore, the Buy American Act restrictions are waived for designated county
construction materials.

(2) The Contractor shall use only domestic or designated country construction material in performing
this contract, except as provided in paragraphs (b)(3) and (b)(4) of this clause.

(3) The requirement in paragraph (b)(2) of this clause does not apply to information technology that is
a commercial item or to the construction materials or components listed by the Government as follows:

Lead Glass

(4) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(3)
of this clause if the Government determines that--

(i) The cost of domestic construction material would be unreasonable. The cost of a particular
domestic construction material subject to the restrictions of the Buy American Act is unreasonable when
the cost of such material exceeds the cost of foreign material by more than 6 percent;

(ii) The application of the restriction of the Buy American Act to a particular construction material
would be impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United States in
sufficient and reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American Act.

(2)(i) Any Contractor request to use foreign construction material in accordance with paragraph (b)(4)
of this clause shall include adequate information for Government evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;
(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited in
accordance with paragraph (b)(3) of this clause.
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(i) A request based on unreasonable cost shall include a reasonable survey of the market and a
completed price comparison table in the format in paragraph (d) of this clause.

(iii) The price of construction material shall include all delivery costs to the construction site and any
applicable duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall explain why the
Contractor could not reasonably foresee the need for such determination and could not have requested the
determination before contract award. If the Contractor does not submit a satisfactory explanation, the
Contracting Officer need not make a determination.

(2) If the Government determines after contract award that an exception to the Buy American Act
applies and the Contracting Officer and the Contractor negotiate adequate consideration, the Contracting
Officer will modify the contract to allow use of the foreign construction material. However, when the basis
for the exception is the unreasonable price of a domestic construction material, adequate consideration is
not less than the differential established in paragraph (b)(4)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act applies, use of
foreign construction material is noncompliant with the Buy American Act.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost,
the Contractor shall include the following information and any applicable supporting data based on the
survey of suppliers:

Foreign and Domestic Construction Materials Price Comparison

Unit of Price Construction material description Measure Quantity (dollars)

Item 1:
Foreign construction material ..., s e,
Domestic construction material ... i e
Item 2:
Foreign construction material ..., s e,

Domestic construction material ..o i e,

Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry
certificate is issued). List name, address, telephone number, and contact for suppliers surveyed. Attach copy
of response; if oral, attach summary. Include other applicable supporting information.

(End of Clause)
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4.8 52.228-5 INSURANCE - WORK ON A GOVERNMENT INSTALLATION (JAN
1997)

(a) The Contractor shall, at its own expense, provide and maintain during the entire performance of this
contract, at least the kinds and minimum amounts of insurance required in the Schedule or elsewhere in the
contract.

(b) Before commencing work under this contract, the Contractor shall notify the Contracting Officer in
writing that the required insurance has been obtained. The policies evidencing required insurance shall
contain an endorsement to the effect that any cancellation or any material change adversely affecting the
Government's interest shall not be effective--

(1) For such period as the laws of the State in which this contract is to be performed prescribe; or

(2) Until 30 days after the insurer or the Contractor gives written notice to the Contracting Officer,
whichever period is longer.

(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in subcontracts
under this contract that require work on a Government installation and shall require subcontractors to
provide and maintain the insurance required in the Schedule or elsewhere in the contract. The Contractor
shall maintain a copy of all subcontractors' proofs of required insurance, and shall make copies available to
the Contracting Officer upon request.

(End of Clause)
4.9 SUPPLEMENTAL INSURANCE REQUIREMENTS

In accordance with FAR 28.307-2 and FAR 52.228-5, the following minimum coverage shall apply to
this contract:

(@) Workers' compensation and employers liability: Contractors are required to comply with
applicable Federal and State workers' compensation and occupational disease statutes. If occupational
diseases are not compensable under those statutes, they shall be covered under the employer's liability
section of the insurance policy, except when contract operations are so commingled with a Contractor's
commercial operations that it would not be practical to require this coverage. Employer's liability
coverage of at least $100,000 is required, except in States with exclusive or monopolistic funds that do not
permit workers' compensation to be written by private carriers.

(b) General Liability: $500,000.00 per occurrence.

(c) Automobile liability: $200,000.00 per person; $500,000.00 per occurrence and $20,000.00 property
damage.

(d) The successful bidder must present to the Contracting Officer, prior to award, evidence of general
liability insurance without any exclusionary clauses for asbestos that would void the general liability
coverage.

(End of Clause)
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4.10 52.236-1 PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984)
The Contractor shall perform on the site, and with its own organization, work equivalent to at least

fifteen (15) percent of the total amount of work to be performed under the contract. This percentage may be

reduced by a supplemental agreement to this contract if, during performing the work, the Contractor

requests a reduction and the Contracting Officer determines that the reduction would be to the advantage of
the Government.

(End of Clause)
411 52.236-4 PHYSICAL DATA (APR 1984)
Data and information furnished or referred to below is for the Contractor's information. The

Government shall not be responsible for any interpretation of or conclusion drawn from the data or
information by the Contractor.

(&) The indications of physical conditions on the drawings and in the specifications are the result of site
investigations by:

(b) Weather Conditions:

(c) Transportation Facilities

(d) Other Physical Data — See attachments.

(End of Clause)
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412 52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB
1997) ALTERNATE Il (APR 1984)

(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all
times give the Contracting Officer access thereto. Anything mentioned in the specifications and not shown
on the drawings, or shown on the drawings and not mentioned in the specifications, shall be of like effect as
if shown or mentioned in both. In case of difference between drawings and specifications, the
specifications shall govern. In case of discrepancy in figures, in the drawings, or in the specifications, the
matter shall be promptly submitted to the Contracting Officer, who shall promptly make a determination in
writing. Any adjustment by the Contractor without such a determination shall be at its own risk and
expense. The Contracting Officer shall furnish from time to time such detailed drawings and other
information as considered necessary, unless otherwise provided.

(b) Wherever in the specifications or upon the drawings the words "directed," "required,"” "ordered,"
"designated," "prescribed," or words of like import are used, it shall be understood that the "direction,"
"requirement," "order," "designation," or "prescription," of the Contracting Officer is intended and
similarly the words "approved,” "acceptable,” "satisfactory," or words of like import shall mean "approved
by," or "acceptable to," or "satisfactory to" the Contracting Officer, unless otherwise expressly stated.

(c) Where "as shown," "as indicated," "as detailed," or words of similar import are used, it shall be
understood that the reference is made to the drawings accompanying this contract unless stated otherwise.
The word "provided" as used herein shall be understood to mean "provide complete in place,"” that is
"furnished and installed.”

(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or
any lower tier subcontractor pursuant to a construction contract, showing in detail (1) the proposed
fabrication and assembly of structural elements and (2) the installation (i.e., form, fit, and attachment
details) of materials of equipment. It includes drawings, diagrams, layouts, schematics, descriptive
literature, illustrations, schedules, performance and test data, and similar materials furnished by the
Contractor to explain in detail specific portions of the work required by the contract. The Government
may duplicate, use, and disclose in any manner and for any purpose shop drawings delivered under this
contract.

(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review
them for accuracy, completeness, and compliance with contract requirements and shall indicate its approval
thereon as evidence of such coordination and review. Shop drawings submitted to the Contracting Officer
without evidence of the Contractor's approval may be returned for resubmission. The Contracting Officer
will indicate an approval or disapproval of the shop drawings and if not approved as submitted shall
indicate the Government's reasons therefor. Any work done before such approval shall be at the
Contractor's risk. Approval by the Contracting Officer shall not relieve the Contractor from responsibility
for any errors or omissions in such drawings, nor from responsibility for complying with the requirements
of this contract, except with respect to variations described and approved in accordance with (f) below.

() If shop drawings show variations from the contract requirements, the Contractor shall describe such
variations in writing, separate from the drawings, at the time of submission. If the Contracting Officer
approves any such variation, the Contracting Officer shall issue an appropriate contract modification,
except that, if the variation is minor or does not involve a change in price or in time of performance, a
modification need not be issued.
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(9) The Contractor shall submit to the Contracting Officer for approval four copies and an electronic copy
(unless otherwise indicated) of all shop drawings as called for under the various headings of these
specifications. Three sets and an electronic set (unless otherwise indicated) of all shop drawings, will be
retained by the Contracting Officer and one set will be returned to the Contractor. Upon completing the
work under this contract, the Contractor shall furnish two (2) sets of prints of all shop drawings as finally
approved. These drawings shall show changes and revisions made up to the time the equipment is
completed and accepted.

(End of Clause)
4.13 VAAR 852.203-70 COMMERCIAL ADVERTISING (JAN 2008)

The bidder or offeror agrees that if a contract is awarded to him/her, as a result of this solicitation, he/she
will not advertise the award of the contract in his/her commercial advertising in such a manner as to state or
imply that the Department of Veterans Affairs endorses a product, project or commercial line of endeavor.

(End of Clause)

414 VAAR 852.203-71 DISPLAY OF DEPARTMENT OF VETERAN AFFAIRS
HOTLINE POSTER (DEC 1992)

(a) Except as provided in paragraph (c) below, the Contractor shall display prominently, in common
work areas within business segments performing work under VA contracts, Department of VVeterans Affairs
Hotline posters prepared by the VA Office of Inspector General.

(b) Department of Veterans Affairs Hotline posters may be obtained from the VA Office of Inspector
General (53E), P.O. Box 34647, Washington, DC 20043-4647.

(c) The Contractor need not comply with paragraph (a) above if the Contractor has established a
mechanism, such as a hotline, by which employees may report suspected instances of improper conduct,
and instructions that encourage employees to make such reports.

(End of Clause)
415 VAAR 852.211-74 LIQUIDATED DAMAGES (JAN 2008)

If any unit of the work contracted for is accepted in advance of the whole, the rate of liquidated damages
assessed will be in the ratio that the value of the unaccepted work bears to the total amount of the contract.
If a separate price for unaccepted work has not been stated in the Contractor's bid, determination of the
value thereof will be made from schedules of costs furnished by the Contractor and approved by the
Contracting Officer, as specified elsewhere in the contract.

(End of Clause)
416 VAAR 852.215-71 EVALUATION FACTOR COMMITMENTS (DEC 2009)
The offeror agrees, if awarded a contract, to use the service-disabled veteran-owned small businesses or

veteran-owned small businesses proposed as subcontractors in accordance with 852.215-70,
Service-Disabled Veteran-Owned and Veteran-Owned Small Business Evaluation Factors, or to substitute
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one or more service-disabled veteran-owned small businesses or veteran-owned small businesses for
subcontract work of the same or similar value.

(End of Clause)

417 VAAR 852.219-9 VA SMALL BUSINESS SUBCONTRACTING PLAN
MINIMUM REQUIREMENTS (DEC 2009)

(a) This clause does not apply to small business concerns.

(b) If the offeror is required to submit an individual subcontracting plan, the minimum goals for award of
subcontracts to service-disabled veteran-owned small business concerns and veteran-owned small business
concerns shall be at least commensurate with the Department's annual service-disabled veteran-owned
small business and veteran-owned small business prime contracting goals for the total dollars planned to be
subcontracted.

(c) For a commercial plan, the minimum goals for award of subcontracts to service-disabled
veteran-owned small business concerns and veteran-owned small businesses shall be at least commensurate
with the Department's annual service-disabled veteran-owned small business and veteran-owned small
business prime contracting goals for the total value of projected subcontracts to support the sales for the
commercial plan.

(d) To be credited toward goal achievements, businesses must be verified as eligible in the Vendor
Information Pages database. The Contractor shall annually submit a listing of service-disabled
veteran-owned small businesses and veteran-owned small businesses for which credit toward goal
achievement is to be applied for the review of personnel in the Office of Small and Disadvantaged Business
Utilization.

(e) The Contractor may appeal any businesses determined not eligible for crediting toward goal
achievements by following the procedures contained in 819.407.

(End of Clause)
4.18 VAAR 852.228-70 BOND PREMIUM ADJUSTMENT (JAN 2008)
When net changes in original contract price affect the premium of a Corporate Surety Bond by $5 or
more, the Government, in determining the basis for final settlement, will provide for bond premium
adjustment computed at the rate shown in the bond.

(End of Clause)

419 VAAR 852.236-71 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION
(JUL 2002)

The clause entitled "Specifications and Drawings for Construction” in FAR 52.236-21 is supplemented
as follows:

(a) The Contracting Officer's interpretation of the drawings and specifications will be final, subject to the
disputes clause.
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(b) Large scale drawings supersede small scale drawings.

(c) Dimensions govern in all cases. Scaling of drawings may be done only for general location and
general size of items.

(d) Dimensions shown of existing work and all dimensions required for work that is to connect with
existing work shall be verified by the Contractor by actual measurement of the existing work. Any work at
variance with that specified or shown in the drawings shall not be performed by the Contractor until
approved in writing by the Contracting Officer.

(End of Clause)

420 VAAR 852.236-72 PERFORMANCE OF WORK BY THE CONTRACTOR (JUL
2002) ALTERNATE I

The clause entitled "Performance of Work by the Contractor" in FAR 52.236-1 is supplemented as
follows:

(a) Contract work accomplished on the site by laborers, mechanics, and foremen/forewomen on the
Contractor's payroll and under his/her direct supervision shall be included in establishing the percent of
work to be performed by the Contractor. Cost of material and equipment installed by such labor may be
included. The work by the Contractor's executive, supervisory and clerical forces shall be excluded in
establishing compliance with the requirements of this clause.

(b) The Contractor shall submit, simultaneously with the cost per activity of the construction schedule
required by Section 01310 or 01311, NETWORK ANALYSIS SYSTEM, a responsibility code for all
activities of the network for which the Contractor's forces will perform the work. The cost of these activities
will be used in determining the portions of the total contract work to be executed by the Contractor's forces
for the purpose of this article.

(c) If, during progress of work hereunder, the Contractor requests a change in activities of work to be
performed by the Contractor's forces and the Contracting Officer determines it to be in the best interest of
the Government, the Contracting Officer may, at his or her discretion, authorize a change in such activities
of said work.

(d) In the event the Contractor fails or refuses to meet the requirement of the FAR clause at 52.236-1, it
is expressly agreed that the contract price will be reduced by 15 percent of the value of that portion of the
percentage requirement that is accomplished by others. For the purpose of this clause, it is agreed that 15
percent is an acceptable estimate of the Contractor's overhead and profit, or mark-up, on that portion of the
work which the Contractor fails or refuses to perform, with his/her own forces, in accordance with the FAR
clause at 52.236-1.

(End of Clause)
4.21 VAAR 852.236-74 INSPECTION OF CONSTRUCTION (JUL 2002)

The clause entitled "Inspection of Construction” in FAR 52.246-12 is supplemented as follows:

(@) Inspection of materials and articles furnished under this contract will be made at the site by the
Resident Engineer, unless otherwise provided for in the specifications.
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(b) Final inspection will not be made until the contract work is ready for beneficial use or occupancy.
Final inspection will be made on a phase-by-phase basis and will not be made until the contract work for
that phase is ready for beneficial use or occupancy. The Contractor shall notify the Contracting Officer,
through the Resident Engineer, fifteen (15) days prior to the date on which the work will be ready for final
inspection.

(End of Clause)
4.22 VAAR 852.236-76 CORRESPONDENCE (APR 1984)

All correspondence relative to this contract shall bear Specification Number, Project Number,
Department of Veterans Affairs Contract Number, title of project and name of facility.

(End of Clause)

4.23 VAAR 852.236-77 REFERENCE TO "STANDARDS" (JUL 2002)

Any materials, equipment, or workmanship specified by references to number, symbol, or title of any
specific Federal, Industry or Government Agency Standard Specification shall comply with all applicable
provisions of such standard specifications, except as limited to type, class or grade, or modified in contract
specifications. Reference to "Standards" referred to in the contract specifications, except as modified, shall
have full force and effect as though printed in detail in specifications.

(End of Clause)
4.24 VAAR 852.236-78 GOVERNMENT SUPERVISION (APR 1984)

() The work will be under the direction of the Department of Veterans Affairs Contracting Officer, who
may designate another VA employee to act as Resident Engineer at the construction site.

(b) Except as provided below, the Resident Engineer's directions will not conflict with or change
contract requirements.

(c) Within the limits of any specific authority delegated by the Contracting Officer, the Resident
Engineer may, by written direction, make changes in the work. The Contractor shall be advised of the extent
of such authority prior to execution of any work under the contract.

(End of Clause)

4.25 VAAR 852.236-79 DAILY REPORT OF WORKERS AND MATERIAL (APR 1984)

The Contractor shall furnish to the Resident Engineer each work day a consolidated report for the
preceding work day in which is shown the number of laborers, mechanics, foremen/forewomen and pieces
of heavy equipment used or employed by the Contractor and subcontractors. The report shall bear the name
of the firm, the branch of work which they perform such as concrete, plastering, masonry, plumbing, sheet
metal work, etc. The report shall give a breakdown of employees by crafts, location where employed, and
work performed. The report shall also list materials delivered to the site on the date covered by the report.

(End of Clause)
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4.26 VAAR 852.236-80 SUBCONTRACTS AND WORK COORDINATION (APR 1984)
ALTERNATE I (JUL 2002)

() Nothing contained in this contract shall be construed as creating any contractual relationship between
any subcontractor and the Government. Divisions or sections of specifications are not intended to control
the Contractor in dividing work among subcontractors, or to limit work performed by any trade.

(b) The Contractor shall be responsible to the Government for acts and omissions of his/her own
employees, and subcontractors and their employees. The Contractor shall also be responsible for
coordination of the work of the trades, subcontractors, and material suppliers. ~ The Contractor shall, in
advance of the work, prepare coordination drawings showing the location of openings through slabs, the
pipe sleeves and hanger inserts, as well as the location and elevation of utility lines, including, but not
limited to, conveyor systems, pneumatic tubes, ducts, and conduits and pipes 2 inches and larger in
diameter. These drawings, including plans, elevations, and sections as appropriate shall clearly show the
manner in which the utilities fit into the available space and relate to each other and to existing building
elements. Drawings shall be of appropriate scale to satisfy the previously stated purposes, but not smaller
than 3/8-inch scale. Drawings may be composite (with distinctive colors for the various trades) or may be
separate but fully coordinated drawings (such as sepias or photographic paper reproducibles) of the same
scale. Separate drawings shall depict identical building areas or sections and shall be capable of being
overlaid in any combination. The submitted drawings for a given area of the project shall show the work of
all trades which will be involved in that particular area. Six complete composite drawings or six complete
sets and one electronic copy/set of separate reproducible drawings shall be received by the Government not
less than 20 days prior to the scheduled start of the work in the area illustrated by the drawings, for the
purpose of showing the Contractor's planned methods of installation. The objectives of such drawings are
to promote carefully planned work sequence and proper trade coordination, in order to assure the
expeditious solutions of problems and the installation of lines and equipment as contemplated by the
contract documents while avoiding or minimizing additional costs to the Contractor and to the Government.
In the event the Contractor, in coordinating the various installations and in planning the method of
installation, finds a conflict in location or elevation of any of the utilities with themselves, with structural
items or with other construction items, he/she shall bring this conflict to the attention of the Contracting
Officer immediately. In doing so, the Contractor shall explain the proposed method of solving the problem
or shall request instructions as to how to proceed if adjustments beyond those of usual trades coordination
are necessary. Utilities installation work will not proceed in any area prior to the submission and
completion of the Government review of the coordinated drawings for that area, nor in any area in which
conflicts are disclosed by the coordination drawings until the conflicts have been corrected to the
satisfaction of the Contracting Officer. It is the responsibility of the Contractor to submit the required
drawings in a timely manner consistent with the requirements to complete the work covered by this contract
within the prescribed contract time.

(c) The Government or its representatives will not undertake to settle any differences between the
Contractor and subcontractors or between subcontractors.

(d) The Government reserves the right to refuse to permit employment on the work or require dismissal
from the work of any subcontractor who, by reason of previous unsatisfactory work on Department of
Veterans Affairs projects or for any other reason, is considered by the Contracting Officer to be
incompetent or otherwise objectionable.

(End of Clause)
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4.27 VAAR 852.236-83 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION
CONTRACTS (INCLUDING NAS) (JUL 2002)

The clause entitled "Payments under Fixed-Price Construction Contracts” in FAR 52.232-5 is
implemented as follows:

(a) Retainage:
(1) The Contracting Officer may retain funds:

(i) Where the performance under the contract has been determined to be deficient or the Contractor
has performed in an unsatisfactory manner in the past; or

(i) As the contract nears completion, to ensure that deficiencies will be corrected and that
completion is timely.

(2) Examples of deficient performance justifying a retention of funds include, but are not restricted to,
the following:

(i) Unsatisfactory progress as determined by the Contracting Officer;

(ii) Failure either to meet schedules in Section Network Analysis System (NAS), or to process the
Interim Arrow Diagram/Complete Project Arrow Diagram;

(iit) Failure to present submittals in a timely manner; or

(iv) Failure to comply in good faith with approved subcontracting plans, certifications or contract
requirements.

(3) Any level of retention shall not exceed 10 percent either where there is determined to be
unsatisfactory performance, or when the retainage is to ensure satisfactory completion. Retained amounts
shall be paid promptly upon completion of all contract requirements, but nothing contained in this
subparagraph shall be construed as limiting the Contracting Officer's right to withhold funds under other
provisions of the contract or in accordance with the general law and regulations regarding the
administration of Government contracts.

(b) The Contractor shall submit a schedule of costs in accordance with the requirements of Section
Network Analysis System (NAS) to the Contracting Officer for approval within 90 calendar days after date
of receipt of notice to proceed. The approved cost schedule will be one of the bases for determining
progress payments to the Contractor for work completed.

(1) Costs as shown on this schedule must be true costs and, should the Resident Engineer so desire,
he/she may require the Contractor to submit his/her original estimate sheets or other information to
substantiate the detailed makeup of the cost schedule.

(2) The total costs of all activities shall equal the contract price.

(3) Insurance and similar items shall be prorated and included in each activity cost of the critical path
method (CPM) network.
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(4) The CPM network shall include a separate cost loaded activity for adjusting and testing of the
systems listed below. The percentages listed below will be used to determine the cost of adjust and test
activities and identify, for payment purposes, the value of the work to adjust, correct and test systems after
the material has been installed.

(5) Payment for adjust and test activities will be made only after the Contractor has demonstrated that
each of the systems is substantially complete and operates as required by the contract.

VALUE OF ADJUSTING, CORRECTING, AND TESTING SYSTEM

System Percent
Pneumatic tube SyStem........cccocvevvevenveieeniesieennanes 10
Incinerators (medical waste and trash)..............c........ 5
Sewage treatment plant equipment...........cc.ccccevernennn. 5
Water treatment plant equipment..........cccccoovevviiennene 5
Washers (dish, cage, glass, etC.)........ccocvervvrvrnnnnn, 5
Sterilizing equipment.........ccocoev i 5
Water distilling equipment............ccccoovvneieiennnn. 5
Prefab temperature rooms (cold, constant temperature)......... 5
Entire air-conditioning system (Specified under Division 23) 5
Entire boiler plant system (specified under Division 23) .... 5
General supply CONVEYOIS .......ccccoveveveireieeirennn 10
FOOd SErviCe CONVEYOIS .........cccererverveieieiniennen, 10
Pneumatic soiled linen and trash system ...........c.c....... 10
Elevators and dumbwaiters ...........cccoevvvvvrerinene. 10
Materials transport SyStem ..........ccoccovvvvevvrnnienn 10
Engine-generator SyStem .........cccocevvvviieeiennnnns 5
Primary Switchgear ..........ccovvviiniiiniiiiiees 5
Secondary Switchgear ..........ccoceoeviviieeieneneenn 5
Fire alarm syStem ........cccccevieevieeviesie s 5
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Nurse call SyStem .........ccccovvieieieneiiiceene 5

INtErcom SYStEM ......oovvvviiiieiiee e 5
Radio SYStem ........cccevveiiiiceeeee e 5
TV (entertainment) SYSteM .......cccccveveveveeienennens 5

(c) In addition to this cost schedule, the Contractor shall submit such unit costs as may be specifically
requested. The unit costs shall be those used by the Contractor in preparing his/her bid and will be binding
as pertaining to any contract changes.

(d) The Contracting Officer will consider for monthly progress payments material and/or equipment
procured by the Contractor and stored on the construction site as space is available, or at a local approved
location off the site, under such terms and conditions as such officer approves, including but not limited to
the following:

(1) The material or equipment is in accordance with the contract requirements and/or approved
samples and shop drawings.

(2) Only those materials and/or equipment as are approved by the Resident Engineer for storage will
be included.

(3) Such materials and/or equipment will be protected against weather, theft and other hazards and will
not be subjected to deterioration.

(5) All of the other terms, provisions, conditions and covenants contained in the contract shall be and
remain in full force and effect as therein provided.

(6) A supplemental agreement will be executed between the Government and the Contractor with the
consent of the Contractor's surety for off-site storage.

(e) The Contractor, prior to receiving a progress or final payment under this contract, shall submit to the
Contracting Officer a certification that the Contractor has made payment from proceeds of prior payments,
or that timely payment will be made from the proceeds of the progress or final payment then due, to
subcontractors and suppliers in accordance with the contractual arrangements with them.

(f) The Government reserves the right to withhold payment until samples, shop drawings, engineer's
certificates, additional bonds, payrolls, weekly statements of compliance, proof of title, nondiscrimination
compliance reports, or any other things required by this contract, have been submitted to the satisfaction of
the Contracting Officer.

(End of Clause)
ADDITIONAL REQUIREMENTS FOR BAR CHART SCHEDULE
A. Original Schedule: The following information shall be furnished as minimum for each activity on

the initial bar chart schedule.
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- Activity Description

- Estimated Duration

- Responsibility (Trade) and Manpower (Crew size)
- Planned Start and Completion Dates

- Activity Cost

B. Updated Schedules and Updating Procedures

(1) The Contractor shall submit, at intervals of 7 calendar days, an updated bar chart schedule of the
actual construction progress. The bar chart schedule shall show the activities or portions of activities
started and/or completed during the reporting period and their updated monetary percentage value(s) as a
basis for the Contractor's monthly progress report (payment request).

(2) The Contractor shall adjust the activity bars on the bar chart schedule to reflect the actual progress
and the remaining activity durations. The updated bar chart schedule shall show at a minimum the
following:

- Actual start and completion dates for activities started and/or completed during the reporting period.

- VA issued changes to the original contract requirements that change the Contractor's original
sequence of work.

- Contractor changes in work sequence, durations, responsibility, manpower, and activity costs.

C. All contract changes durations proposed by the Contractor shall be reviewed and approved by the
Contracting Officer prior to insertion into the updated bar chart schedule. The updated bar chart schedule
shall include all contract changes issued during the reporting period.

(End of Clause)

4.28 VAAR 852.236-85 SUPPLEMENTARY LABOR STANDARDS PROVISIONS
(APR 1984)

(a) The wage determination decision of the Secretary of Labor is set forth in section GR, General
Requirements, of this contract. It is the result of a study of wage conditions in the locality and establishes
the minimum hourly rates of wages and fringe benefits for the described classes of labor in accordance with
applicable law. No increase in the contract price will be allowed or authorized because of payment of wage
rates in excess of those listed.

(b) The Contractor shall submit the required copies of payrolls to the Contracting Officer through the
Resident Engineer or engineer officer, when acting in that capacity. Department of Labor Form WH- 347,
Payroll, available from the Superintendent of Documents, Government Printing Office, Washington, DC
20402, may be used for this purpose. If, however, the Contractor or subcontractor elects to use an
individually composed payroll form, it shall contain the same information shown on Form WH-347, and in
addition be accompanied by Department of Labor Form WH-348, Statement of Compliance, or any other
form containing the exact wording of this form.

(End of Clause)
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4.29 VAAR 852.236-86 WORKER'S COMPENSATION (JAN 2008)

Public Law 107-217 (40 U.S.C. 3172) authorizes the constituted authority of States to apply their
workers compensation laws to all lands and premises owned or held by the United States.

(End of Clause)
430 VAAR 852.236-87 ACCIDENT PREVENTION (SEP 1993)

The Resident Engineer on all assigned construction projects, or other Department of Veterans Affairs
employee if designated in writing by the Contracting Officer, shall serve as Safety Officer and as such has
authority, on behalf of the Contracting Officer, to monitor and enforce Contractor compliance with FAR
52.236-13, Accident Prevention. However, only the Contracting Officer may issue an order to stop all or
part of the work while requiring satisfactory or corrective action to be taken by the Contractor.

(End of Clause)
431 VAAR 852.236-88 CONTRACT CHANGES--SUPPLEMENT (JUL 2002)
(a) Paragraphs (a)(1) through (a)(4) apply to proposed contract changes costing over $500,000.

(1) When requested by the Contracting Officer, the Contractor shall submit proposals for changes in
work to the Resident Engineer. Proposals, to be submitted as expeditiously as possible but within 30
calendar days after receipt of request, shall be in legible form, original and two copies, with an itemized
breakdown that will include material, quantities, unit prices, labor costs (separated into trades), construction
equipment, etc. (Labor costs are to be identified with specific material placed or operation performed.) The
Contractor must obtain and furnish with a proposal an itemized breakdown as described above, signed by
each subcontractor participating in the change regardless of tier. When certified cost or pricing data are
required under FAR Subpart 15.403, the cost or pricing data shall be submitted in accordance with FAR
15.403-5.

(2) When the necessity to proceed with a change does not allow sufficient time to negotiate a
modification or because of failure to reach an agreement, the Contracting Officer may issue a change order
instructing the Contractor to proceed on the basis of a tentative price based on the best estimate available at
the time, with the firm price to be determined later. Furthermore, when the change order is issued, the
Contractor shall submit a proposal, which includes the information required by paragraph (a)(1), for cost of
changes in work within 30 calendar days.

(3) The Contracting Officer will consider issuing a settlement by determination to the contract if the
Contractor's proposal required by paragraphs (a)(1) or (a)(2) of this clause is not received within 30
calendar days or if agreement has not been reached.

(4) Bond premium adjustment, consequent upon changes ordered, will be made as elsewhere specified
at the time of final settlement under the contract and will not be included in the individual change.

(b) Paragraphs (b)(1) through (b)(11) apply to proposed contract changes costing $500,000 or less:
(1) When requested by the Contracting Officer, the Contractor shall submit proposals for changes in
work to the Resident Engineer. Proposals, to be submitted as expeditiously as possible but within 30

calendar days after receipt of request, shall be in legible form, original and two copies, with an itemized
breakdown that will include material, quantities, unit prices, labor costs (separated into trades), construction
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equipment, etc. (Labor costs are to be identified with specific material placed or operation performed.) The
Contractor must obtain and furnish with a proposal an itemized breakdown as described above, signed by
each subcontractor participating in the change regardless of tier. When certified cost or pricing data or
information other than cost or pricing data are required under FAR 15.403, the data shall be submitted in
accordance with FAR 15.403-5. No itemized breakdown will be required for proposals amounting to less
than $1,000.

(2) When the necessity to proceed with a change does not allow sufficient time to negotiate a
modification or because of failure to reach an agreement, the Contracting Officer may issue a change order
instructing the Contractor to proceed on the basis of a tentative price based on the best estimate available at
the time, with the firm price to be determined later. Furthermore, when the change order is issued, the
Contractor shall submit within 30 calendar days, a proposal that includes the information required by
paragraph (b)(1) for the cost of the changes in work.

(3) The Contracting Officer will consider issuing a settlement by determination to the contract if the
Contractor's proposal required by paragraphs (b)(1) or (b)(2) of this clause is not received within 30
calendar days, or if agreement has not been reached.

(4) Allowances not to exceed 10 percent each for overhead and profit for the party performing the
work will be based on the value of labor, material, and use of construction equipment required to
accomplish the change. As the value of the change increases, a declining scale will be used in negotiating
the percentage of overhead and profit. Allowable percentages on changes will not exceed the following: 10
percent overhead and 10 percent profit on the first $20,000; 7-1/2 percent overhead and 7-1/2 percent profit
on the next $30,000; 5 percent overhead and 5 percent profit on balance over $50,000. Profit shall be
computed by multiplying the profit percentage by the sum of the direct costs and computed overhead costs.

(5) The prime Contractor's or upper-tier subcontractor's fee on work performed by lower-tier
subcontractors will be based on the net increased cost to the prime Contractor or upper-tier subcontractor,
as applicable. Allowable fee on changes will not exceed the following: 10 percent fee on the first $20,000;
7-1/2 percent fee on the next $30,000; and 5 percent fee on balance over $50,000.

(6) Not more than four percentages, none of which exceed the percentages shown above, will be
allowed regardless of the number of tiers of subcontractors.

(7) Where the Contractor's or subcontractor's portion of a change involves credit items, such items
must be deducted prior to adding overhead and profit for the party performing the work. The Contractor's
fee is limited to the net increase to Contractor of subcontractors' portions cost computed in accordance
herewith.

(8) Where a change involves credit items only, a proper measure of the amount of downward
adjustment in the contract price is the reasonable cost to the Contractor if he/she had performed the deleted
work. A reasonable allowance for overhead and profit are properly includable as part of the downward
adjustment for a deductive change. The amount of such allowance is subject to negotiation.

(9) Cost of Federal Old Age Benefit (Social Security) tax and of Worker's Compensation and Public
Liability insurance appertaining to changes are allowable. While no percentage will be allowed thereon for
overhead or profit, prime Contractor's fee will be allowed on such items in subcontractors' proposals.

(10) Overhead and Contractor's fee percentages shall be considered to include insurance other than

mentioned herein, field and office supervisors and assistants, security police, use of small tools, incidental
job burdens, and general home office expenses and no separate allowance will be made therefore.
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Assistants to office supervisors include all clerical, stenographic and general office help. Incidental job
burdens include, but are not necessarily limited to, office equipment and supplies, temporary toilets,
telephone and conformance to OSHA requirements. Items such as, but not necessarily limited to, review
and coordination, estimating and expediting relative to contract changes are associated with field and office
supervision and are considered to be included in the Contractor's overhead and/or fee percentage.

(11) Bond premium adjustment, consequent upon changes ordered, will be made as elsewhere
specified at the time of final settlement under the contract and will not be included in the individual change.

(End of Clause)
4.32 VAAR 852.236-89 BUY AMERICAN ACT (JAN 2008) ALTERNATE I (JAN 2008)

(a) Reference is made to the clause entitled "Buy American Act--Construction Materials under Trade
Agreements," FAR 52.225-11.

(b) The restrictions contained in this clause 852.236-89 are waived for designated country construction
material as defined in FAR 52.225-11. Notwithstanding a bidder's right to offer identifiable foreign
construction material in its bid pursuant to FAR 52.225-11, VA does not anticipate accepting an offer that
includes foreign construction material, other than designated country construction material.

(c) If a bidder chooses to submit a bid that includes foreign construction material, that bidder must
provide a listing of the specific foreign construction material he/she intends to use and a price for said
material. Bidders must include bid prices for comparable domestic construction material. If VA determines
not to accept foreign construction material and no comparable domestic construction material is provided,
the entire bid will be rejected.

(d) Any foreign construction material proposed after award will be rejected unless the bidder proves to
VA's satisfaction: (1) it was impossible to request the exemption prior to award, and (2) said domestic
construction material is no longer available, or (3) where the price has escalated so dramatically after the
contract has been awarded that it would be unconscionable to require performance at that price. The
determinations required by (1), (2), and (3) of this paragraph shall be made in accordance with Subpart
825.2 and FAR 25.2.

(e) By signing this bid, the bidder declares that all articles, materials and supplies for use on the project
shall be domestic unless specifically set forth on the Bid Form or addendum thereto.

(End of Clause)
4.33 VAAR 852.236-91 SPECIAL NOTES (JUL 2002)
(a) Signing of the bid shall be deemed to be a representation by the bidder that:
(1) Bidder is a construction Contractor who owns, operates, or maintains a place of business, regularly
engaged in construction, alteration, or repair of buildings, structures, and communications facilities, or

other engineering projects, including furnishing and installing of necessary equipment; or

(2) If newly entering into a construction activity, bidder has made all necessary arrangements for
personnel, construction equipment, and required licenses to perform construction work; and
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(3) Upon request, prior to award, bidder will promptly furnish to the Government a statement of facts
in detail as to bidder's previous experience (including recent and current contracts), organization (including
company officers), technical qualifications, financial resources and facilities available to perform the
contemplated work.

(b) Unless otherwise provided in this contract, where the use of optional materials or construction is
permitted, the same standard of workmanship, fabrication and installation shall be required irrespective of
which option is selected. The Contractor shall make any change or adjustment in connecting work or
otherwise necessitated by the use of such optional material or construction, without additional cost to the
Government.

(c) When approval is given for a system component having functional or physical characteristics
different from those indicated or specified, it is the responsibility of the Contractor to furnish and install
related components with characteristics and capacities compatible with the approved substitute component
as required for systems to function as noted on drawings and specifications. There shall be no additional
cost to the Government.

(d) In some instances it may have been impracticable to detail all items in specifications or on drawings
because of variances in manufacturers' methods of achieving specified results. In such instances the
Contractor will be required to furnish all labor, materials, drawings, services and connections necessary to
produce systems or equipment which are completely installed, functional, and ready for operation by
facility personnel in accordance with their intended use.

(e) Claims by the Contractor for delay attributed to unusually severe weather must be supported by
climatological data covering the period and the same period for the 10 preceding years. When the weather
in question exceeds in intensity or frequency the 10-year average, the excess experienced shall be
considered "unusually severe." Comparison shall be on a monthly basis. Whether or not unusually severe
weather in fact delays the work will depend upon the effect of weather on the branches of work being
performed during the time under consideration.

(End of Clause)
4.34 VAAR 852.246-74 SPECIAL WARRANTIES (JAN 2008)
The clause entitled "Warranty of Construction” in FAR 52.246-21 is supplemented as follows:
Any special warranties that may be required under the contract shall be subject to the elections set forth
in the FAR clause at 52.246-21, Warranty of Construction, unless otherwise provided for in such special
warranties.

(End of Clause)

4.35 VAAR 852.273-76 ELECTRONIC INVOICE SUBMISSION (Interim - October
2008)

(a) To improve the timeliness of payments and lower overall administrative costs, VA strongly
encourages Contractors to submit invoices using its electronic invoicing system. At present, electronic
submission is voluntary and any nominal registration fees will be the responsibility of the Contractor. VA
intends to mandate electronic invoice submission, subject to completion of the federal rulemaking process.
At present, VA is using a 3rd party agent to contact Contractors regarding this service. During the

Page 66 of 150



voluntary period, Contractors interested in registering for the electronic system should contact the VA's
Financial Services Center at http://www.fsc.va.gov/einvoice.asp.

4.36 MANDATORY WRITTEN DISCLOSURES

Mandatory written disclosures required by FAR clause 52.203-13 to the Department of Veterans Affairs,
Office of Inspector General (OIG) must be made electronically through the VA OIG Hotline at
http://www.va.gov/oig/contacts/hotline.asp and clicking on "FAR clause 52.203-13 Reporting." If you
experience difficulty accessing the website, call the Hotline at 1-800-488-8244 for further instructions.

4.37 1T CONTRACT SECURITY

VA INFORMATION AND INFORMATION SYSTEM SECURITY/PRIVACY

1. GENERAL

Contractors, Contractor personnel, subcontractors, and subcontractor personnel shall be subject to the
same Federal laws, regulations, standards, and VA Directives and Handbooks as VA and VA personnel
regarding information and information system security.

2. ACCESS TO VA INFORMATION AND VA INFORMATION SYSTEMS

a. A Contractor/subcontractor shall request logical (technical) or physical access to VA information
and VA information systems for their employees, subcontractors, and affiliates only to the extent necessary
to perform the services specified in the contract, agreement, or task order.

b. All Contractors, subcontractors, and third-party servicers and associates working with VA
information are subject to the same investigative requirements as those of VA appointees or employees who
have access to the same types of information. The level and process of background security investigations
for Contractors must be in accordance with VA Directive and Handbook 0710, Personnel Suitability and
Security Program. The Office for Operations, Security, and Preparedness is responsible for these policies
and procedures.

¢. Contract personnel who require access to national security programs must have a valid security
clearance. National Industrial Security Program (NISP) was established by Executive Order 12829 to
ensure that cleared U.S. defense industry contract personnel safeguard the classified information in their
possession while performing work on contracts, programs, bids, or research and development efforts. The
Department of Veterans Affairs does not have a Memorandum of Agreement with Defense Security Service
(DSS). Verification of a Security Clearance must be processed through the Special Security Officer
located in the Planning and National Security Service within the Office of Operations, Security, and
Preparedness.

d. Custom software development and outsourced operations must be located in the U.S. to the
maximum extent practical. 1f such services are proposed to be performed abroad and are not disallowed by
other VA policy or mandates, the Contractor/subcontractor must state where all non-U.S. services are
provided and detail a security plan, deemed to be acceptable by VA, specifically to address mitigation of the
resulting problems of communication, control, data protection, and so forth. Location within the U.S. may
be an evaluation factor.
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e. The Contractor or subcontractor must notify the Contracting Officer immediately when an employee
working on a VA system or with access to VA information is reassigned or leaves the Contractor or
subcontractor's employ. The Contracting Officer must also be notified immediately by the Contractor or
subcontractor prior to an unfriendly termination.

3. VA INFORMATION CUSTODIAL LANGUAGE

a. Information made available to the Contractor or subcontractor by VA for the performance or
administration of this contract or information developed by the Contractor/subcontractor in performance or
administration of the contract shall be used only for those purposes and shall not be used in any other way
without the prior written agreement of the VA. This clause expressly limits the Contractor/subcontractor's
rights to use data as described in Rights in Data - General, FAR 52.227-14(d) (1).

b. VA information should not be co-mingled, if possible, with any other data on the
Contractors/subcontractor's information systems or media storage systems in order to ensure VA
requirements related to data protection and media sanitization can be met. If co-mingling must be allowed
to meet the requirements of the business need, the Contractor must ensure that VA's information is returned
to the VA or destroyed in accordance with VA's sanitization requirements. VA reserves the right to
conduct on site inspections of Contractor and subcontractor IT resources to ensure data security controls,
separation of data and job duties, and destruction/media sanitization procedures are in compliance with VA
directive requirements.

c. Prior to termination or completion of this contract, Contractor/ subcontractor must not destroy
information received from VA, or gathered/ created by the Contractor in the course of performing this
contract without prior written approval by the VA. Any data destruction done on behalf of VA by a
Contractor/subcontractor must be done in accordance with National Archives and Records Administration
(NARA) requirements as outlined in VA Directive 6300, Records and Information Management and its
Handbook 6300.1 Records Management Procedures, applicable VA Records Control Schedules, and VA
Handbook 6500.1, Electronic Media Sanitization. Self-certification by the Contractor that the data
destruction requirements above have been met must be sent to the VA Contracting Officer within 30 days of
termination of the contract.

d. The Contractor/subcontractor must receive, gather, store, back up, maintain, use, disclose and
dispose of VA information only in compliance with the terms of the contract and applicable Federal and VA
information confidentiality and security laws, regulations and policies. If Federal or VA information
confidentiality and security laws, regulations and policies become applicable to the VA information or
information systems after execution of the contract, or if NIST issues or updates applicable FIPS or Special
Publications (SP) after execution of this contract, the parties agree to negotiate in good faith to implement
the information confidentiality and security laws, regulations and policies in this contract.

e. The Contractor/subcontractor shall not make copies of VA information except as authorized and
necessary to perform the terms of the agreement or to preserve electronic information stored on
Contractor/subcontractor electronic storage media for restoration in case any electronic equipment or data
used by the Contractor/subcontractor needs to be restored to an operating state. If copies are made for
restoration purposes, after the restoration is complete, the copies must be appropriately destroyed.

f. If VA determines that the Contractor has violated any of the information confidentiality, privacy, and
security provisions of the contract, it shall be sufficient grounds for VA to withhold payment to the
Contractor or third party or terminate the contract for default or terminate for cause under Federal
Acquisition Regulation (FAR) part 12.
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g. Ifa VHA contract is terminated for cause, the associated BAA must also be terminated and
appropriate actions taken in accordance with VHA Handbook 1600.01, Business Associate Agreements.
Absent an agreement to use or disclose protected health information, there is no business associate
relationship.

h. The Contractor/subcontractor must store, transport, or transmit VA sensitive information in an
encrypted form, using VA-approved encryption tools that are, at a minimum, FIPS 140-2 validated.

i. The Contractor/subcontractor's firewall and Web services security controls, if applicable, shall meet
or exceed VA's minimum requirements. VA Configuration Guidelines are available upon request.

j.  Except for uses and disclosures of VA information authorized by this contract for performance of the
contract, the Contractor/subcontractor may use and disclose VA information only in two other situations:
(i) in response to a qualifying order of a court of competent jurisdiction, or (ii) with VA's prior written
approval. The Contractor/subcontractor must refer all requests for, demands for production of, or inquiries
about, VA information and information systems to the VA Contracting Officer for response.

k. Notwithstanding the provision above, the Contractor/subcontractor shall not release VA records
protected by Title 38 U.S.C. 5705, confidentiality of medical quality assurance records and/or Title 38
U.S.C. 7332, confidentiality of certain health records pertaining to drug addiction, sickle cell anemia,
alcoholism or alcohol abuse, or infection with human immunodeficiency virus. If the
Contractor/subcontractor is in receipt of a court order or other requests for the above mentioned
information, that Contractor/subcontractor shall immediately refer such court orders or other requests to the
VA Contracting Officer for response.

I.  For service that involves the storage, generating, transmitting, or exchanging of VA sensitive
information but does not require C&A or an MOU-ISA for system interconnection, the
Contractor/subcontractor must complete a Contractor Security Control Assessment (CSCA) on a yearly
basis and provide it to the COTR.

4. INFORMATION SYSTEM DESIGN AND DEVELOPMENT

a. Information systems that are designed or developed for or on behalf of VA at non-VA facilities shall
comply with all VA directives developed in accordance with FISMA, HIPAA, NIST, and related VA
security and privacy control requirements for Federal information systems. This includes standards for the
protection of electronic PHI, outlined in 45 C.F.R. Part 164, Subpart C, information and system security
categorization level designations in accordance with FIPS 199 and FIPS 200 with implementation of all
baseline security controls commensurate with the FIPS 199 system security categorization (reference
Appendix D of VA Handbook 6500, VA Information Security Program). During the development cycle a
Privacy Impact Assessment (PIA) must be completed, provided to the COTR, and approved by the VA
Privacy Service in accordance with Directive 6507, VA Privacy Impact Assessment.

b. The Contractor/subcontractor shall certify to the COTR that applications are fully functional and
operate correctly as intended on systems using the VA Federal Desktop Core Configuration (FDCC), and
the common security configuration guidelines provided by NIST or the VA. This includes Internet
Explorer 7 configured to operate on Windows XP and Vista (in Protected Mode on Vista) and future
versions, as required.

¢. The standard installation, operation, maintenance, updating, and patching of software shall not alter
the configuration settings from the VA approved and FDCC configuration. Information technology staff
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must also use the Windows Installer Service for installation to the default "program files" directory and
silently install and uninstall.

d. Applications designed for normal end users shall run in the standard user context without elevated
system administration privileges.

e. The security controls must be designed, developed, approved by VA, and implemented in
accordance with the provisions of VA security system development life cycle as outlined in NIST Special
Publication 800-37, Guide for Applying the Risk Management Framework to Federal Information Systems,
VA Handbook 6500, Information Security Program and VA Handbook 6500.5, Incorporating Security and
Privacy in System Development Lifecycle.

f. The Contractor/subcontractor is required to design, develop, or operate a System of Records Notice
(SOR) on individuals to accomplish an agency function subject to the Privacy Act of 1974, (as amended),
Public Law 93-579, December 31, 1974 (5 U.S.C. 552a) and applicable agency regulations. Violation of
the Privacy Act may involve the imposition of criminal and civil penalties.

g. The Contractor/subcontractor agrees to:

(1) Comply with the Privacy Act of 1974 (the Act) and the agency rules and regulations issued
under the Act in the design, development, or operation of any system of records on individuals to
accomplish an agency function when the contract specifically identifies:

(@ The Systems of Records (SOR); and
(b) The design, development, or operation work that the Contractor/ subcontractor is to perform;

(1) Include the Privacy Act notification contained in this contract in every solicitation and
resulting subcontract and in every subcontract awarded without a solicitation, when the work statement in
the proposed subcontract requires the redesign, development, or operation of a SOR on individuals that is
subject to the Privacy Act; and

(2) Include this Privacy Act clause, including this subparagraph (3), in all subcontracts awarded
under this contract which requires the design, development, or operation of such a SOR.

h. In the event of violations of the Act, a civil action may be brought against the agency involved when
the violation concerns the design, development, or operation of a SOR on individuals to accomplish an
agency function, and criminal penalties may be imposed upon the officers or employees of the agency when
the violation concerns the operation of a SOR on individuals to accomplish an agency function. For
purposes of the Act, when the contract is for the operation of a SOR on individuals to accomplish an agency
function, the Contractor/subcontractor is considered to be an employee of the agency.

(1) "Operation of a System of Records" means performance of any of the activities associated with
maintaining the SOR, including the collection, use, maintenance, and dissemination of records.

(2) "Record" means any item, collection, or grouping of information about an individual that is
maintained by an agency, including, but not limited to, education, financial transactions, medical history,
and criminal or employment history and contains the person's name, or identifying number, symbol, or any
other identifying particular assigned to the individual, such as a fingerprint or voiceprint, or a photograph.
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(3) "System of Records" means a group of any records under the control of any agency from which
information is retrieved by the name of the individual or by some identifying number, symbol, or other
identifying particular assigned to the individual.

i. The vendor shall ensure the security of all procured or developed systems and technologies,
including their subcomponents (hereinafter referred to as "Systems"), throughout the life of this contract
and any extension, warranty, or maintenance periods. This includes, but is not limited to workarounds,
patches, hotfixes, upgrades, and any physical components (hereafter referred to as Security Fixes) which
may be necessary to fix all security vulnerabilities published or known to the vendor anywhere in the
Systems, including Operating Systems and firmware. The vendor shall ensure that Security Fixes shall not
negatively impact the Systems.

J- The vendor shall notify VA within 24 hours of the discovery or disclosure of successful exploits of
the vulnerability which can compromise the security of the Systems (including the confidentiality or
integrity of its data and operations, or the availability of the system). Such issues shall be remediated as
quickly as is practical, but in no event longer than days.

k. When the Security Fixes involve installing third party patches (such as Microsoft OS patches or
Adobe Acrobat), the vendor will provide written notice to the VA that the patch has been validated as not
affecting the Systems within 10 working days. When the vendor is responsible for operations or
maintenance of the Systems, they shall apply the Security Fixes within days.

1. All other vulnerabilities shall be remediated as specified in this paragraph in a timely manner based
on risk, but within 60 days of discovery or disclosure. Exceptions to this paragraph (e.g. for the
convenience of VA) shall only be granted with approval of the Contracting Officer and the VA Assistant
Secretary for Office of Information and Technology.

5. INFORMATION SYSTEM HOSTING, OPERATION, MAINTENANCE, OR USE

a. For information systems that are hosted, operated, maintained, or used on behalf of VA at non-VA
facilities, Contractors/subcontractors are fully responsible and accountable for ensuring compliance with
all HIPAA, Privacy Act, FISMA, NIST, FIPS, and VA security and privacy directives and handbooks.
This includes conducting compliant risk assessments, routine vulnerablity scanning, system patching and
change management procedures, and the completion of an acceptable contingency plan for each system.
The Contractor's security control procedures must be equivalent, to those procedures used to secure VA
systems. A Privacy Impact Assessment (PIA) must also be provided to the COTR and approved by VA
Privacy Service prior to operational approval.  All external Internet connections to VA's network involving
VA information must be reviewed and approved by VA prior to implementation.

b. Adequate security controls for collecting, processing, transmitting, and storing of Personally
Identifiable Information (PIl), as determined by the VA Privacy Service, must be in place, tested, and
approved by VA prior to hosting, operation, maintenance, or use of the information system, or systems by
or on behalf of VA. These security controls are to be assessed and stated within the PIA and if these
controls are determined not to be in place, or inadequate, a Plan of Action and Milestones (POA&M) must
be submitted and approved prior to the collection of PII.

¢. Outsourcing (Contractor facility, Contractor equipment or Contractor staff) of systems or network
operations, telecommunications services, or other managed services requires certification and accreditation
(authorization) (C&A) of the Contractor's systems in accordance with VA Handbook 6500.3, Certification
and Accreditation and/or the VA OCS Certification Program Office. Government- owned (government
facility or government equipment) Contractor-operated systems, third party or business partner networks
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require memorandums of understanding and interconnection agreements (MOU-ISA) which detail what
data types are shared, who has access, and the appropriate level of security controls for all systems
connected to VA networks.

d. The Contractor/subcontractor's system must adhere to all FISMA, FIPS, and NIST standards related
to the annual FISMA security controls assessment and review and update the PIA.  Any deficiencies noted
during this assessment must be provided to the VA Contracting Officer and the ISO for entry into VA's
POA&M management process. The Contractor/subcontractor must use VA's POA&M process to
document planned remedial actions to address any deficiencies in information security policies, procedures,
and practices, and the completion of those activities. Security deficiencies must be corrected within the
timeframes approved by the government. Contractor/subcontractor procedures are subject to periodic,
unannounced assessments by VA officials, including the VA Office of Inspector General. The physical
security aspects associated with Contractor/ subcontractor activities must also be subject to such
assessments. If major changes to the system occur that may affect the privacy or security of the data or the
system, the C&A of the system may need to be reviewed, retested and re- authorized per VA Handbook
6500.3. This may require reviewing and updating all of the documentation (PIA, System Security Plan,
Contingency Plan). The Certification Program Office can provide guidance on whether a new C&A would
be necessary.

e. The Contractor/subcontractor must conduct an annual self assessment on all systems and outsourced
services as required. Both hard copy and electronic copies of the assessment must be provided to the
COTR. The government reserves the right to conduct such an assessment using government personnel or
another Contractor/subcontractor. The Contractor/subcontractor must take appropriate and timely action
(this can be specified in the contract) to correct or mitigate any weaknesses discovered during such testing,
generally at no additional cost.

f. VA prohibits the installation and use of personally-owned or Contractor/ subcontractor-owned
equipment or software on VA's network. If non-VA owned equipment must be used to fulfill the
requirements of a contract, it must be stated in the service agreement, SOW or contract. All of the security
controls required for government furnished equipment (GFE) must be utilized in approved other equipment
(OE) and must be funded by the owner of the equipment.  All remote systems must be equipped with, and
use, a VA-approved antivirus (AV) software and a personal (host-based or enclave based) firewall that is
configured with a VA-approved configuration. Software must be kept current, including all critical
updates and patches. Owners of approved OE are responsible for providing and maintaining the anti-viral
software and the firewall on the non-VA owned OE.

g. All electronic storage media used on non-VA leased or non-VA owned IT equipment that is used to
store, process, or access VA information must be handled in adherence with VA Handbook 6500.1,
Electronic Media Sanitization upon: (i) completion or termination of the contract or (ii) disposal or return
of the IT equipment by the Contractor/subcontractor or any person acting on behalf of the
Contractor/subcontractor, whichever is earlier. Media (hard drives, optical disks, CDs, back-up tapes, etc.)
used by the Contractors/ subcontractors that contain VA information must be returned to the VA for
sanitization or destruction or the Contractor/subcontractor must self-certify that the media has been
disposed of per 6500.1 requirements. This must be completed within 30 days of termination of the
contract.

h. Bio-Medical devices and other equipment or systems containing media (hard drives, optical disks,
etc.) with VA sensitive information must not be returned to the vendor at the end of lease, for trade-in, or
other purposes. The options are:

(1) Vendor must accept the system without the drive;
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(2) VA'sinitial medical device purchase includes a spare drive which must be installed in place of
the original drive at time of turn-in; or

(3) VA must reimburse the company for media at a reasonable open market replacement cost at time
of purchase.

(4) Due to the highly specialized and sometimes proprietary hardware and software associated with
medical equipment/systems, if it is not possible for the VA to retain the hard drive, then;

(@ The equipment vendor must have an existing BAA if the device being traded in has sensitive
information stored on it and hard drive(s) from the system are being returned physically intact; and

(b) Any fixed hard drive on the device must be non-destructively sanitized to the greatest extent
possible without negatively impacting system operation. Selective clearing down to patient data folder
level is recommended using VA approved and validated overwriting technologies/methods/tools.
Applicable media sanitization specifications need to be pre-approved and described in the purchase order or
contract.

(c) A statement needs to be signed by the Director (System Owner) that states that the drive could
not be removed and that (a) and (b) controls above are in place and completed. The ISO needs to maintain
the documentation.

6. SECURITY INCIDENT INVESTIGATION

a. The term "security incident” means an event that has, or could have, resulted in unauthorized access
to, loss or damage to VA assets, or sensitive information, or an action that breaches VA security procedures.
The Contractor/ subcontractor shall immediately notify the COTR and simultaneously, the designated ISO
and Privacy Officer for the contract of any known or suspected security/privacy incidents, or any
unauthorized disclosure of sensitive information, including that contained in system(s) to which the
Contractor/ subcontractor has access.

b. To the extent known by the Contractor/subcontractor, the Contractor/ subcontractor's notice to VA
shall identify the information involved, the circumstances surrounding the incident (including to whom,
how, when, and where the VA information or assets were placed at risk or compromised), and any other
information that the Contractor/subcontractor considers relevant.

c. With respect to unsecured protected health information, the business associate is deemed to have
discovered a data breach when the business associate knew or should have known of a breach of such
information. Upon discovery, the business associate must notify the covered entity of the breach.
Notifications need to be made in accordance with the executed business associate agreement.

d. Ininstances of theft or break-in or other criminal activity, the Contractor/subcontractor must
concurrently report the incident to the appropriate law enforcement entity (or entities) of jurisdiction,
including the VA OIG and Security and Law Enforcement. The Contractor, its employees, and its
subcontractors and their employees shall cooperate with VA and any law enforcement authority responsible
for the investigation and prosecution of any possible criminal law violation(s) associated with any incident.
The Contractor/subcontractor shall cooperate with VA in any civil litigation to recover VA information,
obtain monetary or other compensation from a third party for damages arising from any incident, or obtain
injunctive relief against any third party arising from, or related to, the incident.
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7. LIQUIDATED DAMAGES FOR DATA BREACH

a. Consistent with the requirements of 38 U.S.C. 5725, a contract may require access to sensitive
personal information. If so, the Contractor is liable to VA for liquidated damages in the event of a data
breach or privacy incident involving any SPI the Contractor/subcontractor processes or maintains under this
contract.

b. The Contractor/subcontractor shall provide notice to VA of a "security incident" as set forth in the
Security Incident Investigation section above. Upon such notification, VA must secure from a
non-Department entity or the VA Office of Inspector General an independent risk analysis of the data
breach to determine the level of risk associated with the data breach for the potential misuse of any sensitive
personal information involved in the data breach. The term 'data breach' means the loss, theft, or other
unauthorized access, or any access other than that incidental to the scope of employment, to data containing
sensitive personal information, in electronic or printed form, that results in the potential compromise of the
confidentiality or integrity of the data. Contractor shall fully cooperate with the entity performing the risk
analysis. Failure to cooperate may be deemed a material breach and grounds for contract termination.

c. Each risk analysis shall address all relevant information concerning the data breach, including the
following:

(1) Nature of the event (loss, theft, unauthorized access);
(2) Description of the event, including:
(@) date of occurrence;

(b) data elements involved, including any PII, such as full name, social security number, date of
birth, home address, account number, disability code;

(3) Number of individuals affected or potentially affected,
(4) Names of individuals or groups affected or potentially affected:;

(5) Ease of logical data access to the lost, stolen or improperly accessed data in light of the degree of
protection for the data, e.g., unencrypted, plain text;

(6) Amount of time the data has been out of VA control;

(7) The likelihood that the sensitive personal information will or has been compromised (made
accessible to and usable by unauthorized persons);

(8) Known misuses of data containing sensitive personal information, if any;
(9) Assessment of the potential harm to the affected individuals;

(10) Data breach analysis as outlined in 6500.2 Handbook, Management of Security and Privacy
Incidents, as appropriate; and

(11) Whether credit protection services may assist record subjects in avoiding or mitigating the
results of identity theft based on the sensitive personal information that may have been compromised.
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d. Based on the determinations of the independent risk analysis, the Contractor shall be responsible for
paying to the VA liquidated damages in the amount of per affected individual to cover the cost of
providing credit protection services to affected individuals consisting of the following:

(1) Notification;

(2) One year of credit monitoring services consisting of automatic daily monitoring of at least 3
relevant credit bureau reports;

(3) Data breach analysis;

(4) Fraud resolution services, including writing dispute letters, initiating fraud alerts and credit
freezes, to assist affected individuals to bring matters to resolution;

(5) One year of identity theft insurance with $20,000.00 coverage at $0 deductible; and

(6) Necessary legal expenses the subjects may incur to repair falsified or damaged credit records,
histories, or financial affairs.

8. SECURITY CONTROLS COMPLIANCE TESTING

On a periodic basis, VA, including the Office of Inspector General, reserves the right to evaluate any or
all of the security controls and privacy practices implemented by the Contractor under the clauses contained
within the contract. With 10 working-day's notice, at the request of the government, the Contractor must
fully cooperate and assist in a government-sponsored security controls assessment at each location wherein
VA information is processed or stored, or information systems are developed, operated, maintained, or used
on behalf of VA, including those initiated by the Office of Inspector General. The government may
conduct a security control assessment on shorter notice (to include unannounced assessments) as
determined by VA in the event of a security incident or at any other time.

9. TRAINING

a. All Contractor employees and subcontractor employees requiring access to VA information and VA
information systems shall complete the following before being granted access to VA information and its
systems:

(1) Sign and acknowledge (either manually or electronically) understanding of and responsibilities
for compliance with the Contractor Rules of Behavior, Appendix E relating to access to VA information
and information systems;

(2) Successfully complete the VA Cyber Security Awareness and Rules of Behavior training and
annually complete required security training;

(3) Successfully complete the appropriate VA privacy training and annually complete required
privacy training; and

(4) Successfully complete any additional cyber security or privacy training, as required for VA

personnel with equivalent information system access [to be defined by the VA program official and
provided to the Contracting Officer for inclusion in the solicitation document - e.g., any role-based
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information security training required in accordance with NIST Special Publication 800-16, Information
Technology Security Training Requirements.]

b. The Contractor shall provide to the Contracting Officer and/or the COTR a copy of the training
certificates and certification of signing the Contractor Rules of Behavior for each applicable employee
within 1 week of the initiation of the contract and annually thereafter, as required.

c. Failure to complete the mandatory annual training and sign the Rules of Behavior annually, within
the timeframe required, is grounds for suspension or termination of all physical or electronic access
privileges and removal from work on the contract until such time as the training and documents are
complete.

(End of Clause)
4.38 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)
This contract incorporates one or more clauses by reference, with the same force and effect as if they
were given in full text. Upon request, the Contracting Officer will make their full text available. Also, the

full text of a clause may be accessed electronically at this/these address(es):

http://www.acquisition.gov/far/index.html
http://www.va.gov/oamm/oa/ars/policyreg/vaar/index.cfm

(End of Clause)
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52.222-26
52.222-27

52.222-35
52.222-36

52.222-37
52.222-50

52.223-3

52.223-5

52.223-6
52.223-18

52.225-13

52.227-1

DEBARMENT

PROHIBITION ON CONTRACTING WITH
INVERTED DOMESTIC CORPORATIONS
MARKET RESEARCH

TIME EXTENSIONS

AUDIT AND RECORDS--NEGOTIATION
NOTICE OF PRICE EVALUATION PREFERENCE
FOR HUBZONE SMALL BUSINESS CONCERNS
UTILIZATION OF SMALL BUSINESS CONCERNS
SMALL BUSINESS SUBCONTRACTING PLAN
ALTERNATE IIl (JUL 2010)

LIQUIDATED DAMAGES--SUBCONTRACTING PLAN

SMALL DISADVANTAGED BUSINESS
PARTICIPATION PROGRAM--DISADVANTAGED
STATUS AND REPORTING

CONVICT LABOR

MAY 2011

APR 2011
SEP 2000
OCT 2010
JAN 2011

JAN 2011
JAN 2011

JAN 1999
DEC 2010

JUN 2003

CONTRACT WORK HOURS AND SAFETY STANDARDSJUL 2005

ACT-OVERTIME COMPENSATION
DAVIS-BACON ACT

WITHHOLDING OF FUNDS

PAYROLLS AND BASIC RECORDS
APPRENTICES AND TRAINEES
COMPLIANCE WITH COPELAND ACT
REQUIREMENTS

SUBCONTRACTS (LABOR STANDARDS)
CONTRACT TERMINATION - DEBARMENT

COMPLIANCE WITH DAVIS-BACON AND RELATED

ACT REGULATIONS

DISPUTES CONCERNING LABOR STANDARDS
CERTIFICATION OF ELIGIBILITY
PROHIBITION OF SEGREGATED FACILITIES
EQUAL OPPORTUNITY

AFFIRMATIVE ACTION COMPLIANCE
REQUIREMENTS FOR CONSTRUCTION
EQUAL OPPORTUNITY FOR VETERANS
AFFIRMATIVE ACTION FOR WORKERS WITH
DISABILITIES

EMPLOYMENT REPORTS ON VETERANS
COMBATING TRAFFICKING IN PERSONS

HAZARDOUS MATERIAL IDENTIFICATION AND
MATERIAL SAFETY DATA

ALTERNATE I (JUL 1995)

POLLUTION PREVENTION AND RIGHT-TO-KNOW
INFORMATION

DRUG-FREE WORKPLACE

ENCOURAGING CONTRACTOR POLICIES

TO BAN TEXT MESSAGING WHILE DRIVING
RESTRICTIONS ON CERTAIN FOREIGN
PURCHASES

AUTHORIZATION AND CONSENT

JUL 2005
FEB 1988
JUN 2010
JUL 2005
FEB 1988

JUL 2005
FEB 1988
FEB 1988
FEB 1988
FEB 1988
FEB 1999
MAR 2007
FEB 1999

SEP 2010
OCT 2010

SEP 2010
FEB 2009

JAN 1997

MAY 2011

MAY 2001
AUG 2011

JUN 2008

DEC 2007
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52.227-2

52.227-4
52.228-2
52.228-11
52.228-12

52.228-14
52.228-15

52.229-3
52.232-5

52.232-17
52.232-23
52.232-27

52.232-34

52.232-38

52.233-1

52.233-3
52.233-4

52.236-2
52.236-3

52.236-5
52.236-6
52.236-7
52.236-8
52.236-10
52.236-11
52.236-12
52.236-13
52.236-17
52.236-26
52.242-13
52.242-14
52.243-4
52.244-5
52.244-6
52.246-12
52.246-21
52.248-3
52.249-2

NOTICE AND ASSISTANCE REGARDING PATENT
AND COPYRIGHT INFRINGEMENT

PATENT INDEMNITY--CONSTRUCTION CONTRACTS

ADDITIONAL BOND SECURITY
PLEDGES OF ASSETS

PROSPECTIVE SUBCONTRACTOR REQUESTS FOR

BONDS

IRREVOCABLE LETTER OF CREDIT
PERFORMANCE AND PAYMENT BONDS--
CONSTRUCTION

FEDERAL, STATE, AND LOCAL TAXES

PAYMENTS UNDER FIXED-PRICE CONSTRUCTION

CONTRACTS

INTEREST

ASSIGNMENT OF CLAIMS

PROMPT PAYMENT FOR CONSTRUCTION
CONTRACTS

PAYMENT BY ELECTRONIC FUNDS TRANSFER--
OTHER THAN CENTRAL CONTRACTOR
REGISTRATION

SUBMISSION OF ELECTRONIC FUNDS TRANSFER

INFORMATION WITH OFFER

DISPUTES

ALTERNATE I (DEC 1991)

PROTEST AFTER AWARD

APPLICABLE LAW FOR BREACH OF
CONTRACT CLAIM

DIFFERING SITE CONDITIONS

SITE INVESTIGATION AND CONDITIONS
AFFECTING THE WORK

MATERIAL AND WORKMANSHIP
SUPERINTENDENCE BY THE CONTRACTOR
PERMITS AND RESPONSIBILITIES

OTHER CONTRACTS

OPERATIONS AND STORAGE AREAS

USE AND POSSESSION PRIOR TO COMPLETION
CLEANING UP

ACCIDENT PREVENTION

LAYOUT OF WORK

PRECONSTRUCTION CONFERENCE
BANKRUPTCY

SUSPENSION OF WORK

CHANGES

COMPETITION IN SUBCONTRACTING
SUBCONTRACTS FOR COMMERCIAL ITEMS
INSPECTION OF CONSTRUCTION
WARRANTY OF CONSTRUCTION

VALUE ENGINEERING--CONSTRUCTION
TERMINATION FOR CONVENIENCE OF THE
GOVERNMENT (FIXED PRICE)

ALTERNATE I (SEPT 1996)

DEC 2007

DEC 2007
OCT 1997
JAN 2012
OCT 1995

DEC 1999
OCT 2010

APR 2003
SEP 2002

OCT 2010
JAN 1986
OCT 2008

MAY 1999

MAY 1999
JUL 2002

AUG 1996
OCT 2004

APR 1984
APR 1984

APR 1984
APR 1984
NOV 1991
APR 1984
APR 1984
APR 1984
APR 1984
NOV 1991
APR 1984
FEB 1995
JUL 1995
APR 1984
JUN 2007
DEC 1996
DEC 2010
AUG 1996
MAR 1994
OCT 2010
APR 2012
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52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION) APR 1984
52.253-1 COMPUTER GENERATED FORMS JAN 1991

4.39 52.222-54 EMPLOYMENT ELIGIBILITY VERIFICATION (JAN 2009)
(a) Definitions. As used in this clause--
"Commercially available off-the-shelf (COTS) item"--
(1) Means any item of supply that is--
(i) A commercial item (as defined in paragraph (1) of the definition at 2.101);
(ii) Sold in substantial quantities in the commercial marketplace; and

(iit) Offered to the Government, without modification, in the same form in which it is sold in the
commercial marketplace; and

(2) Does not include bulk cargo, as defined in section 3 of the Shipping Act of 1984 (46U.S.C. App.
1702), such as agricultural products and petroleum products. Per 46 CFR 525.1(c)(2), "bulk cargo" means
cargo that is loaded and carried in bulk onboard ship without mark or count, in a loose unpackaged form,
having homogenous characteristics. Bulk cargo loaded into intermodal equipment, except LASH or Seabee
barges, is subject to mark and count and, therefore, ceases to be bulk cargo.

"Employee assigned to the contract" means an employee who was hired after November 6, 1986, who is
directly performing work, in the United States, under a contract that is required to include the clause
prescribed at 22.1803. An employee is not considered to be directly performing work under a contract if the
employee--

(1) Normally performs support work, such as indirect or overhead functions; and
(2) Does not perform any substantial duties applicable to the contract.

"Subcontract" means any contract, as defined in 2.101, entered into by a subcontractor to furnish
supplies or services for performance of a prime contract or a subcontract. It includes but is not limited to
purchase orders, and changes and modifications to purchase orders.

"Subcontractor" means any supplier, distributor, vendor, or firm that furnishes supplies or services to or
for a prime Contractor or another subcontractor.

"United States", as defined in 8 U.S.C. 1101(a)(38), means the 50 States, the District of Columbia,
Puerto Rico, Guam, and the U.S. Virgin Islands.

(b) Enrollment and verification requirements.

(1) If the Contractor is not enrolled as a Federal Contractor in E-Verify at time of contract award, the
Contractor shall--

(i) Enroll. Enroll as a Federal Contractor in the E-Verify program within 30 calendar days of contract
award;
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(i) Verify all new employees. Within 90 calendar days of enrollment in the E-Verify program,
begin to use E-Verify to initiate verification of employment eligibility of all new hires of the Contractor,
who are working in the United States, whether or not assigned to the contract, within 3 business days after
the date of hire (but see paragraph (b)(3) of this section); and

(ii1) Verify employees assigned to the contract. For each employee assigned to the contract,
initiate verification within 90 calendar days after date of enrollment or within 30 calendar days of the
employee's assignment to the contract, whichever date is later (but see paragraph (b)(4) of this section).

(2) If the Contractor is enrolled as a Federal Contractor in E-Verify at time of contract award, the
Contractor shall use E-Verify to initiate verification of employment eligibility of--

(i) All new employees.

(A) Enrolled 90 calendar days or more. The Contractor shall initiate verification of all new hires of
the Contractor, who are working in the United States, whether or not assigned to the contract, within 3
business days after the date of hire (but see paragraph (b)(3) of this section); or

(B) Enrolled less than 90 calendar days. Within 90 calendar days after enrollment as a Federal
Contractor in E-Verify, the Contractor shall initiate verification of all new hires of the Contractor, who are
working in the United States, whether or not assigned to the contract, within 3 business days after the date
of hire (but see paragraph (b)(3) of this section); or

(ii) Employees assigned to the contract. For each employee assigned to the contract, the Contractor
shall initiate verification within 90 calendar days after date of contract award or within 30 days after
assignment to the contract, whichever date is later (but see paragraph (b)(4) of this section).

(3) If the Contractor is an institution of higher education (as defined at 20 U.S.C. 1001(a)); a State or
local government or the government of a Federally recognized Indian tribe; or a surety performing under a
takeover agreement entered into with a Federal agency pursuant to a performance bond, the Contractor may
choose to verify only employees assigned to the contract, whether existing employees or new hires. The
Contractor shall follow the applicable verification requirements at (b)(1) or (b)(2), respectively, except that
any requirement for verification of new employees applies only to new employees assigned to the contract.

(4) Option to verify employment eligibility of all employees. The Contractor may elect to verify all
existing employees hired after November 6, 1986, rather than just those employees assigned to the contract.
The Contractor shall initiate verification for each existing employee working in the United States who was
hired after November 6, 1986, within 180 calendar days of--

(i) Enrollment in the E-Verify program; or

(ii) Notification to E-Verify Operations of the Contractor's decision to exercise this option, using the
contact information provided in the E-Verify program Memorandum of Understanding (MOU).

(5) The Contractor shall comply, for the period of performance of this contract, with the requirements
of the E-Verify program MOU.

(i) The Department of Homeland Security (DHS) or the Social Security Administration (SSA) may

terminate the Contractor's MOU and deny access to the E-Verify system in accordance with the terms of the
MOU. In such case, the Contractor will be referred to a suspension or debarment official.
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(ii) During the period between termination of the MOU and a decision by the suspension or
debarment official whether to suspend or debar, the Contractor is excused from its obligations under
paragraph (b) of this clause. If the suspension or debarment official determines not to suspend or debar the
Contractor, then the Contractor must reenroll in E-Verify.

(c) Web site. Information on registration for and use of the E-Verify program can be obtained via the
Internet at the Department of Homeland Security Web site: http://www.dhs.gov/E-Verify.

(d) Individuals previously verified. The Contractor is not required by this clause to perform additional
employment verification using E-Verify for any employee--

(1) Whose employment eligibility was previously verified by the Contractor through the E-Verify
program;

(2) Who has been granted and holds an active U.S. Government security clearance for access to
confidential, secret, or top secret information in accordance with the National Industrial Security Program
Operating Manual; or

(3) Who has undergone a completed background investigation and been issued credentials pursuant to
Homeland Security Presidential Directive (HSPD)-12, Policy for a Common Identification Standard for
Federal Employees and Contractors.

(e) Subcontracts. The Contractor shall include the requirements of this clause, including this paragraph
(e) (appropriately modified for identification of the parties), in each subcontract that--

(1) Is for--

(i) Commercial or noncommercial services (except for commercial services that are part of the
purchase of a COTS item (or an item that would be a COTS item, but for minor modifications), performed
by the COTS provider, and are normally provided for that COTS item); or

(ii) Construction;

(2) Has a value of more than $3,000; and

(3) Includes work performed in the United States.

(End of Clause)
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General Decision Number: WA120036 04/27/2012 WA36
Superseded General Decision Number: WA20100051
State: Washington

Construction Type: Building

County: King County in Washington.

BUILDING CONSTRUCTION PROJECTS (does not include single family
homes or apartments up to and including 4 stories).

Modification Number Publication Date
0 01/06/2012
01/27/2012
02/10/2012
03/02/2012
03/16/2012
03/23/2012
04/13/2012
04/20/2012
04/27/2012

O ~J o U WN

ASBE0007-002 06/01/2010

Rates Fringes
ASBESTOS WORKER/HEAT & FROST
INSULATOR . ¢t v ettt et eeeeeeeeeeenns $ 38.93 13.75
CBRWA0001-011 06/01/2011
Rates Fringes
Bricklayers, Caulkers............ $ 34.20 13.27
(CARP0770-020 06/01/2010
Rates Fringes

CARPENTER (Acoustical

Installation) «vee e ittt eennnn $ 35.55 13.08
CARPENTER (Including

Formwork, Drywall Hanging,

Cabinet Installation;

Insulator-Batt and Metal Stud

INstallation) v e et ieeeeennn. $ 35.39 13.08
MILLWRIGHT . & v i ittt e e e e e e e e e e eee S 36.39 13.08
PILEDRIVERMAN. . . ittt ettt et eeeeenn S 35.59 13.08

(HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - ALL
CLASSIFICATIONS EXCEPT MILLWRIGHTS AND PILEDRIVERS

Hourly Zone Pay shall be paid on jobs located outside of the
free zone computed from the city center of the following
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listed cities:

Seattle Olympia Bellingham
Auburn Bremerton Anacortes
Renton Shelton Yakima
Aberdeen-Hoquiam Tacoma Wenatchee
Ellensburg Everett Port Angeles
Centralia Mount Vernon Sunnyside
Chelan Pt. Townsend

Zone Pay:

0 -25 radius miles Free

26-35 radius miles $1.00/hour

36-45 radius miles $1.15/hour

46-55 radius miles $1.35/hour

Over 55 radius miles $1.55/hour

(HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - MILLWRIGHT
AND PILEDRIVER ONLY)

Hourly Zone Pay shall be computed from Seattle Union Hall,
Tacoma City center, and Everett City center

Zone Pay:

0 -25 radius miles Free

26-45 radius miles $ .70/hour
Over 45 radius miles $1.50/hour

Rates Fringes
ELECTRICTIAN. & vttt it ettt e enennns $ 40.79 3%+16.93
ELEC0046-007 03/05/2012
Rates Fringes
ELECTRICIAN (Alarm
Installation ONly) «veeveeeeennnn. S 27.28 10.29
ELECTRICIAN (Low Voltage
Wirding ONly) e v v e e i e et i eeeeennnns $ 27.28 10.29
ELEV0019-005 01/01/2012
Rates Fringes
ELEVATOR MECHANIC. ...ttt eeeennenn $ 46.54 23.535+a+b

FOOTNOTE :
a. Employer contributes 8% of the basic hourly rate
for over 5 year's service and 6% of the basic
hourly rate for 6 months to 5 years' of service
as vacation paid credit.
b. Eight paid holidays: New Year's Day; Memorial Day;
Independence Day; Labor Day; Veteran's Day; Thanksgiving
Day; Friday after Thanksgiving and Christmas Day

Page 83 of 150



ENGI0302-019 06/01/2011

Rates Fringes
Power equipment operators:

Group 1A. ... ... $ 35.79 15.15
Group 1AA. ... i it eenneenn. $ 36.36 15.15
Group 1AAA. ...t eenneenan. $ 36.92 15.15
Group L. iiiiieeeeeeeen.. $ 35.24 15.15
GrOUP 2. i ittt eeeeeeeeeeenns $ 34.75 15.15
GroUP 3.ttt i ittt eeeeeeeeeennn $ 34.33 15.15
Group 4.t ieennnnn. $ 31.97 15.15

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1AAA - Cranes-over 300 tons, or 300 ft of boom
(including jib with attachments)

GROUP 1AA - Cranes 200 to 300 tons, or 250 ft of boom
(including jib with attachments); Excavator/Trackhoe: Over
90 metric tons

GROUP 1A - Cranes, 100 tons thru 199 tons, or 150 ft of boom
(including jib with attachments); Loaders-overhead, 8 yards

and over; excavator/Trackhoe: over 50 metric tons to 90
metric tons

GROUP 1 - Cranes 45 tons thru 99 tons, under 150 ft of boom

(including jib with attachments); Excavator/Trackhoe: over
30 metric tons to 50 metric tons; Loader- overhead 6 yards
to, but not including 8 yards; Dozer D-10; Screedman;
Scrapers: 45 yards and over; Grader/Blade

GROUP 2 - Cranes, 20 tons thru 44 tons with attachments;

Drilling machine; Excavator/Trackhoe: 15 to 30 metric tons;

Horizontal/directional drill operator; Loaders-overhead
under 6 yards; Crane 0Oiler-100 Tons and Over; Compactor;
Scraper: under 45 tons

GROUP 3 - Cranes-thru 19 tons with attachments; Dozers-D-9
and under; Motor patrol grader-nonfinishing; Roller-Plant
Mix; Crane Oiler under 100 tons; Excavator/Trackhoe: under
15 metric tons; Forklift: 3000 lbs and over with
attachments; Service Oiler; Concrete Pump; Outside Hoist
(Elevators and Manlifts); Pump Grout

GROUP 4 - Roller-other than plant mix; Forklift: under 3000

lbs with attachments; Bobcat; Rigger/Bellman

TIRON0086-010 01/01/2012
Rates Fringes

IRONWORKER (Reinforcing,
Structural and Ornamental)....... $ 37.89 20.10
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LABO0O001-016 06/01/2009

ZONE 1:
Rates Fringes
Laborers:
GROUP 2. . i iiiiiiiiiiiieeenns $ 24.86 9.07
GROUP 3.t iiiiiiiiiiiieeeenn $ 30.96 9.07
GROUP 4. .. it $ 31.70 9.07
GROUP 5. ittt i e e $ 32.21 9.07

ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES) :
ZONE 2 - $1.00
ZONE 3 - $1.30

BASE POINTS: BELLINGHAM, MT. VERNON, EVERETT, SEATTLE, KENT,
TACOMA, OLYMPIA, CENTRALIA, ABERDEEN, SHELTON, PT.
TOWNSEND, PT. ANGELES, AND BREMERTON

ZONE 1 - Projects within 25 radius miles of the respective
city hall

ZONE 2 - More than 25 but less than 45 radius miles from the
respective city hall

ZONE 3 - More than 45 radius miles from the respective city
hall

LABORERS CLASSIFICATIONS
GROUP 2: Flagman

GROUP 3: General Laborer; Mason Tender-Cement/Concrete;
Chipping Gun (under 30 1lbs.); Form Stripping; Roof Tearoff

GROUP 4: Chipping Gun (over 30 lbs.); Concrete Saw Operator;
Grade Checker; Gunite; Pipe Layer; Vibrating Plate

GROUP 5: Mason Tender-Brick

Rates Fringes
DRYWALL FINISHER/TAPER........... $ 33.87 14.32
PAINO005-030 07/01/2010
Rates Fringes
Painters:
Parking Lot and Highway
Striping Only.....eeeeeeneenn. $ 27.74 11.66
PAINO00S-031 07/01/2011
Rates Fringes
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PAINTER (Including Brush,

Roller, Spray and Prep Work)..... $ 24.66 8.24

pAINO188-005 07/01/2011
Rates Fringes

GLAZIER. it ittt i i it e i ii e e ean $ 37.30 13.56

pAINIZ38-002 03/01/2012
Rates Fringes

SOFT FLOOR LAYER (Including

Vinyl and Carpet) ...uue e $ 28.56 12.57

PLAS0S28-002 10/01/2011
Rates Fringes

PIASTERER. .ttt ittt it it e eeee e $ 32.50 14.13

PLAS0S28-004 10/01/2011
Rates Fringes

CEMENT MASON/CONCRETE FINISHER...S$ 34.90 14.25

PLUM0032-009 01/01/2012
Rates Fringes

PIPEFITTER. ¢ v i i ittt ittt i et e eeeen $ 48.66 17.43

PLUMBER (Including HVAC Pipe

INsStallation) v et e e eeeneennn. S 48.66 17.43

REFRIGERATION MECHANIC........... $ 48.66 17.43

'ROOF0054-008 06/01/2011
Rates Fringes

ROOFER (Excluding Metal Roofs)...$ 31.57 12.08

SFWA0699-006 01/01/2012
Rates Fringes

SPRINKLER FITTER (Fire

SPrinklers) ..o i i, $ 45.22 14.02

CSHEE0066-024 01/01/2012
Rates Fringes

Sheet Metal Worker (Including

HVAC Duct Work and

Installation of HVAC Systems)....$ 44.44 22.01
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SUWA2009-024 05/22/2009

Rates Fringes
LABORER: Driller...........eo... $ 17.17 5.36
LABORER: Irrigation............. $ 11.58 0.00
LABORER: LandSCape......eeeenennn $ 9.73 0.00
LABORER: Overhead Door
Installation.......covivivnn.. $ 22.31 3.44
OPERATOR: Backhoe............... $ 29.95 7.20
OPERATOR: Mechanic.............. $ 24.33 4.33
ROOFER (Metal Roof Only) ......... $ 24.30 4.05
TILE SETTER. ... ittt enn. $ 18.72 3.35
TRUCK DRIVER: Dump Truck........ $ 27.43 0.00
« TEAMO174-005 01/01/2012
Rates Fringes
Truck drivers:
ZONE A:
GROUP 2: ... iiiiiiininnnnnnn $ 30.89 16.08

ZONE B (25-45 miles from center of listed cities*): Add $.70
per hour to Zone A rates.

ZONE C (over 45 miles from centr of listed cities*): Add
$1.00 per hour to Zone A rates.

*Zone pay will be calculated from the city center of the
following listed cities:

BELLINGHAM CENTRALIA RAYMOND OLYMPIA
EVERETT SHELTON ANACORTES BELLEVUE
SEATTLE PORT ANGELES MT. VERNON KENT
TACOMA PORT TOWNSEND ABERDEEN BREMERTON

TRUCK DRIVERS CLASSIFICATIONS
GROUP 2 - Semi-Trailer Truck
HAZMAT PROJECTS

Anyone working on a HAZMAT job, where HAZMAT certification is
required, shall be compensated as a premium, in addition to
the classification working in as follows:

LEVEL C: +$.25 per hour - This level uses an air purifying
respirator or additional protective clothing.

LEVEL B: +$.50 per hour - Uses same respirator protection as
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Level A. Supplied air line is provided in conjunction with
a chemical "splash suit."

LEVEL A: +$.75 per hour - This level utilizes a fully-
encapsulated suit with a self-contained breathing apparatus
or a supplied air line.

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is union or non-union.

Union Identifiers

An identifier enclosed in dotted lines beginning with
characters other than "SU" denotes that the union
classification and rate have found to be prevailing for that
classification. Example: PLUM0198-005 07/01/2011. The
first four letters , PLUM, indicate the international union and
the four-digit number, 0198, that follows indicates the local
union number or district council number where applicable ,
i.e., Plumbers Local 0198. The next number, 005 in the
example, 1s an internal number used in processing the wage
determination. The date, 07/01/2011, following these
characters is the effective date of the most current
negotiated rate/collective bargaining agreement which would be
July 1, 2011 in the above example.

Union prevailing wage rates will be updated to reflect any
changes in the collective bargaining agreements governing the
rate.

Non-Union Identifiers

Classifications listed under an "SU" identifier were derived
from survey data by computing average rates and are not union
rates; however, the data used in computing these rates may
include both union and non-union data. Example: SULA2004-007
5/13/2010. SU indicates the rates are not union rates, LA
indicates the State of Louisiana; 2004 is the year of the
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survey; and 007 is an internal number used in producing the
wage determination. A 1993 or later date, 5/13/2010, indicates
the classifications and rates under that identifier were issued
as a General Wage Determination on that date.

Survey wage rates will remain in effect and will not change
until a new survey is conducted.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
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Review Board (formerly the Wage Appeals Board). Write to:
Administrative Review Board

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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U.S. DEPARTMENT OF VETERANS AFFAIRS (VA)
OFFICE OF SMALL AND DISADVANTAGED BUSINESS UTILIZATION (O0SB)
SUBCONTRACTING PLAN MODEL

In accordance with FAR 19.704, 52.219 and

P.L. 109-461
Prime Contractor:
Address:
City: State:

Solicitation/Contract Number:
Description of Requirement:

Total Contract Amount (Including Option Years):

Zipcode:

Period of Contract Performance Including Option Years (Month and Year):

Activity Awarding Contract:
Contracting Officer Name:

Prime Contractor is:

] Architect-Engineer

] Blood

] Bulk Oxygen Services

] Clinical Diagnostic Equipment

] Community Based Outpatient Clinic

] Construction

] Consulting Services

] Dental Equipment

] Dental Equipment and Supplies

] Dental Supplies

] Diagnostic Imaging Equipment and Supplies

] Diagnostic X-Ray and Related Systems and Equipment
Including Installation

] Dietary Supplements

] Digital Hearing Aids and Batteries

] Elevator Maintenance

] External Peer Review

] Healthcare Staffing

] Home Healthcare Services

] Home Medical Equipment

] Home Oxygen

] Information Technology

] InVitro Diagnostics Reagents

] InVitro Diagnostics Substances_Reagents, Test Kits and
Blood Laboratory

— e e —

— e e e e e —

Prime Contractor (Please check if you are):

——————

——— — — — — — —— ——

] Janitorial

] Laboratory Testing Services

] Laundry and Linen Services

] Medical Equipment

] Medical Equipment and Supplies

] Medical Equipment and Supplies
and Pharmaceuticals

] Medical Gas and Medical Bulk
Oxygen

] Medical Healthcare Services

] Medical Surgical Prime Vendor

] Niche Markers

] Pharmaceuticals

] Pharmaceutical and Cost Per Test

] Prosthetics

] Publisher/Subscription Services

] Radiation Therapy Systems

] Real Estate

] Studies

] Support Services

] Telephone System Hardware/

Software Maintenance
] Transportation
] Other (Not Checked)
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[ ] Manufacturer [ ] Distributor [ ] Manufacturer/Distributor

Type of Plan (Check One)

Commercial Plan - means a subcontracting plan (including goals) that covers the
offeror’s fiscal year and that applies to the entire production of commercial items sold by
either the entire company or a portion thereof (e.g., division, plant, or product line).

(Represents % of Total Annual Sales)

_____Individual Plan - means a subcontracting plan that covers the entire contract period
(including option periods), applies to a specific contract, and has goals that are based on
the offeror’s planned subcontracting in support of the specific contract, except that
indirect costs incurred for common or joint purposes may be allocated on a prorated basis
to the contract.

1-2. GOALS - Please state separate dollar and percentage goals for Small Business
(including Alaska Native Corporation’s (ANCs)); Service-Disabled Veteran-Owned Small
Business, Veteran-Owned Small Business; Small Disadvantaged, Women-Owned, and
Historically Underutilized Business Zone (HUBZone) Small Business Concerns.

QUESTION: What level of subcontracting tier counts towards the prime Contractor
subcontracting plan goals?” Example: The prime subcontract’s to a large business at a
value of $5.0 mil. The subcontracted large business then, subcontract to a VOSB for
$1.5mil. Does this 2" tier subcontract amount count towards the prime Contractor’s
subcontracting goals?

ANSWER: FAR 52.219-9(I): The Contractor shall submit ISRs and SSRs using the
web-based eSRS at http://www.esrs.gov. Purchases from a corporation, company, or
subdivision that is an affiliate of the prime Contractor or subcontractor are not included in
these reports. Subcontract award data reported by prime Contractors and subcontractors
shall be limited to awards made to their immediate next-tier subcontractors. Credit cannot
be taken for awards made to lower tier subcontractors, unless the Contractor or
subcontractor has been designated to receive a small business or small disadvantaged
business credit from an ANC or Indian tribe. Only direct subcontracting can be counted.
For instance, the prime Contractor can only count what it directly subcontracts. If the
prime Contractor subcontracts to a LB over $650,000 and there is flow down
subcontracting plan, this LB subcontractor can only count who they directly subcontract
too.

NOTE: VA’S REQUIRED PERCENTAGE GOALS ARE SHOWN BELOW. “ZERO” PERCENT
VALUE FOR GOALS OR “N/A” ARE UNACCEPTABLE. GOALS AND PERCENTAGES MUST BE
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ROUNDED TO THE NEARST DOLLAR AND TENTH OF A PERCENT. EXAMPLE OF HOW TO
CALCULATE THE GOALS:

DOLLARS PERCENT
Total Contract Price $1,500,000
Total to be Subcontracted 1,000,000 100%
Subcontract to Small Business (including Alaska 175,000 17.5%
Native Corporations (ANC) and Indian tribes)
Subcontract to Service Disabled Veteran-Owned 30,000 3.0%
Small Business
Subcontract to Veteran-Owned Small Business 50,000 5.0%
Small Disadvantaged Business (including ANC and 50,000 5.0%
Indian tribes)
Women-Owned Small Business 50,000 5.0%
Subcontract to HUBZone Small Businesses 30,000 3.0%

IF PERCENTAGE GOALS BELOW ARE LOWER THAN EXAMPLE ABOVE, PLEASE SUBMIT
JUSTIFICATION AS TO WHY.

PLEASE ENTER THE INFORMATION LISTED BELOW:

Total dollars to be subcontracted: $

7
L X4

Total dollars to be subcontracted to Small Business (SB) (including Alaska Native
Corporation’s (ANCs) and Indian tribes):

$ %

Total dollars to be subcontracted to Service-Disabled Veteran-Owned Small
Business (SDVOSB) — P.L. 109-461 signed by the President December 22, 2006.
Goal shall not be less than 3.0%. NOTE: In accordance with VA Acquisition
Regulations 852.219-9(d): To be credited toward goal achievements,
businesses must be verified as eligible in the Vendor Information Pages
database. The Contractor shall annually submit a listing of
service-disabled veteran-owned small businesses and veteran-owned small
businesses for which credit toward goal achievement is to be applied for the
review of personnel in the Office of Small and Disadvantaged Business
Utilization.

$ %

Total dollars to be subcontracted to Veteran-Owned Small Business (VOSB) —
P.L. 109-461 signed by the President December 22, 2006. Goal shall not be less
than the 7.0% as mandated by the Secretary, Department of Veterans Affairs:
NOTE: In accordance with VA Acquisition Regulations 852.219-9(d): To
be credited toward goal achievements, businesses must be verified as
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eligible in the Vendor Information Pages database. The Contractor shall
annually submit a listing of service-disabled veteran-owned small
businesses and veteran-owned small businesses for which credit toward
goal achievement is to be applied for the review of personnel in the Office of
Small and Disadvantaged Business Utilization.

$ %

% Total dollars to be subcontracted to Small Disadvantaged Business (SDB)
(including Alaska Native Corporation’s (ANCs) and Indian tribes):

$ %

% Total dollars to be subcontracted to Women-Owned Small Business (WOSB):

$ %

+» Total dollars to be subcontracted to HUBZone Small Business Concerns:

$ %

% Total dollars to be subcontracted to Large Business:

$ %

3. Provide a description of the principal types of supplies and services to be
subcontracted under this contract, and an identification of the types planned for
subcontracting to small (including ANCs and Indian tribes), service-disabled
veteran-owned and veteran-owned small business concerns), small disadvantaged
(including ANCs and Indian tribes), women-owned, HUBZone.

YOU MUST IDENTIFY THE PRODUCTS/SERVICES TO BE SUBCONTRACTED IN EACH CATEGORY.
(EXAMPLEZ OFFICE SUPPLIES, MAINTENANCE AND REPAIR)

PRODUCTS/SERVICES

LARGE BUSINESS

SMALL BUSINESS

SMALL DISADVANTAGED BUSINESS
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WOMEN-OWNED SMALL BUSINESS

HUBZONE SMALL BUSINESS

SERVICE-DISABLED VETERAN-OWNED SMALL BUSINESS (SDVOSB) — in accordance with P.L.
109-461, signed by the President December 22, 2006, please list the name, address, and
telephone number for each service-disabled and veteran-owned small business concerns
as follows. Please ensure that the service-disabled veteran-owned small business
concerns are registered in the Central Contractor’s Registry www.ccr.gov and the Vendor
Information Pages www.vetbiz.gov. If more than one, please utilize the format listed
below to indicate additional service-disabled veteran-owned small business:

NOTE: In accordance with VA Acquisition Regulations 852.219-9(d): To be credited
toward goal achievements, businesses must be verified as eligible in the Vendor
Information Pages database. The Contractor shall annually submit a listing of
service-disabled veteran-owned small businesses and veteran-owned small businesses
for which credit toward goal achievement is to be applied for the review of personnel in the
Office of Small and Disadvantaged Business Utilization.

Name of SDVOSB:

Address:

City/State/Zipcode:

Email address of point of contact:

Telephone: FAX:

VETERAN-OWNED SMALL BUSINESS (VOSB) - In accordance with P.L. 109-461, signed by
President December 22, 3006, please list the name, address, and telephone number for
each veteran-owned small business concerns as follows. Please ensure that the
veteran-owned small business concerns are registered in the Central Contractor’s
Registry www.ccr.gov and the Vendor Information Pages www.vip.vetbiz.gov. If more
than one, please utilize the format listed below to indicate additional veteran-owned small
business:

NOTE: In accordance with VA Acquisition Regulations 852.219-9(d): To be credited
toward goal achievements, businesses must be verified as eligible in the Vendor
Information Pages database. The Contractor shall annually submit a listing of
service-disabled veteran-owned small businesses and veteran-owned small businesses
for which credit toward goal achievement is to be applied for the review of personnel in the
Office of Small and Disadvantaged Business Utilization.

Name of VOSB:
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Address:

City/State/Zipcode:

Email address of point of contact:

Telephone: FAX:

In accordance with P.L. 109-461, verification process is mandated to certify that the
service-disabled and veteran-owned small business concerns listed for subcontracting
opportunities do have a subcontract with you as the prime Contractor.

This information will be a report to the Department of Veterans Affairs, Office of Small and
Disadvantaged Business Utilization (00SB) on a quarterly basis, (form attached) for the
service-disabled and veteran-owned small business concerns to report.

4. A description of the method used to develop the subcontracting goals.

5. A description of the method used to identify potential sources for solicitation
purposes (e.g., existing company source lists, the Central Contractor Registration
database (CCR), veterans service organizations, the National Minority Purchasing
Council Vendor Information Service, the Research and Information Division of the
Minority Business Development Agency in the U.S. Department of Commerce, or small,
HUBZone, small disadvantaged and women-owned small business trade associations).
A firm may rely on the information contained in CCR as an accurate representation of a
concern’s size and ownership characteristics for the purposes of maintaining a small,
veteran-owned small, service-disabled veteran-owned small, HUBZone small, small
disadvantaged, and women-owned small business source list. Use of CCR as its source
list does not relieve a firm of its responsibilities (e.g., outreach, assistance, counseling, or
publicizing subcontracting opportunities)

NOTE: VA expects Contractors to advertise subcontracting opportunities at:
http://www.sba.gov/subnet. Contractors should also search the Vendor Information
Pages (VIP) Database at the Vetbiz.gov web portal
http://lwww.vip.vetbiz.gov/default.asp), to ensure maximum practicable consideration in
subcontracting with Veteran-Owned and Service-Disabled Veteran-Owned Small
Businesses.
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6. A statement as to whether or not the offeror included indirect costs in establishing
subcontracting goals, and a description of the method used to determine the
proportionate share of indirect costs to be incurred with small business (including ANC
and Indian tribes); service-disabled veteran-owned small business; veteran-owned small
business; small disadvantaged business concern (including ANC and Indian tribes);
women-owned small business, and HUBZone small business concerns.

[ ]Yes [ 1No

7. Name of the individual employed by the offeror who will administer the offeror’s
subcontracting program and a description of the duties of the individual.

SUBCONTRACTING PLAN ADMINISTRATOR

NAME:

TITLE:

ADDRESS:

CITY: STATE: ZIPCODE:
TELEPHONE: FAX NUMBER:
E-MAIL:

DUTIES: Listduties and responsibilities of the Plan Administrator and a statement of
the extent and scope of the Plan Administrator’s authority in subcontracting source
selections:

Attach duties of the Subcontracting Plan Administrator

8. A description of the efforts the offeror will make to assure that small business,
service-disabled veteran-owned small business; veteran-owned small business, small
disadvantaged business, women-owned small business and HUBZone small business
concerns have an equitable opportunity to compete for subcontracts.

9. Assurances that the offeror will include the clause of this contract entitled “Utilization
of Small Business Concerns” in all subcontracts that offer further subcontracting
opportunities, and that the offeror will require all subcontractors (except small business
concerns) that receive subcontracts in excess of $650,000 ($1,5000,000 for construction)
to adopt a subcontracting plan that complies with the requirements of this clause.

[ ]Yes [ ]No
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10. Assurances that the offeror will—

0] cooperate in any studies or surveys as may be required;

(i) Submit periodic reports so that the Government can determine the extent of
compliance by the offeror with the subcontracting plan;

(i)  Submit the Subcontracting Report for Individual Contracts (ISR) and/or the
Summary Subcontract Report (SSR), in accordance using the Electronic
Subcontracting Reporting System (eSRS) at http://www.esrs.gov following
the instruction in the eSRS;

(iv)  Ensure that its subcontractors with subcontracting plans agree to submit
the ISR and/or the SSR using eSRS;

(V) (v) Provide its prime contract number, its DUNS number, and the e-mail
address of the Government or Contractor official responsible for
acknowledging or rejecting the reports, to all first-tier subcontractors with
subcontracting plans so they can enter this information into the eSRS when
submitting their reports; and

(vi)  Require that each subcontractor with a subcontracting plan provide the
prime contract number, its own DUNS number, and the e-mail address of
the Government or Contractor official responsible for acknowledging or
rejecting the reports, to its subcontractors with subcontracting plans.

[ ]Yes [ ]No
NOTE: When entering your subcontracting information, you must include the email
address of the following individuals whom will be reviewing the Subcontracting
Report for Individual Contracts ISR 294, as well as, SSR 295 “Summary
Subcontracting Report”.
Reporting Agency (Veterans Affairs, Department of (3600)

Please enter the Contracting Officer's email address:

11. A description of the types of records that will be maintained concerning procedures
that have been adopted to comply with the requirements and goals in the plan, including
establishing source lists; and a description of the offeror’s efforts to locate small business,
veteran-owned small business, service-disabled veteran-owned small business,
HUBZone small business, small disadvantaged business, and women-owned small
business concerns and award subcontracts to them. The records shall include at least the
following (on a plant-wide or company-wide basis, unless otherwise indicated):

(i) Source lists (e.g., CCR, Vendor Information Pages (VIP) Database at the
Vetbiz.gov web portal (www.vetbiz.gov), to ensure maximum practicable consideration of
Veteran-Owned and Service-Disabled Veteran-Owned Small Businesses:), guides, and
other data that identify small business, veteran-owned small business, service-disabled
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veteran-owned small business, HUBZone small business, small disadvantaged business,
and women-owned small business concerns.

(i) Organizations contacted in an attempt to locate sources that are small
business, veteran-owned small business, service-disabled veteran-owned small
business, HUBZone small business, small disadvantaged business, or women-owned
small business concerns.

(i)  Records on each subcontract solicitation resulting in an award of more than
$150,000, indicating:

(A) Whether small business concerns were solicited and, if not, why not;

(B) Whether veteran-owned small business concerns were solicited and, if not,
why not;

(C) Whether service-disabled veteran-owned small business concerns were
solicited and, if not, why not;

(D) Whether HUBZone small business concerns were solicited and, if not, why not;
(E) Whether small disadvantaged business concerns were solicited and, if not,
why not;

(F) Whether women-owned small business concerns were solicited and, if not, why
not; and

(G) If applicable, the reason award was not made to a small business concern.

(iv) Records of any outreach efforts to contact:

(A) Trade associations;

(B) Business development organizations;

(C) Conferences and trade fairs to locate small, HUBZone small, small
disadvantaged, and women-owned small business sources; and

(D) Veterans service organizations.

(v) Records of internal guidance and encouragement provided to buyers through:
(A) Workshops, seminars, training, etc.;
(B) Monitoring performance to evaluate compliance with the program’s
requirements.
(vi) On a contract-by-contract basis, records to support award data submitted by
the offeror to the Government, including the name, address, and business size of
each subcontractor.

(vii) Contractors having commercial plans need not comply with this requirement.

(e) Inorder to effectively implement this plan to the extent consistent with efficient
contract performance, the Contractor shall perform the following functions:
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(1) Assist small business, veteran-owned small business, service-disabled
veteran-owned small business, HUBZone small business, small disadvantaged business,
and women-owned small business concerns by arranging solicitations, time for the
preparation of bids, quantities, specifications, and delivery schedules so as to facilitate
the participation by such concerns. Where the Contractor’s lists of potential small
business, veteran-owned small business, service-disabled veteran-owned small
business, HUBZone small business, small disadvantaged business, and women-owned
small business subcontractors are excessively long, reasonable effort shall be made to
give all such small business concerns an opportunity to compete over a period of time.

(2) Provide adequate and timely consideration of the potentialities of small
business, veteran-owned small business, service-disabled veteran-owned small
business, HUBZone small business, small disadvantaged business, and women-owned
small business concerns in all “make-or-buy” decisions.

(3) Counsel and discuss subcontracting opportunities with representatives of small
business, veteran-owned small business, service-disabled veteran-owned small
business, HUBZone small business, small disadvantaged business, and women-owned
small business firms.

(4) Confirm that a subcontractor representing itself as a HUBZone small business
concern is identified as a certified HUBZone small business concern by accessing the
Central Contractor Registration (CCR) database or by contacting SBA.

(5) Provide notice to subcontractors concerning penalties and remedies for
misrepresentations of business status as small, veteran-owned small business,
HUBZone small, small disadvantaged, or women-owned small business for the purpose
of obtaining a subcontract that is to be included as part or all of a goal contained in the
Contractor’s subcontracting plan.

SIGNATURES REQUIRED

PRIME CONTRACTOR: DATE:

PRINT/TYPE NAME:
TITLE:
DATE:
EMAIL:

CONTRACTING OFFICER NAME WHO

APPROVED BY: DATE:
TYPE NAME:

TITLE:

EMAIL:

For CoMMERCIAL PLANS ONLY
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Effective period of this subcontracting plan is:

thru

CONTRACTING OFFICER NAME WHO

APPROVED BY: DATE:
TYPE NAME:

TITLE:

EMAIL:
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PAST PERFORMANCE
SUBCONTRACTING ACCOMPLISHMENTS

PRIOR YEAR PRIOR YEAR
GOALS ACCOMPLISHMENTS

TOTAL SUBCONTRACTING $ $

SMALL BUSINESS $ $

PERCENT % %
SMALL DISADVANTAGED $ $

PERCENT % %
WOMEN-OWNED SMALL BUSINESS $ $

PERCENT % %
HUBZONE SMALL BUSINESS $ $

PERCENT % %
SERVICE-DISABLED VETERAN-OWNED $ $

PERCENT % %
VETERAN-OWNED $ $

PERCENT % %

CERTIFY THAT THE ABOVE SUBCONTRACTING ACCOMPLISHMENTS ARE ACCURATE AND
WAS ALSO ENTERED IN THE ELECTRONIC SUBCONTRACTING REPORTING SYSTEM (eSRS)
FOR REPORT PERIOD:

YEAR:

[ ] YES [ ] NO
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PAST PERFORMANCE QUESTIONNAIRE

The Department of Veterans Affairs Office of Construction and Facilities Management (CFM) is considering the Offeror listed below for award of a
General Construction contract - CORRECTION OF SEISMIC DEFICIENCIES, BUILDING 100 NURSING TOWER
AND COMMUNITY LIVING CENTER, PROJECT NO. 663-406 , VA PUGET SOUND HEALTHCARE
SYSTEM, SEATTLE DIVISION, WA

Your comments would be appreciated regarding this firm’s past performance. The intent of this form is to evaluate the company’s ability to perform
the work as described in the solicitation.

Please complete the enclosed questionnaire as thoroughly as possible. Space is provided for comments.
In addition to submitting this questionnaire, the VA CFM may contact you in order to obtain any additional information regarding a contract award.

Please email your completed questionnaire to ronald.ferrer@va.gov or fax to 707-562-8348, attention Ronald Ferrer by June 14, 2012 at 1:00PM
Pacific Time.

If you have questions regarding the attached questionnaire, or require assistance, please email Ronald Ferrer at ronald.ferrer@va.gov .

Past Performance Information:

Name and Address of Company (Offeror) being evaluated:

Contract Number/Delivery or Task Order Number, Title, & Location of project the Offeror performed:

Evaluator: (The following information will assist in the analysis of the data. Information will be kept confidential)
Name of Evaluator:

Address:

Phone Number:

Position held or function in relation to project:

Rating: Please evaluate the past performance using only the following ratings without variation. DO NOT RATE ON A “+” OR “-“
SCALE. Ifa“+" or““is used, the rating without the "+" or "-" will be applied. In addition to the ratings, please provide a short narrative
in the appropriate block or in the remarks section of this form.

“0” Outstanding The Offeror’s performance met contractual requirements and exceeded many requirements to the
Client’s benefit. The contractual performance was accomplished with few minor problems for which
corrective actions taken by the offeror were highly effective.

“A” Above Average The Offeror’s performance met contractual requirements and exceeded some requirements to the
Client's benefit. The contractual performance was accomplished with some minor problems for which
corrective actions taken by the offeror were effective.

“§” Satisfactory The Offeror’s performance met contractual requirements. The contractual performance contained some
minor problems for which corrective actions taken by the offeror were satisfactory.

“M” Marginal Performance did not meet some contractual requirements. Performance indicated that there are some
potential risks associated with the quality products, timeliness of service, and contract performance.

“u” Unacceptable Performance did not meet contractual requirements. The contractual performance reflected a serious

problem for which the offeror has yet to identify corrective actions or the offeror’s proposed actions appear
only marginally effective or were not fully implemented.
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Please rate and provide any supporting information/comments for the following:

The relationship between the General Construction Contractor and client/customer O A S M
contract team:
The General Construction Contractor’s management and coordination of consultants/ | O A S M
subcontractors:
Overall corporate management, integrity, reasonableness, and cooperative conduct: @] A S M
Quality of work: @] A S M
Quality control procedures and execution: @] A S M
Management and adherence to the performance schedule and cost limits: O A S M
Ability/actions to improve schedule problems, if applicable: @] A S M
Compliance with labor and safety standards. @] A S M
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9. Was the customer satisfied with the end product? If no, please explain. Yes No
10. Has the firm being evaluated been provided an opportunity to discuss or respond to Yes No N/A
any negative comments or performance ratings? If so, what were the results?
11. Additional remarks:
12.  Overall rating for this firm: A S M

Signature of Evaluator:

Date:

PLEASE NOTE: Contractors may be advised of adverse remarks and given the opportunity to respond in
accordance with Federal Acquisition Regulation requirements.
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RELEASE OF CLAIMS

For and in consideration of the payments heretofore made, and payment of final

installment now due by reason of performance of Contract No.

dated , the undersigned Contractor hereby releases and

discharges the United States of America from any and all claims arising under or

by virtue of said contract, except as follows:

(In this space describe and list in stated amounts
excepted claims, if any; otherwise this release will
be considered as free of all claims. If no claims
reserved, insert NONE.)

IN WITNESS WHEREOF, This release has been duly executed this

day of

Contractor

BY:

(Print or type name under
signature)

Title
(Print or type)
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SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 GENERAL INTENTION

A. All work shall be accomplished in compliance with applicable local, state, federal codes, and in
accordance with specifications and drawings.

B. Visits to the site by Bidders may be made only by appointment with the Resident Engineer.

C. Offices of Stantec Consulting Services, Inc., 901 Market Street, San Francisco. CA 94103, as
Architects, will render certain technical services during construction. Such services shall be
considered as advisory to the Government and shall not be construed as expressing or implying a
contractual act of the Government without affirmations by Contracting Officer or his duly authorized
representative.

D. Before placement and installation of work subject to tests by testing laboratory retained by
Department of Veterans Affairs, the Contractor shall notify the Resident Engineer in sufficient time
to enable testing laboratory personnel to be present at the site in time for proper taking and testing
of specimens and field inspection. Such prior notice shall be not less than three work days unless
otherwise designated by the Resident Engineer.

E. All employees of General Contractor and subcontractors shall comply with VA security
management program and obtain permission of the VA police, be identified by project and
employer, and restricted from unauthorized access.

F. Submittals Log: Within 30 days of contract award, the contractor shall provide a Submittals Log
listing all the submittals required by this specification section.

G. Prior to commencing work, General Contractor shall provide proof that an OSHA certified
“‘competent person” (CP) (29 CFR 1926.20(b)(2) will maintain a presence at the work site whenever
the general or subcontractors are present.

H. Training:

1. All employees of General Contractor or subcontractors shall have the 10-hour OSHA certified
Construction Safety course and /or other relevant competency training, as determined by VA
CP with input from the ICRA team.
2. Submit training records of all such employees for approval before the start of work.
I.  Normal Work Hours: The anticipated normal work hours is 7:30am — 6:00 pm, Monday thru

Friday.

1.2 STATEMENT OF BID ITEM(S)
A. CLIN 001: Main Bid — Correct Seismic Deficiencies Building 100 Nursing Tower and Community

Living Center — Structural including Soft Seismic. Period of Performance: 1095 calendar days.
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B. CLIN 001A: Physical Security — Provide separate cost (extract from CLINOO1) for portions of the
building systems and materials designated on the drawings and in the specifications to provide
physical security for the building structure and systems.

C. CLIN 001B: Asbestos / Hazmat Abatement — Provide separate cost (extract from CLIN 001) for
portions of the building systems and materials designated on the drawings and in the specifications
to perform asbestos or hazardous materials abatement related work including demolition, removal
and disposal.

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR

A. AFTER AWARD OF CONTRACT, two (2) CDs will be provided containing the full set of
specifications and drawings.

1.35 SOFT SEISMIC BRACING REQUIREMENTS

Location and elevation of utility lines, including, but not limited to:
Gas and medical piping greater than one inch inside diameter

Piping in boiler and mechanical equipment rooms greater than 1-1/4" inside diameter

All other piping greater than 2" inside diameter except for automatic fire suppression systems

All electrical conduits greater than 2" inside diameter

All rectangular air handling ducts

All round air handling ducts

All equipment whether supported from the floor or suspended from the roof or hung from the wall

NoookrwdrE

1.4 CONSTRUCTION SECURITY REQUIREMENTS
A. Security Plan:

1. The security plan defines both physical and administrative security procedures that will remain
effective for the entire duration of the project.

2. The General Contractor is responsible for assuring that all sub-Contractors working on the
project and their employees also comply with these regulations.

B. Security Procedures:

1. General Contractor’'s employees shall not enter the project site without appropriate badge.
They may also be subject to inspection of their personal effects when entering or leaving the
project site.

2. For working outside the “regular hours” as defined in the contract, The General Contractor shall
give 3 days notice to the Resident Engineer / Contracting Officer so that security arrangements
can be provided for the employees. This notice is separate from any notices required for utility
shutdown described later in this section.

3. No photography of VA premises is allowed without written permission of the Contracting
Officer.

4. VA reserves the right to close down or shut down the project site and order General
Contractor’s employees off the premises in the event of a national emergency. The General

Contractor may return to the site only with the written approval of the Contracting Officer.
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C. Key Control:

1. The General Contractor shall provide duplicate keys and lock combinations to the Resident
Engineer for the purpose of security inspections of every area of the project including tool
boxes and parked machines and take any emergency action.

D. Document Control:

1. Before starting any work, the General Contractor/Sub Contractors shall submit an electronic
security memorandum describing the approach to following goals and maintaining
confidentiality of “sensitive information”.

2. The General Contractor is responsible for safekeeping of all drawings, project manual and
other project information. This information shall be shared only with those with a specific need
to accomplish the project.

4. Certain documents, sketches, videos or photographs and drawings may be marked “Law
Enforcement Sensitive” or “Sensitive Unclassified”. Secure such information in separate
containers and limit the access to only those who will need it for the project. Return the
information to the Contracting Officer upon request.

5. These security documents shall not be removed or transmitted from the project site without the
written approval of Contracting Officer.

6. All paper waste or electronic media such as CD’s and diskettes shall be shredded and
destroyed in a manner acceptable to the VA.

7. Notify Contracting Officer and Site Security Officer immediately when there is a loss or
compromise of “sensitive information”.

8. All electronic information shall be stored in specified location following VA standards and
procedures using an Engineering Document Management Software (EDMS).

a. Security, access and maintenance of all project drawings, both scanned and electronic
shall be performed and tracked through the EDMS system.
b. “Sensitive information” including drawings and other documents may be attached to e-mail
provided all VA encryption procedures are followed.
E. Motor Vehicle Restrictions

1. Vehicle authorization request shall be required for any vehicle entering the site and such
request shall be submitted 24 hours before the date and time of access. Access shall be
restricted to picking up and dropping off materials and supplies.

2. The General Contractor is responsible for providing off-site parking for all general contractor
and subcontractor personnel. No on-site parking is provided.

1.5 FIRE SAFETY
A. Applicable Publications: Publications listed below form part of this Article to extent referenced.

Publications are referenced in text by basic designations only.
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1. American Society for Testing and Materials (ASTM):

E84-2010 ....cccvvvvveeeeeeiiinne, Surface Burning Characteristics of Building Materials
2. National Fire Protection Association (NFPA):
10-2010....ccciiiiiiiieee, Standard for Portable Fire Extinguishers
30-2008.......c.eeeeiiieeeiiiieees Flammable and Combustible Liquids Code
51B-2009 ......ccoviiiiiiiiiiiie, Standard for Fire Prevention During Welding, Cutting and Other
Hot Work
70-2008......c.ceeeeiiiiieeiiiieees National Electrical Code
241-2009......ccccceveeeeeerne Standard for Safeguarding Construction, Alteration, and

Demolition Operations

3. Occupational Safety and Health Administration (OSHA):

29 CFR 1926 .....coceeevvvieeenns Safety and Health Regulations for Construction

B. Fire Safety Plan: Establish and maintain a fire protection program in accordance with 29 CFR 1926.
Prior to start of work, prepare a plan detailing project-specific fire safety measures, including
periodic status reports, and submit to Resident Engineer and VAPSHS Safety Director for review
for compliance with contract requirements in accordance with Section 01 33 23, SHOP
DRAWINGS, PRODUCT DATA AND SAMPLES. Prior to any worker for the Contractor or
subcontractors beginning work, they shall undergo a safety briefing provided by the general
Contractor’s competent person per OSHA requirements. This briefing shall include information on
the construction limits, VAMC safety guidelines, means of egress, break areas, work hours,
locations of restrooms, use of VAMC equipment, etc. Documentation shall be provided to the
Resident Engineer that individuals have undergone Contractor’s safety briefing.

C. Site and Building Access: Maintain free and unobstructed access to facility emergency services
and for fire, police and other emergency response forces in accordance with NFPA 241.

D. Separate temporary facilities, such as trailers, storage sheds, and dumpsters, from existing
buildings and new construction by distances in accordance with NFPA 241. For small facilities with
less than 6 m (20 feet) exposing overall length, separate by 3m (10 feet).

E. Temporary Construction Barriers:

1. Install and maintain temporary construction barriers to provide smoke-tight separations
between construction areas and adjoining areas. Construct partitions of gypsum board on
metal steel studs at locations where temporary construction barrier is required to be fire rated.
Extend the barriers through suspended ceilings to floor slab deck or roof. Seal joints and
penetrations. At door openings, install Class C, ¥ hour fire/smoke rated doors with self-closing
devices.

2. Install fire-rated temporary construction barriers as shown on drawings to maintain integrity of
existing exit stair enclosures, exit passageways, fire-rated enclosures of hazardous areas,

horizontal exits, smoke barriers, vertical shafts and openings enclosures.
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3. Close openings in smoke barriers and fire-rated construction to maintain fire ratings. Seal
penetrations with listed through-penetration firestop materials in accordance with Section 07 84
00, FIRESTOPPING.

F. Temporary Heating and Electrical: Install, use and maintain installations in accordance with 29
CFR 1926, NFPA 241 and NFPA 70.

G. Means of Egress: Do not block exiting for occupied buildings, including paths from exits to roads.
See Drawings and Specifications for specific instructions regarding exiting through designated
Contractor laydown space. Minimize disruptions and coordinate with Resident Engineer and
VAPSHS Safety Department.

H. Egress Routes for Construction Workers: Maintain free and unobstructed egress. Inspect daily.
Report findings and corrective actions weekly to Resident Engineer and VAPSHS Safety
Department.

I.  Fire Extinguishers: Provide and maintain extinguishers in construction areas and temporary
storage areas in accordance with 29 CFR 1926, NFPA 241 and NFPA 10. Existing base building
fire extinguisher cabinets shall not be available for Contractor use.

J. Flammable and Combustible Liquids: Store, dispense and use liquids in accordance with 29 CFR
1926, NFPA 241 and NFPA 30.

K. Existing Fire Protection: Do not impair automatic sprinklers, smoke and heat detection, and fire
alarm systems, except for portions immediately under construction, and temporarily for
connections. Provide fire watch for impairments more than 4 hours in a 24-hour period. Request
interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, and coordinate
with Resident Engineer and VAPSHS Safety Department. All existing or temporary fire protection
systems (fire alarms, sprinklers) located in construction areas shall be tested as coordinated with
the Medical Center. Parameters for the testing and results of any tests performed shall be recorded
by the Medical Center and copies provided to the Resident Engineer and VAPSHS Safety
Department.

L. Smoke Detectors: Prevent accidental operation. Remove temporary covers at end of work
operations each day. Coordinate with Resident Engineer and VAPSHS Safety Department.

M. Hot Work: Perform and safeguard hot work operations in accordance with NFPA 241 and NFPA
51B. Coordinate with Resident Engineer. Obtain permits from Facility Safety Officer at least 24
hours in advance. Before any hot work is conducted, the Contractor or sub-Contractor shall obtain
permission from the Contractor’s authorized fire prevention program manager by the issuance of

this permit.

1. HOT WORK PRACTICES: The following procedures will be followed regarding hot work at
the Medical Center. Hot work is defined as cutting with a torch, arc welding, T.l.G. welding,
soldering with an open flame, and any other operations involving an open flame.

2. The Contractor is required to obtain a permit for hot work from the Project Engineer. (Obtain
form from Project Engineer). The Contractor and the Project Engineer will evaluate each
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situation and decide on the proper course of action. If there is combustible debris,
combustible material adjacent to the work area, or holes in walls or floors, any of which could
be flammable, the Contractor will provide a continuous fire watch, a fire extinguisher, and
obtain a permit from the Project Engineer as required.

3. The fire watch will inspect the area for both obvious and concealed sources of combustion
during and for a minimum of thirty (30) minutes after completion of the work.

Page 113 of 150



VA101-12-R-0053

PUGET SOUND HEALTH CARE SYSTEM
HOT WORK PERMIT FOR CUTTING AND WELDING AND BRAZING
WITH PORTABLE GAS OR ARC EQUIPMENT

Date: . Permit Number:

Location:

Department Performing Work:
Work to be done:

Is a fire watch required: YES NO

The location or work has been examined, precautions taken and permission is granted for this work.

Signed: Permit expires (date):

(Individual Responsible for Authorizing Welding and Cutting)

Time Started: Estimated Completion:
ATTENTION

Before approval of any hot cutting, welding, or brazing operations, the fire/safety official or an authorized
appointee shall inspect the work area and confirm that precautions have been taken to prevent fire in
accordance with NFPA 51B.

PRECAUTIONS
YES NO NA Sprinklers are in service?
YES NO NA Cutting and welding equipment is in good repair?

WITHIN 35 FT. OF WORK

YES NO NA Floors swept clean of combustibles?
YES NO NA Combustible-flooring wet down, or protective covers in place?
YES NO NA No combustible materials or flammable liquids?

YES NO NA Combustibles and flammable liquids removed or protected with covers?
YES NO NA All wall and floor openings covered?
YES NO NA Covers suspended beneath work to collect sparks?

WORK ON WALLS OR CEILINGS
YES NO NA Construction noncombustible and without combustible covering?
YES NO NA Combustibles moved away from opposite side of wall?

WORK ON ENCLOSED EQUIPMENT
(Tanks, containers, ducts, dust collectors, etc.)
YES NO NA Equipment cleaned of all combustibles?
YES NO NA Containers purged of flammable vapors?

FIRE WATCH
YES NO NA To be provided during and 30 minutes after operation?
YES NO NA Supplied with a suitable fire extinguisher or small hose and trained to use?

FINAL CHECK-UP
Work area and all adjacent areas to which sparks and heat might have spread (including floors above and
below and on opposite side of walls) were inspected 30 minutes after the work was completed and were
found fire safe.

Work Supervisor Signature
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N. Fire Hazard Prevention and Safety Inspections: Inspect entire construction areas weekly.
Coordinate with, and report findings and corrective actions weekly to Resident Engineer and facility
Safety Officer.

0. Smoking: Smoking is prohibited in and adjacent to construction areas inside existing buildings
under construction.

P. Dispose of waste and debris in accordance with NFPA 241. Remove from buildings daily.
Construction waste and debris shall not be disposed of on station or in the Medical Center trash
containers or dumpsters. The Contractor shall provide his own bin or dumpster; however, the use
and location of such must be approved by the Resident Engineer in coordination with the
VAPSHCS Chief of Facilities Management.

Q. Perform other construction, alteration and demolition operations in accordance with 29 CFR 1926.

R. If required, submit documentation to the Resident Engineer that personnel have been trained in the
fire safety aspects of working in areas with impaired structural or compartmentalization features.

S. Permit for Smoke and Fire barrier Penetrations Fire / Smoke Barrier Penetrations Permit Process:
Prior to commencing the construction action, the contractor will submit a completed copy of the
Fire/Smoke Wall Penetration Permit to the COR for every penetration (temporary or permanent) in
any Fire/Smoke Barrier. A single permit may cover multiple penetrations hut every instance must
be explicitly identified on the permit form, The VA Safety Officer will sign and date each permit that
will be returned to the contractor via the COR. The contractor will maintain a file on site of the
approved Fire / Smoke Penetration Permits. Following the final completion of the contract action,
each fir€ and smoke penetration will be inspected by the VA Safety Officer for compliance with
Technical Specification Section 07 84 00 Firestopping. As a Life Safety building component, each
fire and smoke penetration must be accepted by the VA Safety Officer as compliant with the
technical specifications. The VA Safety Officer will sign for each of the acceptable penetrations and
return a copy of each permit to the contractor

1.6 OPERATIONS AND STORAGE AREAS

A. The Contractor shall confine all operations (including storage of materials) on Government
premises to areas authorized or approved by the Contracting Officer. The Contractor shall hold and
save the Government, its officers and agents, free and harmless from liability of any nature
occasioned by the Contractor's performance.

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the
Contractor only with the approval of the Contracting Officer and shall be built with labor and
materials furnished by the Contractor without expense to the Government. The temporary buildings
and utilities shall remain the property of the Contractor and shall be removed by the Contractor at
its expense upon completion of the work. With the written consent of the Contracting Officer, the

buildings and utilities may be abandoned and need not be removed.

Page 115 of 150



VA101-12-R-0053

C. The Contractor shall, under regulations prescribed by the Contracting Officer, use only established
roadways, or use temporary roadways constructed by the Contractor when and as authorized by
the Contracting Officer. When materials are transported in prosecuting the work, vehicles shall not
be loaded beyond the loading capacity recommended by the manufacturer of the vehicle or
prescribed by any Federal, State, or local law or regulation. When it is necessary to cross curbs or
sidewalks, the Contractor shall protect them from damage. The Contractor shall repair or pay for
the repair of any damaged curbs, sidewalks, or roads.

D. Working space and space available for storing materials shall be as shown on the drawings and as
determined by the Resident Engineer and as approved by the VAPSHS Chief of Facilities
Management.

Workmen are subject to rules of Medical Center applicable to their conduct.

Execute work in such a manner as to interfere as little as possible with work being done by others.

Keep roads clear of construction materials, debris, standing construction equipment and vehicles at

all times.

G. Execute work so as to interfere as little as possible with normal functioning of Medical Center as a
whole, including operations of utility services, fire protection systems and any existing equipment,
and with work being done by others. Use of equipment and tools that transmit vibrations and noises
through the building structure, are not permitted in buildings that are occupied, during construction,
jointly by patients or medical personnel, and Contractor's personnel, except as permitted by
Resident Engineer where required by limited working space.

1. Do not store materials and equipment in other than assigned areas.

2. Schedule delivery of materials and equipment to immediate construction working areas within
buildings in use by Department of Veterans Affairs in quantities sufficient for not more than two
work days unless otherwise noted. Provide unobstructed access to Medical Center areas
required to remain in operation.

3. Where access by Medical Center personnel to vacated portions of buildings is not required,
storage of Contractor's materials and equipment will be permitted subject to fire and safety
requirements. Where access by Medical Center personnel to vacated portions of buildings is
not required, storage of Contractor’s materials and equipment, including temporary storage of
replacement braces, will be permitted subject to fire and safety requirements, and allowable
limits of structural frame to support stockpiled materials, allowed by the SEOR.

H. Ultilities Services: Where necessary to cut existing pipes, electrical wires, conduits, cables, etc., of
utility services, or of fire protection systems or communications systems (except telephone), they
shall be cut and capped at suitable places where shown; or, in absence of such indication, where
directed by Resident Engineer. All such actions shall be coordinated with the Utility Company
involved including Seattle City Light (Electrical), Seattle Public Utility (Water and Sewer)
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I.  Phasing: To insure such executions, Contractor shall furnish the Resident Engineer with a CPM
network diagram (sample shown in Drawing) detailing specific phasing dates on which the
Contractor intends to accomplish work in each specific area of site, building or portion thereof. In
addition, Contractor shall notify the Resident Engineer two weeks in advance of the proposed date
of starting work in each specific area of site, building or portion thereof. Arrange such phasing dates
to insure accomplishment of this work in successive phases mutually agreeable to Resident
Engineer and Contractor, as follows: Phasing requirements for the project shall be per the
Specifications and Drawings.

J. Buildings 100 Nursing Tower and Community Living Center will be occupied during performance of
work. Refer to phasing documents for additional information.

1. Contractor shall take all measures and provide all material necessary for protecting
existing equipment and property in affected areas of construction against dust and debris,
so that equipment and affected areas to be used in the Medical Centers operations will not
be hindered. Contractor shall permit access to Department of Veterans Affairs personnel
and patients through other construction areas which serve as routes of access to such
affected areas and equipment. Coordinate alteration work in areas occupied by
Department of Veterans Affairs so that Medical Center operations will continue during the
construction period.

K. Construction Fence: Before construction operations begin, Contractor shall provide a chain link
construction fence, 2.1m (eight feet) minimum height, around the construction area indicated on the
drawings. Provide gates as required for access with necessary hardware, including hasps and
padlocks, panic hardware and alarms (if necessary). Fasten fence fabric to terminal posts with
tension bands and to line posts and top and bottom rails with tie wires spaced at maximum 375mm
(15 inches). Bottom of fences shall extend to 25mm (one inch) above grade. Remove the fence
when directed by Resident Engineer.

L. When a building or work area is turned over to Contractor, Contractor shall accept entire
responsibility therefore.

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 degrees F) at all times,
except as otherwise specified.

2. Contractor shall maintain in operating condition existing fire protection and alarm equipment. In
connection with fire alarm equipment, Contractor shall make arrangements for pre-inspection
of site with Fire Department or Company (City of Seattle) whichever will be required to respond
to an alarm from Contractor's employee or watchman.

3. Provide accessible routes of fire exit passage through area as shown on Drawings.

M. Utilities Services: Maintain existing utility services for Medical Center at all times. Provide
temporary facilities, labor, materials, equipment, connections, and utilities to assure uninterrupted

services. Where necessary to cut existing water, steam, gases, sewer or air pipes, or conduits,
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wires, cables, etc. of utility services or of fire protection systems and communications systems

(including telephone), they shall be cut and capped at suitable places where shown; or, in absence

of such indication, where directed by Resident Engineer.

1. No utility service such as water, gas, steam, sewers or electricity, or fire protection systems and
communications systems may be interrupted without prior approval of Resident Engineer.
Electrical work shall be accomplished with all affected circuits or equipment de-energized.
When an electrical outage cannot be accomplished, work on any energized circuits or
equipment shall not commence without the VAPSHS Chief of Facilities Management’s prior
knowledge and written approval. Refer to specification Sections 26 05 11, REQUIREMENTS
FOR ELECTRICAL INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICATIONS
INSTALLATIONS and 28 05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AND
SECURITY INSTALLATIONS for additional requirements.

2. Contractor shall submit a request to interrupt any such services to Resident Engineer, in
writing, 48 hours in advance of proposed interruption. Request shall state reason, date, exact
time of, and approximate duration of such interruption.

3. Contractor will be advised (in writing) of approval of request, or of which other date and/or time
such interruption will cause least inconvenience to operations of Medical Center. Interruption
time approved by Medical Center may occur at other than Contractor's normal working hours.

4. Major interruptions of any system must be requested, in writing, at least 15 calendar days prior
to the desired time and shall be performed as directed by the Resident Engineer.

5. In case of a contract construction emergency, service will be interrupted on approval of
Resident Engineer. Such approval will be confirmed in writing as soon as practical.

N. To minimize interference of construction activities with flow of Medical Center traffic, comply with
the following:

1. Keep roads, walks and entrances to grounds, to parking and to occupied areas of buildings
clear of construction materials, debris and standing construction equipment and vehicles.

0. Coordinate the work for this contract with other construction operations as directed by Resident
Engineer. This includes the scheduling of traffic and the use of roadways, as specified in Article,
USE OF ROADWAYS.

P. Parking: The contractor’s and sub contractors’ employees will not park either company or personal
vehicles in any of the VA Puget Sound Healthcare System parking lots. The contractor’s and
subcontractors’ company and personal vehicles that are found in the VA PSHS parking lots will be
subject to VA Police ticketing and towing. Solely at the VA Contracting Officer’s discretion,
persistent contractor employee or sub-contractor employee violation of the on-site prohibition of the
contractor parking rules may result in barring the employee from the subject contract work in
accordance with VAAR 852.236-80 (d) Subcontracts and Work Coordination (Apr 1984) Alternate 1
(Jul 2002).
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1.7 ALTERATIONS

A. Survey: Before any work is started, the Contractor shall make a thorough survey with the Resident
Engineer of areas of buildings in which alterations occur and areas which are anticipated routes of
access, and furnish a report, signed by both, to the Contracting Officer. This report shall list by
rooms and spaces:

1. Existing condition and types of resilient flooring, doors, windows, walls and other surfaces not
required to be altered throughout affected areas of buildings.

2. Existence and conditions of items such as plumbing fixtures and accessories, electrical
fixtures, equipment, venetian blinds, shades, etc., required by drawings to be either reused or
relocated, or both.

Shall note any discrepancies between drawings and existing conditions at site.

4. Shall designate areas for working space, materials storage and routes of access to areas within
buildings where alterations occur and which have been agreed upon by Contractor and
Resident Engineer.

B. Anyitems required by drawings to be either reused or relocated or both, found during this survey to
be nonexistent, or in opinion of Resident Engineer, to be in such condition that their use is
impossible or impractical, shall be furnished and/or replaced by Contractor with new items in
accordance with specifications which will be furnished by Government. Provided the contract work
is changed by reason of this subparagraph B, the contract will be modified accordingly, under
provisions of clause entitled "DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHANGES"
(FAR 52.243-4 and VAAR 852.236-88).

C. Re-Survey: One week before expected partial or final inspection date, the Contractor and Resident
Engineer together shall make a thorough re-survey of the areas of buildings involved. They shall
furnish a report on conditions then existing, of resilient flooring, doors, windows, walls and other
surfaces as compared with conditions of same as noted in first condition survey report:

1. Re-survey report shall also list any damage caused by Contractor to such flooring and other
surfaces, despite protection measures; and, will form basis for determining extent of repair
work required of Contractor to restore damage caused by Contractor's workmen in executing
work of this contract.

D. Protection: Provide the following protective measures:

1. Wherever existing roof surfaces are disturbed they shall be protected against water infiltration.
In case of leaks, they shall be repaired immediately upon discovery.

2. Temporary protection against damage for portions of existing structures and grounds where
work is to be done, materials handled and equipment moved and/or relocated.

3. Protection of interior of existing structures at all times, from damage, dust and weather

inclemency. Wherever work is performed, floor surfaces that are to remain in place shall be
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adequately protected prior to starting work, and this protection shall be maintained intact until
all work in the area is completed.
1.8 INFECTION PREVENTION MEASURES

A. Implement the requirements of VAPSHS Infection Control Risk Assessment (ICRA) team. ICRA
Group may monitor dust in the vicinity of the construction work and require the Contractor to take
corrective action immediately if the safe levels are exceeded.

B. Establish and maintain a dust control program as part of the Contractor’s infection preventive
measures in accordance with the guidelines provided by ICRA Group. Prior to start of work,
prepare a plan detailing project-specific dust protection measures, including periodic status reports,
and submit to Resident Engineer and Facility ICRA team for review for compliance with contract
requirements in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND
SAMPLES.

1. All personnel involved in the construction or renovation activity shall be educated and trained in
infection prevention measures established by VAPSHS.

C. VAPSHS Infection Control personnel shall monitor for airborne disease (e.g. aspergillosis) as
appropriate during construction. A baseline of conditions may be established by the Medical Center
prior to the start of work and periodically during the construction stage to determine impact of
construction activities on indoor air quality. In addition:

1. The RE and VAPSHS Infection Control personnel shall review pressure differential monitoring
documentation to verify that pressure differentials in the construction zone and in the
patient-care rooms are appropriate for their settings. The requirement for negative air pressure
in the construction zone shall apply to all locations and phases of construction d activity. Upon
notification, the Contractor shall implement corrective measures to restore proper pressure
differentials as needed.

2. In case of any problem, VAPSHS, along with assistance from the Contractor, shall conduct an
environmental assessment to find and eliminate the source.

D. In general, following preventive measures shall be adopted during construction to keep down dust
and prevent mold.

1. Dampen debris to keep down dust and provide temporary construction partitions in existing
structures where directed by Resident Engineer. Blank off ducts and diffusers to prevent
circulation of dust into occupied areas during construction.

2. Perform dust/odor/smoke producing tasks within Area of Work only. Contractor shall:

a. Provide Temporary Construction Barrier at boundary of Phase Work Area.

b. Provide Dust Control Barrier encapsulating all Areas of Work.

c. See Section 1.25 for Definitions.

d. HEPA filtration is required where the exhaust dust may reenter the breathing zone.

Contractor shall verify that construction exhaust to exterior is not reintroduced to the
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Medical Center through intake vents, or building openings. Install HEPA (High Efficiency
Particulate Accumulator) filter vacuum system rated at 95% capture of 0.3 microns
including pollen, mold spores and dust particles. Insure continuous negative air pressures
occurring within the work area. HEPA filters should have ASHRAE 85 or other prefilter to
extend the useful life of the HEPA. Provide both primary and secondary filtrations units.
Exhaust hoses shall be heavy duty, flexible steel reinforced and exhausted so that dust is
not reintroduced to the Medical Center.

e. Adhesive Walk-off/Carpet Walk-off Mats, minimum 24” x 36”, shall be used at all interior
transitions from the construction area to occupied Medical Center area. These mats shall
be changed as often as required to maintain clean work areas directly outside construction
area at all times, and not less than once per hour during working hours. Remove mat from
VA side of transition at the end of each work day.

f.  Vacuum and wet mop all transition areas from construction to the occupied Medical Center
at the end of each workday. Vacuum shall utilize HEPA filtration. Maintain surrounding
area frequently. Remove debris using sealed debris bins once full, or at least daily, as they
are created. Transport these outside the construction area in containers with tightly fitting
lids. Vacuum and mop after each cart.

g. The Contractor shall not haul debris through patient-care areas without prior approval of
the Resident Engineer and the Medical Center. When approved, debris shall be hauled in
enclosed dust proof containers or wrapped in plastic and sealed with duct tape. No sharp
objects should be allowed to cut through the plastic. Wipe down the exterior of the
containers with a damp rag to remove dust. All equipment, tools, materials, etc. transported
through occupied areas shall be made free from dust and moisture by vacuuming and wipe
down. Vacuum and mop after each debris bin passes through shared space outside of
construction work area.

h. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling tile prior to
replacement. Any ceiling access panels opened for investigation beyond sealed areas
shall be sealed immediately when unattended.

i. There shall be no standing water during construction. This includes water in equipment drip
pans and open containers within the construction areas. All accidental spills must be
cleaned up and dried within 12 hours. Remove and dispose of porous materials that remain
damp for more than 72 hours.

j- At completion, remove construction barriers and ceiling protection carefully, outside of
normal work hours as directed by Resident Engineer. Vacuum and clean all surfaces free

of dust after the removal.
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E. Final Cleanup:

1. Upon completion of project, or as work progresses, remove all construction debris from above
ceiling, vertical shafts and utility chases that have been part of the construction.

2. Perform HEPA vacuum cleaning and wipe-down with clean rags of all surfaces in the
construction area. This includes walls, ceilings, cabinets, furniture (built-in or free standing),
partitions, flooring, etc.

3. All new or reinstalled air ducts shall be cleaned prior to final inspection.

1.8.5 INFECTION CONTROL REQUIREMENTS

A. BARRIERS
1. The contractor shall provide appropriate barriers to isolate the construction area from any
patient care or other occupied areas. Barriers must enclose entire work area to completely
isolate it from all surrounding areas. The barriers shall be constructed as follows:

a. To be tightly sealed from wall to wall and floor to structure above. This includes areas
above suspended ceilings. Out of the following materials:

1) For projects of short durations and with little anticipated noise and no hot work, 6-mil
fire-retardant (Rexam StarTex or approved equal) visqueen with zipper openings.
Use of appropriate mini-enclosure for all ceiling work outside of contained workspace
is required.

2) For all other projects , barriers below suspended ceilings shall be minimum 74" thick,
plastic coated, low VOC, fire treated melamine panels (unless otherwise shown on the
drawings). Sealed with smooth surface vinyl tape at all joints and other connection
points. All construction barriers must be constructed to be smoke tight and of
non-combustible or limited-combustible materials. In locations where solid barriers
are not required to extend above the ceiling, above ceiling barriers shall be minimum
6-mil fire-retardant visqueen.

3) Where barriers are provided in place of a fire rated wall (corridor, smoke barrier, fire
wall) barriers shall be minimum 74" thick, plastic coated, low VOC, fire treated
melamine panels (unless otherwise shown on the drawings). Sealed with tape at all
joints and other connection points. All construction barriers must be constructed to be
smoke tight and of non-combustible or limited-combustible materials. Solid barriers
shall be provided above the suspended ceiling to the structure above unless previously
approved by the owner.

4) Any opening into occupied portions of the building will be made using self-closing
doors fitted with gasketing or other material to restrict closing noise and airflow.

b. All barriers and openings must be maintained on a daily basis to ensure proper airflow,
appearance, and workplace security. Barrier failure requires immediate intervention.

2. Elevator openings (where applicable), if not for a dedicated construction elevator, must be
sealed air tight to the work area.

3. Allwork area entrances must have tacky mats present at all times. Mats must be clean, intact
and maintained on a constant basis.

4. Adjacent floor areas directly outside the work area must be vacuumed or wet mopped at
appropriate intervals to eliminate tracking and dust migration. Contractor is to provide vacuum
cleaners and all cleaning equipment.

5. Prior to removal of any barriers, all debris must be removed, the work area wet mopped,
vacuumed, and all surfaces wiped down.

6. All vacuums used in or around the work area must be equipped with HEPA filtration.
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7. The infection control plan, location of partitions, door locations and worker instruction shall be
approved by the Resident Engineer.

B. AIR DISTRIBUTION
1. The contractor shall provide all necessary equipment, including appropriate replacement filters
for negative air machines and temporary ductwork to maintain a negative air pressure
relationship, for all areas under construction or contained within the construction barriers, to
surrounding areas. Negative pressurization of the workspace is required at all times.

a. Appropriate equipment, gauge manometers at minimum, shall be provided to constantly
monitor the negative pressure relationship. A minimum negative pressure relationship of
.01” water column must be maintained between areas under construction and surrounding
areas. The contractor is responsible to verify manometer reading at the beginning and
end of each day and maintain a log of readings and corrective action taken..

b. Work area ventilation must be 100% exhausted to the exterior of the building unless
provided written permission by owner to tie into building ventilation exhaust.

c. All negative air machines must have HEPA filtration in place. Pre-filters must be
maintained to prevent airflow restriction and dust accumulation.

d. Discharge hoses, vented to an approved location, must be in place and intact at all times.

2. Supply and exhaust air grills serving the building HVAC systems must be covered and
sealed to prevent airflow at all times.

3. Penetrations or openings to barrier enclosing the negative pressure area must be tightly
sealed at the end of each day.

C. MATERIALS AND MATERIAL HANDLING

1. Prior to start of construction, contractor must submit a 3-ring binder with Material Safety Data
Sheets on all paints, glues, mastics, epoxies, adhesives, cleaning products, etc. prior to start of
construction for review by the Department of Veterans Affairs staff.

2. Contractor shall maintain work area at or below “comfort range” for Office Workers as
recognized by Washington State regulatory agency guidelines for volatile organic compounds
(VOC) during installation and curing time of material.

3. All dirty materials including new materials, debris, and tools must be covered or wrapped when
transported through the hospital.

4. Debris removal must occur in an exterior chute or through approved routes. After each period
of debris removal, the traffic and material corridor (when in occupied portions of the building)
shall be cleaned and wet mopped from entrance to work area to disposal area as necessary.
Conveyances used for debris removal must be clean and covered.

5. Atthe end of each workday, work area must have all debris removed and floors cleaned.

6. Any material capable of absorbing moisture must be fully dried within 48 hours of becoming
wet. If material, either new or existing, inside or out of the work area, becomes wet as a result
of the contractors actions and is unable to be dried to an “as-new” condition within 48 hours, the
contractor shall remove the material within the same 48 hour period. Materials removed from
the work area for this reason must be replaced with new material at contractor expense.

1.9 DISPOSAL AND RETENTION
A. Materials and equipment accruing from work removed and from demolition of buildings or
structures, or parts thereof, shall be disposed of as follows:
1. Reserved items which are to remain property of the Government are noted on drawings or in

specifications as items to be stored. Items that remain property of the Government shall be
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removed or dislodged from present locations in such a manner as to prevent damage which
would be detrimental to re installation and reuse. Store such items where directed by Resident
Engineer.

2. ltems of portable equipment and furnishings located in rooms and spaces in which work is to be
done under this contract shall remain the property of the Government. When rooms and spaces
are vacated by the Department of Veterans Affairs during the alteration period, such items
which are NOT required by drawings and specifications to be either relocated or reused will be
removed by the Government in advance of work to avoid interfering with Contractor's
operation.

3. Permanent equipment, furniture, fixtures, devices, etc. located in rooms and spaces in which
work is to be done under this Contract shall be removed by the Contractor as necessary to
complete the work, stored safely and reinstalled in its original location to function as it had prior
to the start of work.

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS

A. Prior to beginning work, the Contractor and Resident Engineer shall walk the site and
photograph/videotape existing conditions. The Contractor shall repair all disturbed ground to
pre-existing condition prior to project final acceptance. The Contractor shall preserve and protect
all structures, equipment, and vegetation (such as trees, shrubs, and grass) on or adjacent to the
work site, which are not to be removed and which do not unreasonably interfere with the work
required under this contract. The Contractor shall only remove trees when specifically authorized to
do so, and shall avoid damaging vegetation that will remain in place. The Contractor shall obtain
the services of a professional arborist to determine requirements for cutting tree limbs and/or roots.
If any limbs or branches of trees are broken during contract performance, or by the careless
operation of equipment, or by workmen, the Contractor shall trim those limbs or branches with a
clean cut and paint the cut with a tree-pruning compound as directed by the arborist and the
Contracting Officer.

B. The Contractor shall protect from damage all existing improvements and utilities at or near the work
site and on adjacent property of a third party, the locations of which are made known to or should be
known by the Contractor. The Contractor shall repair any damage to those facilities, including those
that are the property of a third party, resulting from failure to comply with the requirements of this
contract or failure to exercise reasonable care in performing the work. If the Contractor fails or
refuses to repair the damage promptly, the Contracting Officer may have the necessary work
performed and charge the cost to the Contractor.

(FAR 52.236-9)
C. Referto Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for additional

requirements on protecting vegetation, soils and the environment. Refer to Articles, "Alterations",
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"Restoration", and "Operations and Storage Areas" for additional instructions concerning repair of
damage to structures and site improvements.
1.11 RESTORATION

A. Remove, cut, alter, replace, patch and repair existing work as necessary to install new work. Except
as otherwise shown or specified, do not cut, alter or remove any structural work, and do not disturb
any ducts, plumbing, steam, gas, or electric work without approval of the Resident Engineer.
Existing work to be altered or extended and that is found to be defective in any way, shall be
reported to the Resident Engineer before it is disturbed. Materials and workmanship used in
restoring work, shall conform in type and quality to that of original existing construction, except as
otherwise shown or specified.

B. Upon completion of contract, deliver work complete and undamaged. Existing work (walls, ceilings,
partitions, floors, mechanical and electrical work, lawns, paving, roads, walks, etc.) disturbed or
removed as a result of performing required new work, shall be patched, repaired, reinstalled, or
replaced with new work, and refinished and left in as good condition as existed before commencing
work.

C. Project documents are based on existing as-built drawings supplied by the VA and limited field
verification. Contractor shall field verify all conditions shown on documents, and notify Resident
Engineer promptly if any discrepancies are found.

D. At Contractor's own expense, Contractor shall immediately restore to service and repair any
damage caused by Contractor's workmen to existing piping and conduits, wires, cables, etc., of
utility services or of fire protection systems and communications systems (including telephone) .

E. Expense of repairs to such utilities and systems reasonably inferred by on drawings or locations of
which are unknown will be covered by adjustment to contract time and price in accordance with
clause entitled "CHANGES" (FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE
CONDITIONS" (FAR 52.236-2).

1.12 PHYSICAL DATA

A. A copy of the geotechnical report dated September 30, 2010 is attached and shall be considered
part of the contract documents. Copies of as-built drawings and specifications for past remodel
projects will be made available for bidders to view in person at the VA facilities office during bidding.

1.13 AS-BUILT DRAWINGS

A. The Contractor shall maintain two full size sets of as-built drawings which will be kept current during
construction of the project, to include all contract changes, modifications and clarifications.

B. All variations shall be shown in the same general detail as used in the contract drawings. To insure
compliance, as-built drawings shall be made available for the Resident Engineer's review, as often

as requested.
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C. Contractor shall deliver two approved completed sets of as-built drawings to the Resident Engineer
within 15 calendar days after each completed phase and after the acceptance of the project by the
Resident Engineer.

D. Paragraphs A, B, & C shall also apply to all shop drawings.

1.14 USE OF ROADWAYS

A. For hauling, use only established public roads and indicated roads on Medical Center property and,
when authorized by the Resident Engineer, such temporary roads which are necessary in the
performance of contract work. Temporary roads shall be constructed by the Contractor at
Contractor's expense. When necessary to cross curbing, sidewalks, or similar construction, they
must be protected by well-constructed bridges.

1.15 RESIDENT ENGINEER FIELD OFFICE

A. The Contractor shall, within fifteen (15) days after receipt of Notice to Proceed, provide where
shown on the drawings a temporary field office, furniture, and two inch deep gravel surfaced area for
use of the Resident Engineer.  Office and furniture shall be new.

B. The field office shall provide not less than 4,320 gross square feet of floor area in one unit.
Installation of the office shall meet all local codes. The location of the field office shall not impinge on
VAPSHS parking or block fire lanes.

C. Provide office with a minimum three, 900mm (three foot) wide exterior doors, including hardware
and OSHA approved platform and stairs leading to grade.

D. Enclose the entire perimeter of the office from the floor to the ground and finish to match exterior,
Provide. R7 insulation and seal tight to ground with a painted 19 mm (3/4 inch) exterior grade plywood
skirt.

E. Exterior finishes shall be manufacturer’s standards.
F. Provide floor, wall, and roof with not less than R5 insulation.

G. Interior finishes shall consist of resilient flooring, plywood paneling or painted wallboard on walls,
and acoustical tile ceilings. Interior doors may be either painted or stained.

H. Interior shall be subdivided with full height partitions to provide 10 offices, one sample room, two
separate toilets, and one conference room (minimum 300 SF). Provide each space with 900 mm
(three foot) wide door with master keyed locks. Section off an area with a low partition and counter for
the secretary’s desks.

I.  Provide 750 mm (2-1/2 feet) wide by 900 mm (3 feet) high operable windows; two in each room
(none required in sample room), except provide only one 600 mm (2 foot) high window in toilet room(s)
Window openings shall be fitted with security bars to prevent any forced entry. The doors of field

office shall have a hasp and padlock and also deadbolts keyed from both sides.

J. Provide sufficient fluorescent lighting in each room to deliver 750 lux (70 foot-candles) of light at
desk top height without the aid of daylight. Provide one light switch in each room.

K. Provide one duplex receptacle in each wall of each room. If a wall is 3.0 m (10 feet) long or more,
provide two receptacles for each 3.0 m (10 feet), or portion thereof, of wall. Provide two duplex
receptacles in low partition at secretary’s desks.
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L. The Contractor shall provide the following:

1. Electricity, hot and cold water, bottled water, and necessary utility services (except
telephone).
2. All necessary piping, power circuits network cabling, cat 5e or better cabling for phones

and computers, electrical fixtures, lighting, and other items necessary to provide a habitable
structure for the purpose intended. The number of network and electrical receptacles will be as
determined by the Resident Engineer.

3. Thermostatically controlled, centralized heating and air conditioning system designed to
maintain the temperature between 21 and 27 degrees C (70 and 80 degrees F) with 50 percent
relative humidity maintained during the air conditioning season,

4, One water closet, lavatory, mirror, toilet paper dispenser, paper towel dispenser, soap
dispenser, towel bar, and two-prong coat hooks for each toilet room.

M. Contractor shall, for the duration of the Resident Engineer’s occupancy, provide the following:

1. Satisfactory conditions in and around the field office and parking area. Ramps shall be
provided for access to offices,

2. Maintenance of gravel surfaced area, including the area for parking, in an acceptable
condition for vehicle and foot traffic at all times.

3. Maintenance of utility services.

4, Potable water, fuel and electric power for normal office uses, including lights, heating and

air conditioning.
N. The Contractor shall provide the following new items:
QUANTITY REQUIRED:
2 Secretary workstations with adjustable keying desk: or drawer 738 mm H x 1.5m W 750 mm D size
29-1/2” H x 60” W x 30” 0)
2 Printer stands 738 mm H x 1500 mm W x 750 mm O (size 29-12" H x 60" H x 30" D)
12 Office desks, double pedestal
3 Conference tables (size 4’ x 12’)
2 Plantable 1.2 meters x 6 meters (4’ x 20°)
7 Work tables 750 mm x 1800 mm (folding 30” x 72”)
2 Secretary chairs
12 Swivel chairs with arms
24 Conference chairs (armless and folding)
7  Arm chairs
16 Lockable 5 drawer file cabinets, letter-size
6 Drawing racks, each with 12-750 mm (12-30 inch) “Plan Hold” drawing holders, freestanding
24 Bookcases

1 1.6 cu.ft.,, 1000-Watt Microwave Oven
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1 18.2 Cu. Ft. Top-Freezer Refrigerator
1 Bottled Water Dispenser (w/ chilled and hot water)
4  Shelves for sample 900 mm x 450 mm x 1 8 m (36 x 18 x 72 ) high 7 adjustable

O. At the completion of all work the Resident Engineer’s field office and facilities, including all
contents, shall become the property of the Government and be left intact, including utility connections,
for future use by Department of Veterans Affairs.

P. The Contractor shall furnish floor plans for approval by the Resident Engineer prior to furnishing the
field office.

1.16 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT
A. Use of new installed mechanical and electrical equipment to provide heat, ventilation, plumbing,
light and power will be permitted subject to compliance with the following provisions:

1. Permission to use each unit or system must be given by Resident Engineer. If the equipment is
not installed and maintained in accordance with the following provisions, the Resident Engineer
will withdraw permission for use of the equipment.

2. Electrical installations used by the equipment shall be completed in accordance with the
drawings and specifications to prevent damage to the equipment and the electrical systems,
i.e. transformers, relays, circuit breakers, fuses, conductors, motor controllers and their
overload elements shall be properly sized, coordinated and adjusted. Voltage supplied to each
item of equipment shall be verified to be correct and it shall be determined that motors are not
overloaded. The electrical equipment shall be thoroughly cleaned before using it and again
immediately before final inspection including vacuum cleaning and wiping clean interior and
exterior surfaces.

Units shall be properly lubricated, balanced, and aligned. Vibrations must be eliminated.
Automatic temperature control systems for preheat coils shall function properly and all safety
controls shall function to prevent coil freeze-up damage.

5. The air filtering system utilized shall be that which is designed for the system when complete,
and all filter elements shall be replaced at completion of construction and prior to testing and
balancing of system.

6. All components of heat production and distribution system, metering equipment, condensate
returns, and other auxiliary facilities used in temporary service shall be cleaned prior to use;
maintained to prevent corrosion internally and externally during use; and cleaned, maintained
and inspected prior to acceptance by the Government. Boilers, pumps, feedwater heaters and
auxiliary equipment must be operated as a complete system and be fully maintained by

operating personnel. Boiler water must be given complete and continuous chemical treatment.
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B. Prior to final inspection, the equipment or parts used which show wear and tear beyond normal,
shall be replaced with identical replacements, at no additional cost to the Government.
C. This paragraph shall not reduce the requirements of the mechanical and electrical specifications
sections.
1.17 TEMPORARY USE OF EXISTING ELEVATORS
A. Use of existing elevators for handling building materials and Contractor's personnel will be
permitted subject to following provisions:

1. Contractor makes all arrangements with the Resident Engineer for use of elevators. The
Resident Engineer will ascertain that elevators are in proper condition. Contractor may use
elevator S5 for work levels Basement-7 as well as work in 8" floor penthouse in Building Nos.
100NT and CLC for daily use during normal working hours between and for special
nonrecurring time intervals when permission is given. Personnel for operating elevators will not
be provided by the Department of Veterans Affairs.

2. Contractor covers and provides maximum protection of following elevator components:

a. Entrance jambs, heads soffits and threshold plates.
b. Entrance columns, canopy, return panels and inside surfaces of car enclosure walls.
c. Finish flooring.

3. Government will accept hoisting ropes of elevator and rope of each speed governor if they are
worn under normal operation. However, if these ropes are damaged by action of foreign matter
such as sand, lime, grit, stones, etc., during temporary use, they shall be removed and
replaced by new hoisting ropes.

4. If brake lining of elevators are excessively worn or damaged during temporary use, they shall
be removed and replaced by new brake lining.

5. All parts of main controller, starter, relay panel, selector, etc., worn or damaged during
temporary use shall be removed and replaced with new parts, if recommended by elevator
inspector after elevator is released by Contractor.

6. Place elevator in condition equal, less normal wear, to that existing at time it was placed in
service of Contractor as approved by Contracting Officer.

1.18 TEMPORARY TOILETS
A. Provide where directed by Resident Engineer, (for use of all Contractor's workmen) ample
temporary sanitary toilet accommodations with suitable sewer and water connections; or, when
approved by Resident Engineer, provide suitable dry closets where directed. Keep such places
clean and free from flies, and all connections and appliances connected therewith are to be
removed prior to completion of contract, and premises left perfectly clean.
1.19 AVAILABILITY AND USE OF UTILITY SERVICES
A. The Government shall make all reasonably required amounts of utilities available to the Contractor

from existing outlets and supplies, as specified in the contract. The amount to be paid by the
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Contractor for chargeable electrical services shall be the prevailing rates charged to the

Government. The Contractor shall carefully conserve any utilities furnished without charge.

B. The Contractor, at Contractor's expense and in a workmanlike manner satisfactory to the
Contracting Officer, shall install and maintain all necessary temporary connections and distribution
lines, and all meters required to measure the amount of electricity used for the purpose of
determining charges. Before final acceptance of the work by the Government, the Contractor shall
remove all the temporary connections, distribution lines, meters, and associated paraphernalia.

C. Contractor shall install meters at Contractor's expense and furnish the Medical Center a monthly
record of the Contractor's usage of electricity as hereinafter specified.

D. Heat: Furnish temporary heat necessary to prevent injury to work and materials through dampness
and cold. Use of open salamanders or any temporary heating devices which may be fire hazards or
may smoke and damage finished work, will not be permitted. Maintain minimum temperatures as
specified for various materials:

1. Obtain heat by connecting to Medical Center heating distribution system.

a. Steam is available at no cost to Contractor.

E. Electricity (for Construction and Testing): Furnish all temporary electric services.

1. Obtain electricity by connecting to the Medical Center electrical distribution system. The
Contractor shall meter and pay for electricity required for electric cranes and hoisting devices,
electrical welding devices and any electrical heating devices providing temporary heat.

F. Water (for Construction and Testing): Furnish temporary water service.

1. Obtain water by connecting to the Medical Center water distribution system. Provide reduced
pressure backflow preventer at each connection. Water is available at no cost to the
Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve water-use so none is wasted.
Failure to stop leakage or other wastes will be cause for revocation (at Resident Engineer's
discretion) of use of water from Medical Center's system.

1.20 TESTS

A. Prior to final acceptance of each phase of the work, pre-test mechanical, electrical, and medical
(exp: headwalls, medical gasses, dialysis, etc.) equipment and systems and make corrections
required for proper operation of such systems before requesting final tests. Final test will not be
conducted unless pre-tested.

B. Conduct final tests required in various sections of specifications in presence of an authorized
representative of the Contracting Officer. Contractor shall furnish all labor, materials, equipment,
instruments, and forms, to conduct and record such tests.

C. Mechanical, electrical, and medical systems shall be balanced, controlled and coordinated and,
when necessary, recertified. A system is defined as the entire complex which must be coordinated

to work together during normal operation to produce results for which the system is designed. For
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D.

example, air conditioning supply air is only one part of entire system which provides comfort
conditions for a building. Other related components are return air, exhaust air, steam, chilled water,
refrigerant, hot water, controls and electricity, etc.

All related components as defined above shall be functioning when any system component is
tested. Tests shall be completed within a reasonably short period of time during which operating
and environmental conditions remain reasonably constant.

Individual test result of any component, where required, will only be accepted when submitted with

the test results of related components and of the entire system.

1.21 RELOCATED EQUIPMENT AND ITEMS

A.

Contractor shall disconnect, dismantle as necessary, remove and reinstall in new location, all
existing equipment and items indicated by symbol "R" or otherwise shown to be relocated by the
Contractor.

Perform relocation of such equipment or items at such times and in such a manner as directed by
the Resident Engineer.

Suitably cap existing service lines, such as steam, condensate return, water, drain, gas, air,
vacuum and/or electrical, whenever such lines are disconnected from equipment to be relocated.
Remove abandoned lines in finished areas and cap as specified herein before under paragraph
"Abandoned Lines".

Provide all mechanical and electrical service connections, fittings, fastenings and any other
materials necessary for assembly and installation of relocated equipment; and leave such
equipment in proper operating condition.

All service lines such as noted above for relocated equipment shall be in place at point of relocation
ready for use before any existing equipment is disconnected. Make relocated existing equipment

ready for operation or use immediately after reinstallation.

1.22 CONSTRUCTION SIGN

A.

C.

Provide a Construction Sign and locate where directed by the Resident Engineer. All wood
members shall be of framing lumber. Cover sign frame with 0.7 mm (24 gage) galvanized sheet
steel nailed securely around edges and on all bearings. Provide three 100 by 100 mm (4 inch by 4
inch) posts (or equivalent round posts) set 1200 mm (four feet) into ground. Set bottom of sign level
at 900 mm (three feet) above ground and secure to posts with through bolts. Make posts full height
of sign. Brace posts with 50 x 100 mm (two by four inch) material as directed.

Paint all surfaces of sign and posts two coats of white gloss paint. Border and letters shall be of
black gloss paint, except project title which shall be blue gloss paint.

Maintain sign and remove it when directed by the Resident Engineer.

1.23 SAFETY SIGN

A.

Provide a Safety Sign where directed by Resident Engineer. Face of sign shall be 19 mm (3/4 inch)
thick exterior grade plywood. Provide two 100 mm by 100 mm (four by four inch) posts extending
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full height of sign and 900 mm (three feet) into ground. Set bottom of sign level at 1200 mm (four
feet) above ground.

B. Paint all surfaces of Safety Sign and posts with one prime coat and two coats of white gloss paint.
Letters and design shall be painted with gloss paint of colors noted.

C. Maintain sign and remove it when directed by Resident Engineer.

D. Post the number of accident free days on a daily basis.

1.24 PHOTOGRAPHIC DOCUMENTATION

Estimated Cost No. of Photographs

More than $10,000,000 7,000 to 7,500

A. During the construction period through completion, provide photographic documentation of
construction progress and at selected milestones including electronic indexing, navigation, storage
and remote access to the documentation, as per these specifications. The commercial
photographer or the subcontractor used for this work shall meet the following qualifications:

1. Demonstrable minimum experience of three (3) years in operation providing documentation
and advanced indexing/navigation systems including a representative portfolio of construction
projects of similar type, size, duration and complexity as the Project.

2. Demonstrable ability to service projects throughout North America, which shall be
demonstrated by a representative portfolio of active projects of similar type, size, duration and
complexity as the Project.

B. Photographic documentation elements:

1. Each digital image shall be taken with a professional grade camera with minimum size of 12
megapixels (MP) capable of producing 200x250mm (8 x 10 inch) prints with a minimum of 2272
x 1704 pixels and 400x500mm (16 x 20 inch) prints with a minimum 2592 x 1944 pixels.

2. Indexing and navigation system shall utilize actual AUTOCAD construction drawings, making
such drawings interactive on an on-line interface. For all documentation referenced herein,
indexing and navigation must be organized by both time (date-stamped) and location
throughout the project.

3. Documentation shall combine indexing and navigation system with inspection-grade digital
photography designed to capture actual conditions throughout construction and at critical
milestones. Documentation shall be accessible on-line through use of an internet connection.
Documentation shall allow for secure multiple-user access, simultaneously, on-line.

4. Before construction, the existing conditions shall be documented. Overlapping photographic
technigues shall be used to insure maximum coverage. Indexing and navigation accomplished
through interactive architectural drawings. This documentation may be required immediately

before construction and at several pre-determined intervals before building work commences.
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5. Construction progress for all trades shall be tracked at pre-determined intervals, but not less
than once every week. Progressions shall track interior improvements beginning when
demolition work commences and continuing until Project completion.

6. As-built conditions of structural replacement members shall be documented with an increased
concentration of digital photographs as directed by the Resident Engineer in order to capture
pre-determined focal points, such as gusset plate connections, gypsum deck repair, or fire
rated assemblies repair. Overlapping photographic techniques shall be used to insure
maximum coverage. Indexing and navigation accomplished through interactive elevations or
elevation details.

7. As-built finished conditions of the interior of each building including floors, ceilings and walls
shall be documented just prior to occupancy, or both, as directed by the Resident Engineer.
Overlapping photographic techniques shall be used to insure maximum coverage. Indexing
and navigation accomplished through interactive architectural drawings.

8. Miscellaneous events that occur during any Contractor site visit, or events captured by the
Department of Veterans Affairs independently, shall be dated, labeled and inserted into a
Section in the navigation structure entitled “Slideshows,” allowing this information to be stored
in the same “place” as the formal scope.

9. Customizable project-specific digital photographic documentation of other details or
milestones. Indexing and navigation accomplished through interactive architectural plans.

10. Weekly Phase Work Progressions - Photographic documentation capturing the project at
different stages of construction. These progressions shall capture construction throughout the
duration of the project.

11. Finished detailed Interior exact built overlapping photos of all walls, ceilings, and floors to be
scheduled by Resident Engineer prior to occupancy.

12. In event a greater or lesser number of images than specified above are required by the
Resident Engineer, adjustment in contract price will be made in accordance with clause entitled
"CHANGES" (FAR 52.243-4 and VAAR 852.236-88).

C. Images shall be taken by a commercial photographer and must show distinctly, at as large a scale
as possible, all parts of work embraced in the picture.

D. Coordination of photo shoots is accomplished through Resident Engineer. Contractor shall also
attend construction team meetings as necessary. Contractor’s operations team shall provide
regular updates regarding the status of the documentation, including photo shoots concluded, the
availability of new Progressions or Exact-Builts viewable on-line and anticipated future shoot dates.

E. Contractor shall provide all on-line domain/web hosting, security measures, and redundant server
back-up of the documentation.

F. Contractor shall provide technical support related to using the system or service.
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G.

Upon completion of the project, final copies of the documentation (the “Permanent Record”) with
the indexing and navigation system embedded (and active) shall be provided in an electronic media
format, typically a DVD or external hard-drive. Permanent Record shall have Building Information
Modeling (BIM) interface capabilities. On-line access terminates upon acceptance by the V.A. of

the Permanent Record.

1.25 DEFINITIONS

A.

Phase Work Area: Comprises entire area allocated to the Contractor for any given work phase,
bounded by temporary construction barrier. Area will be vacated by the VA, although some rooms
may remain off-limits to the Contractor. See Drawings for additional phasing information.
Access to Work Area: Area within the phase work area in which Contractor may engage any
staging or material movement activity necessary to accomplish work. No dust, smoke, or odor
producing activities may occur in this area. Should dust, smoke, or odor producing activities be
necessary, Contractor shall notify VA Resident Engineer, and once approval is obtained, convert
the specific area to an area of work. All existing fixtures, finishes, and equipment shall be
protected in this area.
Area of Work: Area bounded by dust control barrier, to be kept under negative pressure at all
times, in which dust, smoke, or odor producing activities may occur. Reference Section 1.9
Infection Prevention Measures for additional information.
Temporary Construction Barrier: Wall separating the construction phase work area from VA
occupied area. Wall constructed of metal steel studs, faced with gypsum board. Present a
finished, painted face to VA occupied side. Wall shall carry a fire rating when required; reference
Section 1.6 Fire Safety, for additional information. When non-rated, wall need only extend to and
seal against underside of acoustical ceiling to prevent dust migration.
Dust Control Barrier: Boundary between Contractor’s access to work area and area of work,
within the construction phase work area. Dust control barrier shall be a fire retardant polystyrene,
6 mil thickness or greater plastic barrier meeting local fire codes. Provide zippers at
egress/ingress points, two zippers per opening to create a flap. At egress/ingress points, provide
“airlock” room bounded by two flaps to contain dust from escaping. Plastic barrier shall be taped
tight from floor to underside of deck above, tight around ducts, pipes, conduits, etc. Use
non-marking tape that removes clean, with no residue.

E N D OF SECTION
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LIST OF SPECIFICATIONS
Section 00 01 10

DIVISION 01 - GENERAL REQUIREMENTS
0132 16.13 Network Analysis Schedules 04-10
013323 Shop Drawings, Product Data, and Samples 11-08
014219 Reference Standards 11-08
01 45 29 Testing Laboratory Services 05-09
015719 Temporary Environmental Controls 10-07
015816 Temporary Interior Signage 10-07
017419 Construction Waste Management 07-08
DIVISION 02 — EXISTING CONDITIONS
024100 Demolition 06-10
02 82 13.19 Asbestos Floor Tile and Mastic Abatement 09-09
02 83 33.13 Lead-Based Paint Removal and Disposal 10-07
DIVISION 03 — CONCRETE
03 30 53 (Short-Form) Cast-in-Place Concrete 11-08
035511 Gypsum Concrete Floor Decks 05-05
DIVISION 04 — MASONRY
Not Used
DIVISION 05 — METALS
05 05 23 Adhesive and Mechanical Fasteners New
05 12 00 Structural Steel Framing 10-06
05 12 60 Buckling Restrained Braces New
05 36 00 Composite Metal Decking 12-05
0543 00 Slotted Channel Framing New
DIVISION 06 — WOOD, PLASTICS AND COMPOSITES
06 16 63 Cementitious Sheathing 10-07
06 20 00 Finish Carpentry 10-07
DIVISION 07 - THERMAL AND MOISTURE PROTECTION
072113 Thermal Insulation 03-08
07 81 00 Applied Fireproofing 12-08
07 84 00 Firestopping 08-08
07 92 00 Joint Sealants 08-08
07 9513 Expansion Joint Cover Assemblies 10-07
DIVISION 08 - OPENINGS
081113 Hollow Metal Doors and Frames 02-09
08 14 00 Interior Wood Doors 02-09
08 3113 Access Doors and Frames 10-07
08 71 00 Door Hardware 05-10
087113 Automatic Door Operators 08-08
08 7113.11 Low Energy Power Assist Door Operators 01-11
08 80 00 Glazing 09-09
DIVISION 09 — FINISHES
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09 06 00 Schedule for Finishes 09-10
09 22 16 Non-Structural Metal Framing 07-09
09 23 00 Gypsum Plastering 02-08
09 26 00 Veneer Plastering 02-08
09 29 00 Gypsum Board 09-09
093013 Ceramic Tiling 03-09
09 51 00 Acoustical Ceilings 11-07
09 65 13 Resilient Base and Accessories 04-08
09 65 16 Resilient Sheet Flooring 08-08
09 6519 Resilient Tile Flooring 04-08
09 68 00 Carpeting 08-08
09 91 00 Painting 04-09
DIVISION 10 — SPECIALTIES
102123 Cubicle Curtain Tracks 02-08
102513 Patient Bed Service Walls 08-08
10 26 00 Wall and Door Protection 03-08
10 28 00 Toilet, Bath, and Laundry Accessories 02-08
105113 Metal Lockers New
DIVISION 11 — EQUIPMENT
1112 00 Parking Control Equipment 08-08
117300 Ceiling Mounted Patient Lift System 01-09
DIVISION 12 — FURNISHINGS
12 24 00 Window Shades 02-08
12 32 00 Manufactured Wood Casework 11-07
12 36 00 Countertops 11-07
DIVISION 13 - SPECIAL CONSTRUCTION
130541 Seismic Restraint Requirements for Non-Structural Components 08-11
DIVISION 14— CONVEYING EQUIPEMENT
Not used
DIVISION 21- FIRE SUPPRESSION
210511 Common Work Results for Fire Suppression 11-09
21 08 00 Commissioning of Fire Suppression Systems 07-10
211000 Water-Based Fire-Suppression Systems 02-11
DIVISION 22 — PLUMBING
220511 Common Work Results for Plumbing 04-11
220523 General-Duty Valves for Plumbing Piping 12-09
22 08 00 Commissioning of Plumbing Systems 07-10
221100 Facility Water Distribution 05-11
221300 Facility Sanitary and Vent Piping 12-09
221400 Facility Storm Drainage 12-09
22 62 00 Vacuum Systems for Laboratory and Healthcare Facilities 11-04
22 63 00 Gas Systems for Laboratory and Healthcare Facilities 12-10
DIVISION 23 — HEATING, VENTILATING, AND AIR CONDITIONING
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(HVAC)
230511 Common Work Results for HYAC 11-10
230541 Noise and Vibration Control for HVAC Piping and Equipment 11-10
23 0593 Testing, Adjusting, and Balancing for HVAC 05-11
230711 HVAC, Plumbing, and Boiler Plant Insulation 05-11
2308 00 Commissioning of HYAC Systems 07-10
232113 Hydronic Piping 03-10
232213 Steam and Condensate Heating Piping 03-10
233100 HVAC Ducts and Casings 04-11
23 37 00 Air Outlets and Inlets 11-09

DIVISION 26 — ELECTRICAL
260511 Requirements for Electrical Installations 09-10
26 0521 Low-Voltage Electrical Power Conductors and Cables (600 Volts and 09-10

Below)
26 05 26 Grounding and Bonding for Electrical Systems 09-10
26 05 33 Raceway and Boxes for Electrical Systems 09-10
26 27 26 Wiring Devices 04-09
262911 Motor Starters 09-10
262921 Disconnect Switches 09-10
26 51 00 Interior Lighting 04-09

DIVISION 27 — COMMUNICATIONS

Not Used

DIVISION 28 — ELECTRONIC SAFETY AND SECURITY

Not Used

DIVISION 31 - EARTHWORK
31 20 00 Earth Moving 09-09

DIVISION 32 — EXTERIOR IMPROVEMENTS
321216 Asphalt Paving 09-09
323113 Chain Link Fences and Gates 04-08

DIVISION 33 — UTILITIES

Not Used

DIVISION 34 — TRANSPORTATION

Not Used

END OF SECTION
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LIST OF DRAWING SHEETS
SECTION 00 01 15

The drawings listed below accompanying this specification

form a part of the contract.

Drawing No. Title

GENERAL INFORMATION

Gl 0.1.0 COVER SHEET
Gl0.1.2 GENERAL NOTES
Gl 0.1.3 DRAWING LIST

FIRE & LIFE SAFETY

Gl0.1.4 FIRE & LIFE SAFETY NOTES
Gl 0.1.5 FIRE AND LIFE SAFETY PLANS
Gl 0.1.6 FIRE AND LIFE SAFETY PLANS

SITE INFORMATION
Gl0.2.1 EXISTING SITE PLAN

Gl 0.2.2 SITE PLAN - POTENTIAL CONTRACTOR LAYDOWN STAGING PLAN

CPM INFORMATION

Gl 0.5.1 SAMPLE CPM NETWORK

Gl 0.6.1 CPM PHASING PLANS

Gl 0.6.2 CPM PHASING DIAGRAM

Gl 0.6.3 CPM PHASING DIAGRAM

Gl 0.6.4 CPM PHASING DIAGRAM

CIVIL

CD100 SITE DEMOLITION AND NEW PAVING PLAN
CD101 SITE DEMOLITION AND NEW PAVING PLAN
CP101 SITE DEMOLITION AND NEW PAVING PLAN

ARCHITECTURAL

AS0.0.1 ABBREVIATIONS AND SYMBOLS

ASO0.0.2 ARCHITECTURAL GENERAL NOTES

AS0.0.3 OVERALL REFERENCE PLANS

AS0.0.4 TYPICAL FLOOR BRB STAGING/MOVEMENT PLANS
AS0.0.5 TYPICAL BRB MOVEMENT PLAN

ASO0.0.6 TYPICAL BRB MOVEMENT PLAN

AS0.0.7 TYPICAL BRB MOVEMENT PLAN
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AS1.1.1
AS1.1.2
AS1.2.1
AS1.2.2
AS1.2.3
AS1.3.1
AS1.3.2
AS1.3.3
AS1.4.1
AS1.4.2
AS1.4.3
AS15.1
AS1.5.2
AS1.6.1
AS1.6.2
AS1.7.1
AS1.7.2
AS1.8.1
AS1.8.2
AS1.9.1
AS1.9.2
AS1.10.1
AS1.10.2
AS1.11.1
AS1.11.2
AS1.12.1
AS1.12.2
AS1.13.1
AS1.13.2

AS2.1.1
AS2.2.1
AS2.3.1
AS2.4.1
AS2.5.1

AS3.1.1
AS3.2.1
AS3.3.1
AS3.3.2
AS3.3.3
AS3.3.4
AS3.3.5

SUB-BASEMENT FLOOR PLAN - WEST
SUB-BASEMENT FLOOR PLAN - EAST
BASEMENT FLOOR PLAN - WEST
BASEMENT FLOOR PLAN - EAST
BASEMENT FLOOR PLAN - CLC

1ST FLOOR PLAN - WEST
1ST FLOOR PLAN - EAST
1ST FLOOR PLAN - CLC
2ND FLOOR PLAN - WEST
2ND FLOOR PLAN - EAST
CLC ROOF LEVEL PLAN
3RD FLOOR PLAN - WEST
3RD FLOOR PLAN - EAST
4TH FLOOR PLAN - WEST
4TH FLOOR PLAN - EAST
5TH FLOOR PLAN - WEST
5TH FLOOR PLAN - EAST
6TH FLOOR PLAN - WEST
6TH FLOOR PLAN - EAST
7TH FLOOR PLAN - WEST
7TH FLOOR PLAN - EAST

8TH FLOOR MECH. PLAN - WEST
8TH FLOOR MECH. PLAN - EAST
8TH FLOOR MECH. MEZZ. PLAN - WEST
8TH FLOOR MECH. MEZZ. PLAN - EAST

ROOF LEVEL PLAN - WEST
ROOFLEVEL PLAN - EAST

TYPICAL INTERSTITIAL PLAN WEST
TYPICAL INTERSTITIAL PLAN EAST

BUILDING ELEVATION - NORTH
BUILDING ELEVATIONS - EAST AND WEST
BUILDING ELEVATION - SOUTH

BUILDING ELEVATIONS

BUILDING ELEVATIONS - CLC

SECTION - A
SECTION - B
WALL SECTIONS
WALL SECTIONS
WALL SECTIONS

ENLARGED STAIR PLANS AND SECTIONS

STAIR SECTION
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AS4.0.1 GENERAL NOTES, TYPICAL BATHROOM DETAIL PLANS
AS4.0.2 TYPICAL FLOOR FINISH DETAILS
AS4.0.3 BATHROOM TYPICAL DETAILS
AS4.0.4 BATHROOM TYPICAL DETAILS
AS4.0.5 BATHROOM TYPICAL DETAILS

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.1.1 FOR 1ST FLOOR LEVEL WEST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.1.2 FOR 1ST FLOOR LEVEL WEST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.1.3 FOR 1ST FLOOR LEVEL CORE

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.1.4 FOR 1ST FLOOR LEVEL EAST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.1.5 FOR 1ST FLOOR LEVEL EAST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.1.6 FOR 1ST FLOOR LEVEL CLC

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.1.7 FOR 1ST FLOOR LEVEL CLC

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.1.8 FOR 1ST FLOOR LEVEL CLC

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.1.9 FOR 1ST FLOOR LEVEL CLC

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.1.10 FOR 1ST FLOOR LEVEL CLC

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.1.11 FOR 1ST FLOOR LEVEL CORE

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.2.1 FOR 2ND FLOOR LEVEL WEST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.2.2 FOR 2ND FLOOR LEVEL WEST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.2.3 FOR 2ND FLOOR LEVEL CORE & EAST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.2.4 FOR 2ND FLOOR LEVEL EAST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.2.5 FOR 2ND FLOOR LEVEL EAST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.3.1 FOR 3RD FLOOR LEVEL WEST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.3.2 FOR 3RD FLOOR LEVEL WEST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.3.3 FOR 3RD FLOOR LEVEL CORE & EAST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.3.4 FOR 3RD FLOOR LEVEL EAST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.3.5 FOR 3RD FLOOR LEVEL EAST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.4.1 FOR 4TH FLOOR LEVEL WEST TOWER
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INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP

AS4.4.2 FOR 4TH FLOOR LEVEL WEST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.4.3 FOR 4TH FLOOR LEVEL CORE & EAST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.4.4 FOR 4TH FLOOR LEVEL EAST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.4.5 FOR 4TH FLOOR LEVEL EAST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.5.1 FOR 5TH FLOOR LEVEL WEST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.5.2 FOR 5TH FLOOR LEVEL WEST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.5.3 FOR 5TH FLOOR LEVEL CORE & EAST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.5.4 FOR 5TH FLOOR LEVEL EAST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.5.5 FOR 5TH FLOOR LEVEL EAST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.6.1 FOR 6TH FLOOR LEVEL WEST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.6.2 FOR 6TH FLOOR LEVEL WEST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.6.3 FOR 6TH FLOOR LEVEL CORE & EAST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.6.4 FOR 6TH FLOOR LEVEL EAST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.6.5 FOR 6TH FLOOR LEVEL EAST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.7.1 FOR 7TH FLOOR LEVEL WEST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.7.2 FOR 7TH FLOOR LEVEL WEST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.7.3 FOR 7TH FLOOR LEVEL CORE & EAST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.7.4 FOR 7TH FLOOR LEVEL EAST TOWER

INTERIOR ELEVATIONS WITH PARTIAL FLOOR PLAN AND PARTIAL RCP
AS4.7.5 FOR 7TH FLOOR LEVEL EAST TOWER
AS5.1.1 (E)PARTITION TYPES
AS5.1.2 (E)PARTITION TYPES
AS5.1.3 WALL TYPES AND DETAILS
AS5.2.1 TYPICAL INTERIOR ELEVATION & DETAILS
AS5.2.2 PARTITION DETAILS
AS5.2.3 TYPICAL COLUMN DETAILS
AS5.2.4 (E)PARTITION DETAILS & EARTHQUAKE JOINTS
AS5.2.5 (E)PARTITION DETAILS & EARTHQUAKE JOINTS
AS5.3.1 EXTERIOR DETAILS
AS5.3.2 EXTERIOR DETAILS
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AS5.4.1
AS5.4.2
AS5.5.1
AS5.5.2
AS5.5.3

AF6.1.1
AF6.1.2

STRUCTURAL
SF0.0.1
SF 0.0.2
SF0.3.1

SB111
SB1.1.2
SB121
SB1.2.2
SB1.23
SB1.2.4
SB1.25

SF13.1
SF1.3.2
SF 1.3.3
SF1.3.4
SF 135
SF141
SF14.2
SF1.4.3
SF144
SF1.4.5
SF151
SF15.2
SF 153
SF15.4
SF16.1
SF1.6.2
SF1.6.3
SF1.6.4
SF1.7.1
SF1.7.2
SF1.7.3

(E) HEADWALL TYPES

(E) HEADWALL TYPES
(E)CEILING DETAILS
MISC. SUPPORT DETAILS
INTERIOR DETAILS

FINISH SCHEDULE
FINISH SCHEDULE

GENERAL NOTES
GENERAL NOTES, SYMBOLS AND ABBREVIATIONS
TYPICAL DETAILS

SUB-BASEMENT PLAN - WEST

SUB-BASEMENT PLAN - EAST

BASEMENT PLAN - WEST

BASEMENT PLAN - EAST

BASEMENT PLAN - CLC

BASEMENT (INTERSTITIAL) FRAMING PLAN - WEST
BASEMENT(INTERSTITIAL) FRAMING PLAN - EAST

1ST FLOOR FRAMING PLAN - WEST

1ST FLOOR FRAMING PLAN - EAST

1ST FLOOR FRAMING PLAN - CLC

1ST FLOOR (INTERSTITIAL) FRAMING PLAN - WEST
1ST FLOOR (INTERSTITIAL) FRAMING PLAN - EAST

2ND FLOOR FRAMING PLAN - WEST

2ND FLOOR FRAMING PLAN - EAST

ROOF FRAMING PLAN - CLC

2ND FLOOR (INTERSTITIAL) FRAMING PLAN - WEST
2ND FLOOR (INTERSTITIAL) FRAMING PLAN - EAST
3RD FLOOR FRAMING PLAN - WEST

3RD FLOOR FRAMING PLAN - EAST

3RD FLOOR (INTERSTITIAL) FRAMING PLAN - WEST
3RD FLOOR (INTERSTITIAL) FRAMING PLAN - EAST
4TH FLOOR FRAMING PLAN - WEST

4TH FLOOR FRAMING PLAN - EAST

4TH FLOOR (INTERSTITIAL) FRAMING PLAN - WEST
4TH FLOOR (INTERSTITIAL) FRAMING PLAN - EAST

5TH FLOOR FRAMING PLAN - WEST

5TH FLOOR FRAMING PLAN - EAST

5TH FLOOR (INTERSTITIAL) FRAMING PLAN - WEST
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SF1.7.4
SF1.8.1
SF1.8.2
SF1.8.3
SF1.8.4
SF1.9.1
SF1.9.2
SF1.9.3
SF1.9.4
SF1.10.1
SF1.10.2
SF1.11.1
SF1.11.2
SF1.12.1
SF1.12.2

SB121.1
SB1.21.2
SB1.21.3
SB1.214
SB1.21.5
SB 1.21.6
SB1.221
SB1.22.2
SB1.22.3
SB1.224
SB1.22.5
SB 1.22.6
SB1.22.7
SB 1.22.8
SB 1.22.9
SB 1.22.10
SB1.22.11
SB1.22.12
SB 1.22.13
SB 1.22.14
SB 1.22.15
SB 1.22.16
SB1.22.17
SB 1.22.18
SB 1.22.19
SB 1.22.20
SF1.23.1

5TH FLOOR (INTERSTITIAL) FRAMING PLAN - EAST
6TH FLOOR FRAMING PLAN - WEST

6TH FLOOR FRAMING PLAN - EAST

6TH FLOOR (INTERSTITIAL) FRAMING PLAN - WEST
6TH FLOOR (INTERSTITIAL) FRAMING PLAN - EAST
7TH FLOOR FRAMING PLAN - WEST

7TH FLOOR FRAMING PLAN - EAST

7TH FLOOR (INTERSTITIAL) FRAMING PLAN - WEST
7TH FLOOR (INTERSTITIAL) FRAMING PLAN - EAST
8TH FLOOR FRAMING PLAN - WEST

8TH FLOOR FRAMING PLAN - EAST

MECHANICAL & MEZZANINE FRAMING PLAN - WEST
MECHANICAL & MEZZANINE FRAMING PLAN - EAST
ROOF FRAMING PLAN - WEST

ROOF FRAMING PLAN - EAST

SUB-BASEMENT PIPING BRACING PLAN - WEST
SUB-BASEMENT PIPING BRACING PLAN - EAST
SUB-BASEMENT SPRINKLER BRACING PLAN -WEST
SUB-BASEMENT SPRINKLER BRACING PLAN -EAST
SUB-BASEMENT ELECTRICAL BRACING PLAN -WEST
SUB-BASEMENT ELECTRICAL BRACING PLAN -EAST
BASEMENT EQUIPMENT BRACING PLAN -EAST

BASEMENT EQUIPMENT BRACING PLAN -CLC

BASEMENT HVAC BRACING PLAN -EAST

BASEMENT HVAC BRACING PLAN -CLC

BASEMENT PIPING BRACING PLAN -WEST

BASEMENT PIPING BRACING PLAN -EAST

BASEMENT PIPING BRACING PLAN -CLC

BASEMENT SPRINKLER BRACING PLAN - WEST

BASEMENT SPRINKLER BRACING PLAN -EAST

BASEMENT SPRINKLER BRACING PLAN -CLC

BASEMENT ELECTRICAL BRACING PLAN -EAST

BASEMENT ELECTRICAL BRACING PLAN -CLC

BASEMENT (INTERSTITIAL) HVAC BRACING PLAN - WEST
BASEMENT (INTERSTITIAL) HVAC BRACING PLAN - EAST
BASEMENT (INTERSTITIAL) PIPING BRACING PLAN - WEST
BASEMENT (INTERSTITIAL) PIPING BRACING PLAN - EAST
BASEMENT (INTERSTITIAL) SPRINKLER BRACING PLAN - WEST
BASEMENT (INTERSTITIAL) SPRINKLER BRACING PLAN - EAST
BASEMENT (INTERSTITIAL) ELECTRICAL BRACING PLAN - WEST
BASEMENT (INTERSTITIAL) ELECTRICAL BRACING PLAN - EAST
1ST FLOOR (INTERSTITIAL) HVAC BRACING PLAN - WEST
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SF1.23.2
SF1.23.3
SF1.23.4
SF 1.23.5
SF 1.23.6
SF 1.23.7
SF 1.23.8
SF1.24.1
SF1.24.2
SF1.24.3
SF1.24.4
SF 1.24.5
SF 1.24.6
SF 1.24.7
SF 1.24.8
SF1.25.1
SF 1.25.2
SF1.25.3
SF1.254
SF1.25.5
SF 1.25.6
SF 1.25.7
SF 1.25.8
SF1.26.1
SF 1.26.2
SF1.26.3
SF 1.26.4
SF 1.26.5
SF 1.26.6
SF 1.26.7
SF 1.26.8
SF1.27.1
SF 1.27.2
SF1.27.3
SF1.27.4
SF1.27.5
SF 1.27.6
SF 1.27.7
SF 1.27.8
SF1.28.1
SF 1.28.2
SF1.28.3
SF 1.28.4

1ST FLOOR (INTERSTITIAL) HVAC BRACING PLAN - EAST

1ST FLOOR (INTERSTITIAL) PIPING BRACING PLAN - WEST

1ST FLOOR (INTERSTITIAL) PIPING BRACING PLAN - EAST

1ST FLOOR (INTERSTITIAL) SPRINKLER BRACING PLAN - WEST
1ST FLOOR (INTERSTITIAL) SPRINKLER BRACING PLAN - EAST
1ST FLOOR (INTERSTITIAL) ELECTRICAL BRACING PLAN - WEST
1ST FLOOR (INTERSTITIAL) ELECTRICAL BRACING PLAN - EAST
2ND FLOOR (INTERSTITIAL) HVAC BRACING PLAN - WEST

2ND FLOOR (INTERSTITIAL) HVAC BRACING PLAN - EAST

2ND FLOOR (INTERSTITIAL) PIPING BRACING PLAN - WEST

2ND FLOOR (INTERSTITIAL) PIPING BRACING PLAN - EAST

2ND FLOOR (INTERSTITIAL) SPRINKLER BRACING PLAN - WEST
2ND FLOOR (INTERSTITIAL) SPRINKLER BRACING PLAN - EAST
2ND FLOOR (INTERSTITIAL) ELECTRICAL BRACING PLAN - WEST
2ND FLOOR (INTERSTITIAL) ELECTRICAL BRACING PLAN - EAST
3RD FLOOR (INTERSTITIAL) HVAC BRACING PLAN - WEST

3RD FLOOR (INTERSTITIAL) HVAC BRACING PLAN - EAST

3RD FLOOR (INTERSTITIAL) PIPING BRACING PLAN - WEST

3RD FLOOR (INTERSTITIAL) PIPING BRACING PLAN - EAST

3RD FLOOR (INTERSTITIAL) SPRINKLER BRACING PLAN - WEST
3RD FLOOR (INTERSTITIAL) SPRINKLER BRACING PLAN - EAST
3RD FLOOR (INTERSTITIAL) ELECTRICAL BRACING PLAN - WEST
3RD FLOOR (INTERSTITIAL) ELECTRICAL BRACING PLAN - EAST
4TH FLOOR (INTERSTITIAL) HVAC BRACING PLAN - WEST

4TH FLOOR (INTERSTITIAL) HVAC BRACING PLAN - EAST

4TH FLOOR (INTERSTITIAL) PIPING BRACING PLAN - WEST

4TH FLOOR (INTERSTITIAL) PIPING BRACING PLAN - EAST

4TH FLOOR (INTERSTITIAL) SPRINKLER BRACING PLAN - WEST
4TH FLOOR (INTERSTITIAL) SPRINKLER BRACING PLAN - EAST
4TH FLOOR (INTERSTITIAL) ELECTRICAL BRACING PLAN - WEST
4TH FLOOR (INTERSTITIAL) ELECTRICAL BRACING PLAN - EAST
5TH FLOOR (INTERSTITIAL) HVAC BRACING PLAN - WEST

5TH FLOOR (INTERSTITIAL) HVAC BRACING PLAN - EAST

5TH FLOOR (INTERSTITIAL) PIPING BRACING PLAN - WEST

5TH FLOOR (INTERSTITIAL) PIPING BRACING PLAN - EAST

5TH FLOOR (INTERSTITIAL) SPRINKLER BRACING PLAN - WEST
5TH FLOOR (INTERSTITIAL) SPRINKLER BRACING PLAN - EAST
5TH FLOOR (INTERSTITIAL) ELECTRICAL BRACING PLAN - WEST
5TH FLOOR (INTERSTITIAL) ELECTRICAL BRACING PLAN - EAST
6TH FLOOR (INTERSTITIAL) HVAC BRACING PLAN - WEST

6TH FLOOR (INTERSTITIAL) HVAC BRACING PLAN - EAST

6TH FLOOR (INTERSTITIAL) PIPING BRACING PLAN - WEST

6TH FLOOR (INTERSTITIAL) PIPING BRACING PLAN - EAST
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SF 1.28.5 6TH FLOOR (INTERSTITIAL) SPRINKLER BRACING PLAN - WEST
SF 1.28.6 6TH FLOOR (INTERSTITIAL) SPRINKLER BRACING PLAN - EAST
SF 1.28.7 6TH FLOOR (INTERSTITIAL) ELECTRICAL BRACING PLAN - WEST
SF 1.28.8 6TH FLOOR (INTERSTITIAL) ELECTRICAL BRACING PLAN - EAST
SF1.29.1 7TH FLOOR (INTERSTITIAL) HVAC BRACING PLAN - WEST
SF1.29.2 7TH FLOOR (INTERSTITIAL) HVAC BRACING PLAN - EAST
SF1.29.3 7TH FLOOR (INTERSTITIAL) PIPING BRACING PLAN - WEST
SF1.29.4 7TH FLOOR (INTERSTITIAL) PIPING BRACING PLAN - EAST
SF1.29.5 7TH FLOOR (INTERSTITIAL) SPRINKLER BRACING PLAN - WEST
SF 1.29.6 7TH FLOOR (INTERSTITIAL) SPRINKLER BRACING PLAN - EAST
SF 1.29.7 7TH FLOOR (INTERSTITIAL) ELECTRICAL BRACING PLAN - WEST
SF 1.29.8 7TH FLOOR (INTERSTITIAL) ELECTRICAL BRACING PLAN - EAST
SF 1.30.1 8TH FLOOR EQUIPMENT BRACING PLAN - WEST

SF 1.30.2 8TH FLOOR EQUIPMENT BRACING PLAN - EAST

SF 1.30.3 8TH FLOOR HVAC BRACING PLAN - WEST

SF1.30.4 8TH FLOOR HVAC BRACING PLAN - EAST

SF 1.30.5 8TH FLOOR PIPING BRACING PLAN - WEST

SF 1.30.6 8TH FLOOR PIPING BRACING PLAN - EAST

SF 1.30.7 8TH FLOOR SPRINKLER BRACING PLAN - WEST

SF 1.30.8 8TH FLOOR SPRINKLER BRACING PLAN - EAST

SF 1.30.9 UNDER-MEZZANINE BRACING PLANS

SF2.11 FRAMING ELEVATIONS - NURSING TOWERS

SF21.2 FRAMING ELEVATIONS - NURSING TOWERS

SF2.13 FRAMING ELEVATIONS - NURSING TOWERS

SF214 FRAMING ELEVATIONS - NURSING TOWERS

SF2.15 FRAMING ELEVATIONS - NURSING TOWERS

SF2.16 FRAMING ELEVATIONS - NURSING TOWERS

SF2.1.7 FRAMING ELEVATIONS - CENTRAL CORE

SF2.18 FRAMING ELEVATIONS - CENTRAL CORE AND NURSING TOWERS
SF2.19 FRAMING ELEVATIONS - CLC

SF2.1.10 FRAMING ELEVATIONS - CLC

SF2.1.11 FRAMING ELEVATIONS - CLC

SF3.1.1 8TH FLOOR HVAC SECTIONS

SF4.1.0 SUB-BASEMENT PIPING BRACING PARTIAL PLANS

SF4.1.1 PARTIAL PLANS

SF5.1.1 (E) NURSING TOWER CONDITIONS

SF5.21 COMMUNITY LIVING CENTER EXISTING CONDITIONS

SF53.1 NURSING TOWER BUCKLING RESTRAINED BRACE DETAILS
SF5.3.2 NURSING TOWER BUCKLING RESTRAINED BRACE DETAILS
SF5.3.3 NURSING TOWER BUCKLING RESTRAINED BRACE DETAILS
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SF5.34 NURSING TOWER DETAILS

SF5.3.5 NURSING TOWER DETAILS

SF5.3.6 NURSING TOWER DETAILS

SF5.4.1 CLC BUCKLING-RESTRINED BRACE DETAILS

SF5.4.2 COMMUNITY LIVING CENTER DETAILS

SF5.4.3 COMMUNITY LIVING CENTER DETAILS

SF55.1 INTERSTITIAL FLOOR DETAILS

SF5.5.2 INTERSTITIAL FLOOR DETAILS

SF5.5.3 INTERSTITIAL FLOOR DETAILS

SF5.6.1 NONSTRUCTURAL BRACING DETAILS

SF5.6.2 TYPICAL BRACING DETAILS

SF5.6.3 TYPICAL BRACING DETAILS

SF5.6.4 NONSTRUCTURAL BRACING DETAILS

SF5.6.5 NONSTRUCTURAL BRACING DETAILS

SF5.6.6 NONSTRUCTURAL BRACING DETAILS

SF5.6.7 EQUIPMENT BRACING SCHEDULE AND DETAILS

SF 5.6.8 EQUIPMENT BRACING DETAILS

MECHANICAL

MHO.1.1 MECHANICAL SYMBOLS AND ABBREVIATIONS

MH1.1.1 SUB-BASEMENT FLOOR PLAN - WEST (FOR REFERENCE ONLY)
MH1.1.2 SUB-BASEMENT FLOOR PLAN - EAST (FOR REFERENCE ONLY)
MH1.2.1 BASEMENT FLOOR PLAN - WEST (FOR REFERENCE ONLY)
MH1.2.2 BASEMENT FLOOR PLAN - EAST (FOR REFERENCE ONLY)
MH1.2.3 BASEMENT FLOOR PLAN - CLC (FOR REFERENCE ONLY)

BASEMENT FLOOR INTERSTITIAL MECHANICAL DEMOLITION PLAN -
MH1.2.4 WEST
BASEMENT FLOOR INTERSTITIAL MECHANICAL DEMOLITION PLAN -

MH1.2.5 EAST (FOR REFERENCE ONLY)

MH1.3.1 FIRST FLOOR MECHANICAL DEMOLITION PLAN - WEST

MH1.3.2 FIRST FLOOR MECHANICAL DEMOLITION PLAN - EAST

MH1.3.3 FIRST FLOOR HVAC DEMOLITION PLAN - CLC

MH1.3.4 FIRST FLOOR PLUMBING DEMOLITION PLAN - CLC

MH1.3.5 FIRST FLOOR INTERSTITIAL HVAC DEMOLITION PLAN - WEST

MH1.3.6 FIRST FLOOR INTERSTITIAL PLUMBING DEMOLITION PLAN - WEST
MH1.3.7 FIRST FLOOR INTERSTITIAL MECHANICAL DEMOLITION PLAN - EAST
MH1.4.1 SECOND FLOOR MECHANICAL DEMOLITION PLAN - WEST

MH1.4.2 SECOND FLOOR MECHANICAL DEMOLITION PLAN - EAST

MH1.4.3 SECOND FLOOR INTERSTITIAL MECHANICAL DEMOLITION PLAN - WEST
MH1.4.4 SECOND FLOOR INTERSTITIAL MECHANICAL DEMOLITION PLAN - EAST
MH1.5.1 THIRD FLOOR MECHANICAL DEMOLITION PLAN - WEST

MH1.5.2 THIRD FLOOR MECHANICAL DEMOLITION PLAN - EAST

MH1.5.3 THIRD FLOOR INTERSTITIAL MECHANICAL DEMOLITION PLAN - WEST
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MH1.5.4
MH1.6.1
MH1.6.2
MH1.6.3
MH1.6.4
MH1.7.1
MH1.7.2
MH1.7.3
MH1.7.4
MH1.8.1
MH1.8.2
MH1.8.3
MH1.8.4
MH1.9.1
MH1.9.2
MH1.9.3
MH1.9.4
MH1.10.1
MH1.10.2
MH1.11.1
MH1.11.2
MH2.2.4
MH2.3.1
MH2.3.2
MH2.3.3
MH2.3.4
MH2.3.5
MH2.3.6
MH2.3.7
MH2.4.1
MH2.4.2
MH2.4.3
MH2.4.4
MH2.5.1
MH2.5.2
MH2.5.3
MH2.5.4
MH2.6.1
MH2.6.2
MH2.6.3
MH2.6.4
MH2.7.1
MH2.7.2

THIRD FLOOR INTERSTITIAL MECHANICAL DEMOLITION PLAN - EAST
FOURTH FLOOR MECHANICAL DEMOLITION PLAN - WEST

FOURTH FLOOR MECHANICAL DEMOLITION PLAN - EAST

FOURTH FLOOR INTERSTITIAL MECHANICAL DEMOLITION PLAN - WEST
FOURTH FLOOR INTERSTITIAL MECHANICAL DEMOLITION PLAN - EAST
FIFTH FLOOR MECHANICAL DEMOLITION PLAN - WEST

FIFTH FLOOR MECHANICAL DEMOLITION PLAN - EAST

FIFTH FLOOR INTERSTITIAL MECHANICAL DEMOLITION PLAN - WEST
FIFTH FLOOR INTERSTITIAL MECHANICAL DEMOLITION PLAN - EAST
SIXTH FLOOR MECHANICAL DEMOLITION PLAN - WEST

SIXTH FLOOR MECHANICAL DEMOLITION PLAN - EAST

SIXTH FLOOR INTERSTITIAL MECHANICAL DEMOLITION PLAN - WEST
SIXTH FLOOR INTERSTITIAL MECHANICAL DEMOLITION PLAN - EAST
SEVENTH FLOOR MECHANICAL DEMOLITION PLAN - WEST

SEVENTH FLOOR MECHANICAL DEMOLITION PLAN - EAST

SEVENTH FLOOR INTERSTITIAL MECHANICAL DEMOLITION PLAN - WEST
SEVENTH FLOOR INTERSTITIAL MECHANICAL DEMOLITION PLAN - EAST
EIGHTH FLOOR PLAN - WEST (FOR REFERENCE ONLY)

EIGHTH FLOOR PLAN - EAST (FOR REFERENCE ONLY)

ROOF PLAN - WEST (FOR REFERENCE ONLY)

ROOF PLAN - EAST (FOR REFERENCE ONLY)

BASEMENT FLOOR INTERSTITIAL MECHANICAL PLAN - WEST

FIRST FLOOR MECHANICAL PLAN - WEST

FIRST FLOOR MECHANICAL PLAN - EAST

FIRST FLOOR HVAC PLAN - CLC

FIRST FLOOR PLUMBING PLAN - CLC

FIRST FLOOR INTERSTITIAL HVAC PLAN - WEST

FIRST FLOOR INTERSTITIAL PLUMBING PLAN - EAST

FIRST FLOOR INTERSTITIAL MECHANICAL PLAN - EAST

SECOND FLOOR MECHANICAL PLAN - WEST

SECOND FLOOR MECHANICAL PLAN - EAST

SECOND FLOOR INTERSTITIAL MECHANICAL PLAN - WEST

SECOND FLOOR INTERSTITIAL MECHANICAL PLAN - EAST

THIRD FLOOR MECHANICAL PLAN - WEST

THIRD FLOOR MECHANICAL PLAN - EAST

THIRD FLOOR INTERSTITIAL MECHANICAL PLAN - WEST

THIRD FLOOR INTERSTITIAL MECHANICAL PLAN - EAST

FOURTH FLOOR MECHANICAL PLAN - WEST

FOURTH FLOOR MECHANICAL PLAN - EAST

FOURTH FLOOR INTERSTITIAL MECHANICAL PLAN - WEST

FOURTH FLOOR INTERSTITIAL MECHANICAL PLAN - EAST

FIFTH FLOOR MECHANICAL PLAN - WEST

FIFTH FLOOR MECHANICAL PLAN - EAST
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MH2.7.3 FIFTH FLOOR INTERSTITIAL MECHANICAL PLAN - WEST
MH2.7.4 FIFTH FLOOR INTERSTITIAL MECHANICAL PLAN - EAST
MH2.8.1 SIXTH FLOOR MECHANICAL PLAN - WEST

MH2.8.2 SIXTH FLOOR MECHANICAL PLAN - EAST

MH2.8.3 SIXTH FLOOR INTERSTITIAL MECHANICAL PLAN - WEST
MH2.8.4 SIXTH FLOOR INTERSTITIAL MECHANICAL PLAN - EAST
MH2.9.1 SEVENTH FLOOR MECHANICAL PLAN - WEST

MH2.9.2 SEVENTH FLOOR MECHANICAL PLAN - EAST

MH2.9.3 SEVENTH FLOOR INTERSTITIAL MECHANICAL PLAN - WEST
MH2.9.4 SEVENTH FLOOR INTERSTITIAL MECHANICAL PLAN - EAST
MH3.1.1 TYPICAL FLOOR BRB STAGING MOVEMENT PLANS
MH3.1.2 TYPICAL FLOOR BRB STAGING MOVEMENT PLANS
MH3.1.3 TYPICAL FLOOR BRB STAGING MOVEMENT PLANS
MH3.1.4 MECHANICAL DETAILS

ELECTRICAL

El 0.0.1 SYMBOLS AND ABBREVIATIONS

EL1.1.1 SUB-BASEMENT FLOOR PLAN - WEST - LIGHTING
EL1.1.2 SUB-BASEMENT FLOOR PLAN - EAST - LIGHTING
EL1.2.1 BASEMENT FLOOR PLAN - WEST - LIGHTING

EL1.2.2 BASEMENT FLOOR PLAN - EAST - LIGHTING

EL1.2.3 BASEMENT FLOOR PLAN - CLC - LIGHTING

EL1.3.1 FIRST FLOOR PLAN - WEST - LIGHTING

EL 1.3.2 FIRST FLOOR PLAN - EAST - LIGHTING

EL1.3.3 FIRST FLOOR CLC PLAN - LIGHTING

EL14.1 SECOND FLOOR PLAN - WEST - LIGHTING

EL1.4.2 SECOND FLOOR PLAN - EAST - LIGHTING

EL15.1 THIRD FLOOR PLAN - WEST - LIGHTING

EL1.5.2 THIRD FLOOR PLAN - EAST - LIGHTING

EL16.1 FOURTH FLOOR PLAN - WEST - LIGHTING

EL1.6.2 FOURTH FLOOR PLAN - EAST - LIGHTING

EL1.7.1 FIFTH FLOOR PLAN - WEST - LIGHTING

EL1.7.2 FIFTH FLOOR PLAN - EAST - LIGHTING

EL1.8.1 SIXTH FLOOR PLAN - WEST - LIGHTING

EL 1.8.2 SIXTH FLOOR PLAN - EAST - LIGHTING

EL19.1 SEVENTH FLOOR PLAN - WEST - LIGHTING

EL1.9.2 SEVENTH FLOOR PLAN - EAST - LIGHTING

EL 1.10.1 EIGHTH FLOOR PLAN - WEST - LIGHTING

EL 1.10.2 EIGHTH FLOOR PLAN - EAST - LIGHTING

EIGHT FLOOR MECHANICAL MEZZANINE FLOOR PLAN - WEST -
EL1.11.1 LIGHTING

EL1.11.2 EIGHT FLOOR MECHANICAL MEZZANINE FLOOR PLAN - EAST - LIGHTING
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EL1.12.1
EL 1.12.2
EL 1.13.1
EL 1.13.2

EP1.1.1
EP1.1.2
EP1.2.1
EP 1.2.2
EP 1.2.3
EP 131
EP 1.3.2
EP 1.3.3
EP 1.4.1
EP 1.4.2
EP 1.5.1
EP 1.5.2
EP 1.6.1
EP 1.6.2
EP1.7.1
EP 1.7.2
EP 1.8.1
EP 1.8.2
EP 1.9.1
EP 1.9.2
EP 1.10.1
EP 1.10.2
EP1.11.1
EP 1.11.2
EP 1.12.1
EP 1.12.2
EP 1.13.1
EP 1.13.2

ROOF LEVEL PLAN - WEST - LIGHTING
ROOF LEVEL PLAN - EAST - LIGHTING
TYPICAL INTERSTITIAL FLOOR PLAN - WEST - LIGHTING
TYPICAL INTERSTITIAL FLOOR PLAN - EAST - LIGHTING

SUB-BASEMENT FLOOR PLAN - WEST - POWER
SUB-BASEMENT FLOOR PLAN - EAST - POWER
BASEMENT FLOOR PLAN - WEST - POWER
BASEMENT FLOOR PLAN - EAST - POWER

BASEMENT FLOOR PLAN - CLC - POWER

FIRST FLOOR PLAN - WEST - POWER

FIRST FLOOR PLAN - EAST - POWER

FIRST FLOOR CLC PLAN - POWER

SECOND FLOOR PLAN - WEST - POWER

SECOND FLOOR PLAN - EAST - POWER

THIRD FLOOR PLAN - WEST - POWER

THIRD FLOOR PLAN - EAST - POWER

FOURTH FLOOR PLAN - WEST - POWER

FOURTH FLOOR PLAN - EAST - POWER

FIFTH FLOOR PLAN - WEST - POWER

FIFTH FLOOR PLAN - EAST - POWER

SIXTH FLOOR PLAN - WEST - POWER

SIXTH FLOOR PLAN - EAST - POWER

SEVENTH FLOOR PLAN - WEST - POWER

SEVENTH FLOOR PLAN - EAST - POWER

EIGHTH FLOOR PLAN - WEST - POWER

EIGHTH FLOOR PLAN - EAST - POWER

8TH FLOOR MECH. MEZZANINE FLOOR PLAN - WEST - POWER
8TH FLOOR MECH. MEZZANINE PLAN - EAST - POWER
ROOF FLOOR PLAN - WEST - POWER

ROOF FLOOR PLAN - EAST - POWER

TYPICAL INTERSTITIAL FLOOR PLAN - WEST - POWER
TYPICAL INTERSTITIAL FLOOR PLAN - EAST - POWER

END OF SECTION
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LIST OF OTHER ATTACHMENTS

PROJECT NARRATIVE

ASSESSMENT REPORT — ASBESTOS AND LEAD BASED PAINT
GEOTECHNICAL REPORT

STRUCTURAL CALCULATIONS (4 PDF FILES)

SUGGESTED CONSTRUCTION SCHEDULE BY THE VA PUGET SOUND HEALTHCARE SYSTEM
DATED JANUARY 3, 2012

AFTER INSTALLATION CHECKLIST FOR CEILING MOUNTED PATIENT LIFTS
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